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The individuals making the response and responsible for the subject matter addressed in herein 
are Windley Henry, Accounting Manager of the Water and Sewer/Communications Section of the 
Public Staff Accounting Division, and Charles Junis, Engineer with the Water, Sewer, and 
Telephone Division of the Public Staff. 

Subject of Data Request: Joint Testimony and Exhibits of Windley Henry and 
Charles Junis 

Request: 
8. Page 15 introduces Henry and Junis Exhibit 5. 

a. For EACH addition listed for which Staff has assigned its own in-service 
date rather than accepting the in-service date provided by the Company, 
please explain Staffs process and reason for conclusion. 

b. For EACH addition listed for which Staff has accepted the Company's in-
service date as the appropriate unitization date, please explain Staffs 
process of evaluating whether extenuating circumstances might have 
appropriately delayed the unitization. 

c. Has Staff quantified the net impact of this adjustment on revenue 
requirement? If so, please provide that analysis. 

Response: 

Given the time allotted to respond to this and other data requests directed to 
witness Junis, the Public Staff cannot address each addition but can provide a 
more detailed description of the general process utilized to identify and 
recommend reasonable in-service dates. Page 15, lines 7-13, states as follows: 

For the majority of the plant additions listed, the Public Staff 
corrected the date to be the in service date inputted by the Company 
and/or a reasonable amount of time after the trailing costs had been 
sufficiently captured. End of year closings were considered to require 
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the same level of expediency as employed by the Company for its 
unitizations in September 2019 and March 2020, a majority of which 
were same month closings. 

In general, the Public Staff reviewed the available detailed transaction listing 
supporting the final cost of each project, Aqua's internal work order and 
engineering project closure form, engineering certification and NCDEQ final 
approval, accounts payable invoices, and any associated data request response. 
Upon consideration of the available documentation, the Public Staff utilized either 
the unitization date, in-service date, or recommended a reasonable alternative in-
service date. 

a. Please see the Public Staffs response above to item 8. 
b. Please see the Public Staffs response above to item 8. 
c. No, page 15, lines 13-15, of the joint testimony states, "All of the 

adjustments result in the assets accumulating additional depreciation either 
in the pending rate case or in future rate cases." The cost adjustments in 
the pending rate case were netted against post-test year plant additions. 
The Public Staff has not quantified the net impact in future rate cases. 
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