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October 7, 2020 

VIA ELECTRONIC FILING 

Ms. Kimberley A. Campbell, Chief Clerk 
North Carolina Utilities Commission 
Dobbs Building 
430 North Salisbury Street 
Raleigh, North Carolina 27603 

Re: DEP Late-Filed Exhibit No. 3 
Docket No. E-2, Sub 1219 

Dear Ms. Campbell: 

Per the request of the North Carolina Utilities Commission during the Duke Energy 
Progress, LLC (“DEP”) evidentiary hearing held on September 29, 2020, enclosed for 
filing on behalf of DEP in the above-referenced proceeding is Late-Filed Exhibit No. 3. 
Late-Filed Exhibit No. 3 provides copies of retirement analyses and decommissioning 
studies for several DEP generation sites. 

Please do not hesitate to contact me should you have any questions.  Thank you for 
your assistance with this matter. 

Very truly yours, 

/s/Mary Lynne Grigg 

MLG:kma 

Enclosures 

McGuireWoods LLP 
501 Fayetteville Street 

Suite 500 
PO Box 27507 (27611) 

Raleigh, NC 27601 
Phone: 919.755.6600 

Fax: 919.755.6699 
www.mcguirewoods.com 

Mary Lynne Grigg 
Direct: 919.755.6573 mgrigg@mcguirewoods.comMcGUIREWCDDS 
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Request: Sutton, Cape Fear, Weatherspoon, H.S. Lee & Robinson ‐ Decommissioning/Retirement 
Analyses. 
 
Response: 
After  a  diligent  search  the  Company  has  not  identified  any  additional  retirement  analyses  for  these 
stations.  In  searching  the  Company’s  past  legal  proceedings,  the  following  certificates  of  public 
convenience and necessity (CPCN), retirement plans, decommissioning studies were located. 

In August 2009, as part of the CPCN approval process for the 950 MW Wayne County Combined Cycle 
Project (“Lee CC”), DEP proposed accelerating the retirement date of the three H.F. Lee coal units.  The 
early retirement of the existing 400 MW of coal generation at the HF Lee site was facilitated by N.C. Gen. 
Stat. §62‐110.1(h), which encouraged the replacement of the coal units with cleaner, more efficient, and 
more cost‐effective natural gas‐fired generation.  North Carolina Session Law 2009‐390, enacted in July 
2009, amended G.S. 62‐110.1 to add subsection (h): 

"(h)  Notwithstanding  any  other  subsections  of  this  section  to  the  contrary,  the 
Commission shall render its decision on an application for a certificate within 45 days of 
the date the application is filed if (i) the public utility that has applied for the certificate is 
subject  to  the  provisions  of  subsection  (e)  of G.S.  143‐215.107D1;  (ii)  the  application 
involves a request by the public utility to construct a generating unit that uses natural gas 
as the primary fuel at a specific coal‐fired generating site that the public utility owns or 
operates on July 1, 2009; (iii) the coal‐fired generating units at the site are not operated 
with  flue  gas  desulfurization  devices;  (iv)  the  public  utility  will  permanently  cease 
operations of all of the coal‐fired generating units at the site on or before the completion 
of  the  generating  unit  that  is  the  subject  of  the  certificate  application;  and  (v)  the 
installation of  the generating unit  that uses natural gas as  the primary  fuel allows  the 
public utility to meet the requirements of subsection (e) of G.S. 143‐215.107D. When the 
public utility applies for a certificate as provided in this subsection, it shall submit to the 
Commission and the Department of Environment and Natural Resources a revised verified 
statement required pursuant to subsection (i) of G.S. 62‐133.6 and to the Commission an 
estimate of the costs of construction of the generating unit that uses natural gas as the 
primary fuel in such detail as the Commission may require. The provisions of G.S. 62‐82 
and subsection (e) of this section shall not apply to a certificate applied for pursuant to 
this  subsection.  The  authority  granted  pursuant  to  this  subsection  expires  January  1, 
2011." 

Consistent with this statute, on August 18, 2009, the Company (which at the time was Progress Energy 
Carolinas, Inc.) filed in Docket No. E‐2, Sub 960 for a CPCN to construct the Wayne CC.  Attachment 2 to 

                                                            
1 This statute, part of the North Carolina Clean Smokestacks Act of 2002, provided that “An investor-owned 

public utility that owns or operates coal-fired generating units that collectively emitted more than 225,000 tons of 
sulfur dioxide (SO2) in calendar year 2000: 

(1)       Shall not collectively emit from the coal-fired generating units that it owns or operates more than 
150,000 tons of sulfur dioxide (SO2) in any calendar year beginning 1 January 2009. 

(2)       Shall not collectively emit from the coal-fired generating units that it owns or operates more than 
80,000 tons of sulfur dioxide (SO2) in any calendar year beginning 1 January 2013.” 
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the application provided an economic analysis of constructing  the CC versus  investing  in  the  required 
environmental controls at  the coal units, which  indicated  that  retirement was  the most cost‐effective 
path.  The application including Attachment 2 is provided below: 
 

Wayne County Lee 
Combined Cycle App 

The Commission granted the CPCN by its Order Granting Certificate of Public Convenience and Necessity 
Subject  to  Conditions  issued Oct.  22,  2009  in  that  docket.    In  that  Order,  the  Commission  directed 
(consistent with G.S. 62‐110.1(h)) that the Company permanently cease operation of the three coal‐fired 
generating units at the HF Lee site, and also required the Company to submit for approval a plan to retire 
additional  unscrubbed  coal‐fired  generating  capacity  reasonably  proportionate  to  the  amount  of 
incremental generating capacity authorized by the CPCN above 400 MW. 

On December 1, 2009, the Company filed its plan to retire an additional approximately 500 MW of coal 
units at the Cape Fear and Weatherspoon plants.  The Company explained that the most prudent course 
of action, given  that  it would have been required  to make significant  investments  to  install additional 
environmental controls control emissions of nitrogen oxides (NOx), sulfur dioxide  (SO2), mercury (Hg), 
and greenhouse gases (GHGs) on coal‐fired units with an average in‐service life of more than 50 years, 
was to retire and replace these units.  The incremental 550 MW of generation available at the Wayne CC 
could be used to replace these units, so they were planned for retirement after the Wayne CC was placed 
in service.  The Company also explained that it had reached the same conclusion to retire Sutton station, 
but due to voltage requirements in the Wilmington area and associated with the Company’s Brunswick 
Nuclear Plant, would need to replace Sutton’s capacity with a new gas fired generation facility at that 
location.  The Dec. 1, 2009 retirement plan is provided below: 

CPCN - PEC 
Retirement Plan.pdf

 
 
In its January 28, 2010 Order Approving Plan in Docket No. E‐2, Sub 960, the NCUC approved DEP’s plan 
to retire approximately 500 MW of coal generation at the Cape Fear and Weatherspoon plants.  

On Dec. 18, 2009, in Docket No. E‐2, Sub 968, the Company filed for Commission approval of a CPCN to 
construct the 620 MW combined cycle facility at the Sutton Plan site, to replace the retiring coal units at 
Sutton per  the  retirement plan.    In  the application,  the Company described  the economic analysis of 
continued operations of Sutton versus  replacement with a CC  in  the application, which  indicated  the 
retirement was the most cost‐effective path: 

The Commission granted the Company’s request in its Order Issuing Certificate of Public Convenience and 
Necessity issued June 9, 2010.  The order directed the Company to permanently cease operation of the 
three coal‐fired units at Sutton immediately upon completion a displacement in service of the Sutton CC. 

Sutton Combined 
Cycle Application.pd

   

.. 
).. 

.. 
).. 
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The Company’s coal units, Cape Fear, Lee, Sutton, Robinson and Weatherspoon, retired on the following 
dates: 

 
 
 
Decommissioning studies addressing these units are attached below: 
 

‐ 2012 Near term decommissioning study for Cape Fear, Lee, Sutton, and Weatherspoon: 
 

FINAL_Progress 
Carolinas Decommis 

‐ 2012 Decommissioning study for Robinson: 
 

FINAL_Progress 
Carolinas Decommis 

Unit 

cape Fear Unit 5 

cape Fear Unit 6 

H. F. Lee Unit 1 
H. F. Lee Unit 2 

H. F. Lee Unit 3 

Robinson Unit 1 

Sutton Unit 1 

Sutton Unit 2 

Sutton Unit 3 

Weat herspoon Unit 1 

Weat herspoon Unit 2 

Weat herspoon Unit 3 

mo ,, 

DEP Retired Units I 
Function Fuel In-Service Year Retired Year 

Steam Coal 1956 2012 

Steam Coal 1958 2012 

Steam Coal 1952 2012 
Steam Coal 1951 2012 

Steam Coal 1962 2012 

Steam Coal 1960 2012 

Steam Coal 1954 2013 

Steam Coal 1955 2013 

Steam Coal 1972 2013 

Steam Coal 1949 2011 

Steam Coal 1950 2011 

Steam Coal 1952 2011 



Progress Energy Carolinas, Inc.’s CPCN Application for Wayne County 
CC filed August 18, 2009 in Docket No. E-2, Sub 960 

Duke Energy Progress, LLC 
Docket No. E-2, Sub 1219 

Duke Energy Progress, LLC 
Docket No. E-2, Sub 1219 DEP Late-Filed Exhibit No. 3
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~ l?ro~ress IE0111Sll]JV 

Ms. Renne Vance 
North Carolina Utilities Commission 
4325 Mail Service Center 
Raleigh, NC 27699-4325 

RE: Docket No. E-2, Sub 960 

OFFICIAL COPY 
August 18, 2009 

Enclosed for filing with the Commission are the original and 30 copies of Progress 
Energy Carolinas, Inc.'s Application for a Certificate of Public Convenience and Necessity to 
Construct a 950 Megawatt Combined Cycle Natural Gas Fueled Electric Generation Facility in 
Wayne County near the City of Goldsboro and Motion for Waiver of Commission Rule RS-61. 
Attachment 4 to this filing contains confidential infonnation regarding the construction and 
operating costs of the proposed facility. The original and ten copies of the unredacted version of 
Attachment 4 are attached in a sealed envelope marked "Confidential." PEC requests that the 
unredacted version be treated confidentially pursuant to N.C. Gen. Stat. § 132-1.2. Public 
disclosure of this information would harm PEC' s ability to negotiate favorable contracts for 
equipment and services, as well as purchased power contracts, because potential vendors would 
know the amounts PEC is willing to pay for such products and services. 

Also enclosed is a check in the amount of $250.00. 

LSA:mhm 

STAREG569 

Progress Energy Service Company, UC 
P.O. Box 1551 
Raleigh, NC 27602 

Yours very truly, 

General Counsel 
Progress Energy Carolinas, Inc. 
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BEFORE THE 
NORTH CAROLINA UTILITIES COMMISSION 

RALEIGH 

DOCKET NO. E-2, SUB 960 

In the Matter of ) 
) 

Application of Progress Energy ) 
Carolinas, Inc. for a Certificate of ) 
Public Convenience and Necessity ) 
to Construct a 950 Megawatt ) 
Combined Cycle Natural Gas ) 
Fueled Electric Generation Facility ) 
in Wayne County near the City of ) 
Goldsboro and Motion For Waiver ) 
of Commission Rule R8-6 l ) 

) 

APPLICATION OF PROGRESS 
ENERGY CAROLINAS, INC. FOR A 

CERTIFICATE OF PUBLIC 
CONVENIENCE AND NECESSITY 

TO CONSTRUCT A 950 
MEGA WA TT COMBINED CYCLE 

NATURAL GAS FUELED 
ELECTRIC GENERATION 

FACILITY IN WAYNE COUNTY 
NEAR THE CITY OF GOLDSBORO 

AND MOTION FOR WAIVER OF 
COMMISSION RULE RS-61 

Pursuant to N.C. Gen. Stat. § 62-110.1 (h) and § 62-300, and North Carolina 

Utilities Commission ("the Commission") Rules Rl-3, Rl-5, and Rl-7, Carolina 

Power & Light Company, d/b/a Progress Energy Carolinas, Inc. ("PEC") applies to 

the Commission for a Certificate of Public Convenience and Necessity to construct 

a 950 megawatt ("MW") combined cycle natural gas fueled electric generation 

facility at its existing generation site in Wayne County near the City of Goldsboro 

and moves the Commission to waive the requirements of Commission Rule R8-

6 l . 1 In support thereof, PEC shows the following: 

1. PEC is an electric public utility organized, existing and operating 

under the laws of North Carolina for the purposes of generating, transmitting and 

1 The proposed natural gas fueled facility will operate primarily on natural gas but will be capable of burning no. 2 
fuel oil. 

STAREG569 Pagel 
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distributing electricity in its service territories in North and South Carolina. Its 

principal offices are located at 410 S. Wilmington Street, Post Office Box 1551, 

Raleigh, NC 27602. 

2. The attorneys to whom all communications and pleadings should be 

addressed are: 

Len S. Anthony 
General Counsel 
P. 0. Box 1551, PEB l 7A4 
Raleigh, NC 27602 

Dwight W. Allen 
The Allen Law Offices, PLLC 
3737 Glenwood Avenue, Suite 100 
Raleigh, North Carolina 27612 

3. PEC incorporates by reference its September 2, 2008 Annual 

Resource Plan, filed with the Commission in Docket No. E-100, Sub 118. 

4. N.C. Gen. Stat. § 62-110.l(h) provides that an electric public utility 

may apply for an expedited certificate of public convenience and necessity if: the 

utility is subject to N.C. Gen. Stat. § 143-215.107D(e); the application involves a 

request to construct a generating unit that uses natural gas as its primary fuel at a 

specific coal-fired generating site that the utility owns or operates on July I, 2009; 

the coal fired-units at the site are not operated with flue gas desulfurization 

devices; the utility will permanently cease operations of all of the coal-fired 

generating units at the site on or before the completion of the generating unit that is 

the subject of the certificate application; and the installation of the generating unit 

STAREG569 Page2 
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that uses natural gas as the primary fuel allows the utility to meet the requirements 

of N.C. Gen. Stat. § 143-215.107D(e). N.C. Gen. Stat. § 62-110.l(h) further 

provides that subsection (e) of N.C. Gen. Stat. § 62-110.1 and § 62-82 do not apply 

to a certificate filed pursuant to N.C. Gen. Stat. § 62-110.1 (h). 

5. The Clean Smokestacks Act ("CSA"), in particular, N.C. Gen. Stat. § 

143-215.107D(e), provides that beginning in calendar year 2013, PEC must reduce 

its annual emissions of sulfur dioxide ("SOi") from its North Carolina coal-fueled 

generating units from 100,000 tons to 50,000 tons. As reflected in PEC's annual 

reports to the Commission and the Department of Environment and Natural 

Resources ("DENR") filed pursuant to N.C. Gen. Stat. § 62-133.6(i), PEC had 

tentatively determined that scrubbing approximately 400 MWs of its existing 

uncontrolled coal fueled generation (in particular unit 3 at its Sutton coal fueled 

plant, a 403 MW unit, located near Wilmington), was the most appropriate means 

of meeting this requirement. 

6. PEC continuously evaluates the most robust and cost effective means 

of complying with all environmental requirements, including the CSA. PEC also 

considers the cost of complying with potential new or revised environmental Jaws 

or regulations. Such potential new or revised environmental requirements include 

but are not limited to a "point source" Environmental Protection Agency ("EPA") 

Clean Air Interstate Rule ("CAJR"), a North Carolina mercury rule, and federal 

greenhouse gas emissions legislation. 

STAREG569 Page 3 
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7. Through this process PEC evaluated ceasing operations of the three 

coal units (397 MWs) at its Lee Plant located on the Neuse River in Wayne County 

near the City of Goldsboro and replacing them with a natural gas fueled combined 

cycle unit as means to meet the 2013 CSA requirements and position PEC to 

comply with any new or revised environmental requirements. None of the Lee 

coal units have any form of flue gas desulfurization device. Attachment I to this 

Application (PEC's revised 2008 CSA Annual Report) demonstrates that replacing 

these coal units with a natural gas facility will allow PEC to achieve compliance 

with the CSA in 2013. As shown in Attachment 2, consistent with the findings of 

the North Carolina General Assembly in Senate Bill 1004 that replacing coal 

fueled generation with natural gas fueled generation reduces emissions of SO2, 

mercury ("Hg"), oxides of nitrogen ("NOx") and carbon dioxide ("CO2") more 

than installation of SO2 controls, replacing the Lee coal fueled generation units 

with natural gas generation is more cost effective than installing additional air 

emissions controls to achieve compliance with the potential new environmental 

regulations described above. 

8. PEC considered ceasing operations of Unit 3 at its Sutton Plant and 

replacing it with a natural gas fueled plant, rather than ceasing operations of the 

three Lee Plant coal units. However, ceasing operations of the Lee Plant coal units 

is the more prudent course of action because the natural gas delivery infrastructure 

necessary to support a natural gas fueled facility at the Lee Plant site can be 

STAREG569 Page4 



Duke Energy Progress, LLC 
Docket No. E-2, Sub 1219 DEP Late-Filed Exhibit No. 3

constructed and in service by January 1, 2013. This may not be the case for the 

Sutton Plant site. 

9. Natural gas fueled generation may consist of one or more combustion 

turbines ("CTs") standing alone or combined with one or more heat recovery steam 

generators and steam turbines. When combined with a heat recovery steam 

generator and a steam turbine the facility is known as a combined cyc1e facility 

("CC"). The heat recovery steam generator captures the waste exhaust heat from 

the combustion of natural gas in the CT to produce steam, which is then flowed 

through the steam turbine to produce additional electricity. Since CCs use energy 

( exhaust heat) that would otherwise be wasted, they are more efficient than CTs 

and are more cost effective for intermediate load operation. 

10. Standing alone, a CT is referred to as operating in simple cycle mode. 

PEC could replace the 397 MWs of coal fueled generating capacity at the Lee 

Plant with two simple cycle CTs (each with a generating capacity of approximately 

190 MW). However, this would not be the optimum resource to replace the 

existing coal plants because the existing coal fueled units are used as an 

intermediate type load following resource to meet the electricity needs of PEC's 

customers. Their typical annual capacity factors are in the range of 40%-50%. In 

contrast, simple cycle CTs are not cost effective compared to CCs at capacity 

factors above 10%-15%. Therefore, PEC proposes to construct a CC rather than 

two CTs. 

STAREG569 Pages 
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11. The existing site can support either a 3xl CC or a 2x1 CC. A 2xl CC 

consists of two CTs connected to two heat recovery steam generators and a steam 

turbine. Its total generating capacity would be approximately 650 MWs. A 3xl 

CC consists of three CTs connected to three heat recovery steam generators and a 

steam turbine. Its total generating capacity would be approximately 950 MW. A 

2x 1 CC will produce electricity at a levelized bus bar cost of $161 /MWH at a 40% 

capacity factor. A 3x 1 CC will produce electricity at a levelized busbar cost of 

$147/MWH at a 40% capacity factor. Levelized busbar cost reflects the cost of 

producing electricity up to the point of the power plant busbar including the unit 

capital cost, fixed and variable costs, fuel costs, and cost of capital levelized over 

the life of the generating facility. As demonstrated by Attachment 3, a 3xl CC has 

a lower busbar cost per kwh than a 2x I and, as further explained below, given the 

site's characteristics, is the best natural gas fueled resource to replace the existing 

coal fueled units. 

12. The construction of a 3xl CC will optimize the existing plant's main 

condenser cooling water supply and transmission infrastructure. A 3xl CC will 

also not significantly change the main condenser cooling water supply flow rate or 

thermal loading at the site. Transmission analyses indicate that both a 2x 1 CC and 

a 3xl CC will require approximately the same transmission upgrades, yet the 3xl 

CC will result in an approximately 300 MW incremental increase in unit capacity 

without any significant additional transmission investment. 

STAREG569 Page6 
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13. Construction of a 950 MW natural gas fueled CC to replace the 397 

MW Lee Plant coal units will result in approximately 550 MW of incremental 

capacity. This incremental capacity may be used for a number of purposes 

including the replacement and closure of some of the remaining older coal units 

owned by PEC in North Carolina that do not have any SO2 controls. This 

incremental capacity could also be used to meet load growth and displace or defer 

other planned additions in PEC's resource plan. Another option would be to 

operate the gas fired CC generation to displace coal fired generation depending 

upon the relative costs of natural gas and coal, but without closing the coal fueled 

units. If PEC does not use the incremental capacity to close additional 

uncontrolled coal units, PEC's capacity margin in 2013 is estimated to be 16% and 

then decline thereafter. PEC's target capacity margin is 11-13%. While in this 

situation PEC's capacity margin may temporarily exceed PEC's target, PEC's 

customers will not experience any base rate impact unless and until the 

Commission rules upon the justness and reasonableness of the facility's costs. 

14. PEC therefore applies to the Commission for a certificate of public 

convenience and necessity pursuant to N.C. Gen. Stat. § 62-1 I 0.1 (h) to construct a 

3xl CC that uses natural gas as its primary fuel near the Lee Plant in Wayne 

County. If allowed to construct this natural gas fueled facility, upon its 

completion, PEC will permanently cease operations of the three coal fueled 

generating units totaling 397 MWs at its Lee Plant. As mentioned above, none of 

STAREG569 Page7 
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these existing coal units have any form of flue gas desulfurization device. The 

replacement of these three coal fueled units totaling 397 MWs with the proposed 

natural gas fueled facility will allow PEC to meet its requirements under N.C. Gen. 

Stat.§ 143-215.107D(e). 

IS. In addition to reducing PEC's emissions of SO2, NOx, and Hg, 

ceasing operations of the three Lee coal units and replacing them with a 3xl CC 

will reduce PEC's annual emission of CO2 by approximately I. I million tons. 

16. As required by N.C. Gen. Stat. § 62-110. I (h), included with this 

Application as Attachments I and 4 respectively are: a revised verified Calendar 

Year 2008 Clean Smokestacks Report, revised to reflect the replacement of the 

three coal units at the Lee Plant site with a natural gas fueled facility and the 

elimination of a scrubber on Sutton Unit 3 in 2012; and an estimate of the 

construction costs of the proposed natural gas fueled facility, including the 

anticipated construction, testing and commercial operation schedule. 

17. The primary environmental permit required before construction can 

begin on this project is the air permit. Because the project involves the retirement 

of the existing coal units, the air emissions from the proposed CC facility with the 

appropriate emission controls (e.g., oxidation catalyst) are expected to be 

substantially reduced. Therefore, the new permit application is expected to qualify 

as a "minor" permit proceeding. As a minor permit proceeding, the final air permit 

would be expected to be issued by the NC Division of Air Quality in 6 to 12 

STAREG569 PageB 
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months following application submittal. Other environmental permitting will be 

required for modification of the facility's National Poliutant Discharge Elimination 

System (NPDES) permit. Conditions of the revised NPDES permit may address 

closure requirements for the Lee Plant's ash pond. A county development permit 

and a state Erosion & Sedimentation Control Plan will need to be approved for site 

development. If wetJands are impacted, a U.S. Army Corps of Engineers Dredge 

& Fill permit will be required. FAA notification of the height and location of the 

new emission stacks will be required. The facility's Spill Prevention, Control and 

Countermeasure Plan ("SPCC") and Emergency Response Plan will need to be 

revised. 

18. All transmission line enhancements above 115 kV will occur and are 

primarily related to the substation bus and generation interconnection. 

19. Ostensibly, Commission Rule R8-61 applies to this Application for a 

certificate of public convenience and necessity. However, compliance with this 

Rule, in particular the requirement to pre-file certain information 120 days prior to 

the filing of the actual application, would defeat the purpose of N .C. Gen. Stat. § 

62-110.1 (h). Therefore, PEC moves the Commission to waive Rule R8-6 l. PEC 

has consulted with the Public Staff on this matter and they have authorized PEC to 

represent to the Commission that they do not object to PEC's request for waiver 

and agree that the information included with this Application provides all 

information necessary for a proper evaluation of PEC's Application. 

STAREG569 Page9 
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WHEREFORE, PEC applies to the Commission for a Certificate of Public 

Convenience and Necessity to construct a 950 megawatt combined cycle natura] 

gas fueled electric generation facility near its existing Lee Plant in Wayne County 

near the City of Goldsboro and moves the Commission to waive the requirements 

of Commission Rule RS-61. 

Respectfully submitted this 18th day of August, 2009. 

PROGRESS ENERGY CAROLINAS, INC. 

STAREG569 

~~ ~ Anthony,Generam( sel 
P. 0. Box 1551, PEB 17A4 
Raleigh, NC 27602 
Telephone: (919) 546-6367 

Page 10 
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~ Progress Energy 
August I 7, 2009 

Mr. Dee Freeman 
Secretary 
North Carolina Department of Environment and Natural Resources 
160 l Mail Service Center 
Raleigh, NC 27699-1601 

Dear Secretary Freeman: 

In accordance with amended G.S. 62-110.1, Progress Energy Carolinas, Inc. (PEC, 
Company) submits the attached revised report regarding the current status of and future 
plans for compliance with the provisions of the North Carolina Clean Smokestacks Act. 

As I have noted before, we regularly review and refine our compliance strategy, weighing 
a number of factors such as system load projections, new natural gas supply, natural gas
fired generation options, coal unit retirements, updated load and energy forecasts, 
updated fuel costs, updated capital and operating costs, and federal and state 
environmental legislative and regulatory developments. As a result of recent resource 
planning studies taking all of these drivers into account, PEC has determined that 
retirement of a coal-fired plant and replacement of that plant with combined-cycle natural 
gas-fired units represents a cost- effective resource plan for our system. Accomplishing 
this retirement and replacement by 2013 eliminates the need for a sulfur dioxide scrubber 
on Sutton Unit 3 in order to comply with the 2013 Clean Smokestacks Act limits. This 
revised strategy is described in the attached updated Clean Smokestacks report. 

1 want to thank you and your staff for your assistance and support of SB 1004, which will 
help facilitate our plans for natural-gas fired generation. We look forward to continuing our 
positive working relationship with the Department to facilitate fulfillment of the Company's 
obligations with this important law. 

Please contact me at (919) 546-3775 if you have any questions. 

Sincerely, 

aroline Choi 
Director, Energy Policy and Strategy 

c: North Carolina Utilities Commission 
Keith Overcash, DAQ 

Progress Energy Service Company, LLC 
P.O. Box 1551 
Raleigh, NC 27602 
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VERIFICATION 

STATE OF NORTH CAROLINA ) 
) 

COUNTY OF WAKE ) 

NOW, BEFORE ME, the undersigned, personally came and appeared, 
Paula Sims, who first duly sworn by me, did depose and say: 

That she is Paula Sims, Senior Vice President-Power Operations of 
Carolina Power & Light Company, d/b/a Progress Energy Carolinas, Inc.; 
she has the authority to verify the foregoing Progress Energy Carolinas, Inc. 
North Carolina Clean Smokestacks Act Calendar Year 2008 Progress Report 
- Revision; that she has read said revised Report and knows the contents 
thereof; are true and correct to the best of her knowledge and beliefs. 

Subscribed and sworn to me 
this f/_ day of August, 2009. 

246373 

Paula Sims 
Senior Vice President-Power Operations 
Progress Energy Carolinas, Inc. 
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Revised 2008 CSA Report 

Progress Energy Carolinas, Inc. (PEC) 
North Carolina Clean Smokestacks Act 

Calendar Year 2008 Progress Report 

On June 20, 2002, North Carolina Senate Bill 1078, also known as the "Clean Smokestacks Act," was 
signed into effect. This law requires significant reductions in the emissions of nitrogen oxides (NOx) and 
sulfur dioxide (SO2) from utility owned coal-fired power plants located in North Carolina. Section 9(i), 
which is now incorporated as Section 62-133.6(i) of the North Carolina General Statutes, requires that an 
annual progress report regarding compliance with the Clean Smokestacks Act be submitted on or before 
April 1 of each year. The report must contain the following elements, taken verbatim from the statute: 

1. A detailed report on the investor-owned public utility's plans for meeting the emissions 
limitations set out in G.S. 143-2 I 5.107D. 

2. The actual environmental compliance costs incurred by the investor-owned public utility in the 
previous calendar year, including a description of the construction undertaken and completed that 
year. 

3. The amount of the investor-owned public utility's environmental compliance costs amortized in 
the previous calendar year. 

4. An estimate of the investor-owned public utility's environmental compliance costs and the basis 
for any revisions of those estimates when compared to the estimates submitted during the 
previous year. 

5. A description of all permits required in order to comply with the provisions of G.S. 143-
215.107D for which the investor-owned public utility has applied and the status of those permits 
or permit applications. 

6. A description of the construction related to compliance with the provisions ofG.S. 143-215.107D 
that is anticipated during the following year. 

7. A description of the applications for permits required in order to comply with the provisions of 
G.S. 143-215.107D that are anticipated during the following year. 

8. The results of equipment testing related to compliance with G.S. 143-215.107D. 
9. The number of tons of oxides of nitrogen (NOx) and sulfur dioxide (SO2) emitted during the 

previous calendar year from the coal-fired generating units that are subject to the emissions 
limitations set out in G.S. 143-21"5.107D. 

10. The emissions allowances described in G.S. 143-215.107D(i) that are acquired by the investor
owned public utility that result from compliance with the emissions limitations set out in G.S. 
143-215.107D. 

11. Any other information requested by the Commission or the Department of Environment and 
Natural Resources. 

Information responsive to each of these report elements follows. The responses are given by item number 
in the order in which they are presented above. 

1. A detailed report on the investor-owned public utility's plans for meeting the emissions 
limitations set out in G.S. 143-215.107D. 

2 
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Under G.S. § 143-215.107D(t), "each investor-owned public utility ... may determine how it will achieve 
the collective emissions limitations imposed by this section." PEC originally submitted its compliance 
plan on July 29, 2002. Appendix A contains an updated version of this plan, effective July 31, 2009. We 
continue to evaluate various design, technology and generation options that could affect our future 
compliance plans. 

2. The actual environmental compliance costs incurred by the investor-owned public utility in the 
previous calendar year, including a description of the construction undertaken and completed 
that year. 

In 2008, Progress Energy Carolinas, Inc. incurred actual capital costs of $114,164,000. 

Engineering, procurement, and construction work continued throughout 2008. Major accomplishments 
included completion of the absorber, completion of the chimney, beginning construction of the waste 
water treatment system, and beginning commissioning and start-up activities. At year end, the project was 
83% complete. Construction occurred on schedule to support final tie-in of the scrubber in March, 2009 
with initial operation in early April, 2009. 

Roxboro 

The scrubbers on Units 2 and 4 operated successfully throughout the year. Construction of the scrubbers 
on Units I and 3 was completed with Unit 3 going into service on May 6, 2008 and Unit I going into 
service on December 16, 2008. At the end of 2008, the Roxboro project was 96% complete. 

3. The amount of the investor-owned public utility's environmental compliance costs amortized in 
the previous calendar year. 

Progress Energy Carolinas, Inc. amortized $15,000,000 in 2008. 

4. An estimate of the investor-owned public utility's environmental compliance costs and the basis 
for any revisions of those estimates when compared to the estimates submitted during the 
previous year. 

Appendix B contains the capital costs incurred toward compliance with G.S. § 143-215.107D through 
2008 and the projected costs for future years through 2013. The costs shown are the net costs to PEC, 
excluding the portion for which the Power Agency is responsible. The estimated total capital costs, 
including escalation, are currently projected to be $1.068 billion. This represents a decrease of $334 
million from the April 2009 cost estimate of $1.402 billion. 

We regularly review and refine our compliance strategy, weighing a number of factors such as system 
load projections, new natural gas supply, natural gas-fired generation options, coal unit retirements, 
updated load and energy forecasts, updated fuel costs, updated capital and operating costs, and federal and 
state environmental legislative and regulatory developments. As a result of recent resource planning 
studies taking all of these drivers into account, PEC has determined that retirement of a coal-fired plant 
and replacement of that plant with a combined-cycle natural gas-fired unit represents a cost-effective 
resource plan for our system. Accomplishing this retirement and replacement by 2013 eliminates the 
need for a sulfur dioxide scrubber on Sutton Unit 3 in order to comply with the 2013 Clean Smokestacks 
Act limits. 

3 
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With this plan, additional controls are not needed at Sutton 3 to meet the 2013 Clean Smokestacks Act 
limits, therefore that unit is no longer shown in Appendix B and the compliance costs have been reduced 
accordingly. 

5. A description of all permits required in order to comply with the provisions of G.S. 143-
215.107D for which the investor-owned public utility has applied and the status of those permits 
or permit applications. 

Progress Energy applied for or received the following pennits in 2008: 

Roxboro Plant 

Air Pennit 

Agency approval was received on April 23, 2008, which incorporated revised limits for SO2 and NOx 
based on scrubber stack dispersion analysis. 

Authorization to Construct 

A request for an Authorization to Construct for revisions to the waste water system to temporarily reroute 
the backwash discharge line from the flush pond to the settling pond was submitted on April I 0, 2008 and 
approved on April 18, 2008. 

Mayo Plant 

Erosion and Sediment Control Plan 

Revision I to the Erosion and Sediment Control Plan for an increase in disturbed land for additional lay 
down area for the flue gas desulfurization system was submitted on April 17, 2008 and was approved on 
May 8, 2008. 

Revision J to the Erosion and Sediment Control Plan for an increase in disturbed land (additional borrow 
area) was submitted on October 28, 2008 and was approved on December 17, 2008. 

6. A description of the construction related to compliance with the provisions of G.S. 143-
215.107D that is anticipated during the following year. 

Mayo 

The SO2 scrubber at Mayo has been completed and began operation in early April, 2009. The bioreactor 
was placed into service in June, 2009. The remaining construction activities at Mayo for 2009 involve 
resolution of project punch-list items. 

Roxboro 

During 2009, the remammg construction activities at Roxboro involve final grading, paving and 
roadwork, resolution of project punch-list items, and additional construction related to the waste water 
treatment settling and flush ponds. 

7. A description of the applications for permits required in order to comply with the provisions of 
G.S. 143-215.107D that are anticipated during the following year. 

4 
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The following permit applications and permit approvals are anticipated for 2009: 

Roxboro Plant 

Authorization to Construct 

A request for addendum for the Authorization to Construct for repairs to the gypsum settling pond and 
flush pond for the waste water treatment system was submitted on January 12, 2009. Agency approval 
was obtained on May 15, 2009. 

A request for Authorization to Construct for an additional settling pond for the waste water treatment 
system was submitted on March 11, 2009. Agency approval was obtained on June 15, 2009. 

Erosion and Sedimentation Control Plan 

Additional plan revisions may be necessary as construction plans are further developed. 

Mayo Plant 

Air Permit 

A renewal application for the Title V Air Permit was submitted on November 30, 2007. This application 
contained an update to include NSPS requirements for the emergency quench water pump. Agency 
approval for the quench water pump was obtained on May 27, 2009. 

A permit application submitted for changes to the air permit on January 15, 2009 included revisions to the 
limestone silo control device arrangement and installation of a dry sorbent injection system for SO3 
control. Agency approval was obtained on May 27, 2009. 

NPDES Permit 

A revision to the NPDES permit to include limestone and gypsum truck traffic in support of scrubber 
operation was requested on February 11, 2009 with approval expected in the third quarter 2009. 

Authorization to Construct 

A request for an addendum to the Authori7.ation to Construct for the waste water treatment system was 
submitted on September 12, 2008, which revises the design of !he HOPE liner and base of the settling 
pond. Approval of this request was issued on February 23, 2009. 

Erosion and Sedimentation Control Plan 

Plan revisions may be necessary as construction plans are further developed. 

8. The results of equipment testing related to compliance with G.S. 143-215.107D. 

Performance testing of the scrubbers on Roxboro Units 3 and 4 was completed in 2008. The testing 
confirmed that each scrubber achieved its performance guarantee of 97% SO2 removal efficiency. 

Testing of the scrubber at Mayo is planned for later this year. 

5 
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9. The number of tons of oxides of nitrogen (NOx) and sulfur dioxide (SO2) emitted during the 
previous calendar year from the coal-fired generating units that arc subject to the emissions 
limitations set out in G.S.143-215.107D. 

The affected coal-fired PEC units have achieved a 59% reduction in NOx and a 56% reduction in SO2 

since 2002. The total calendar year 2008 emissions from the affected coal-fired Progress Energy 
Carolinas units are: 

NOx 24,190 tons 
SO2 94,221 tons 

10. Th·e emissions allowances described in G.S. 143-215.107D(i) that arc acquired by the investor
owned public utility that result from compliance with the emissions limitations set out in G.S. 
143-215.107D. 

During 2008, PEC did not acquire any allowances as a result of compliance with the emission limitations 
set out in N .C. General Statute 143-215. I 07D. 

11. Any other information requested by the Commission or the Department of Environment and 
Natural Resources. 

There have been no additional requests for information from the North Carolina Utilities Commission or 
the Department of Environment and Natural Resources since the last report. 

6 
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Appendix A 

Progress Energy Carolinas, Inc's (PEC) Air Quality Improvement Plan Supplement 

July 31, 2009 

On June 20, 2002, Governor Easley signed into law SB 1078, which caps emissions of nitrogen oxides 
(NOx) and sulfur dioxide (SO2) from utility owned coal-fired power plants located in North Carolina. 
Under the law, G.S. § 143-215.107D, PEC's annual NOx emissions must not exceed 25,000 tons 
beginning in 2007 and annual SO2 emissions must not exceed I 00,000 tons beginning in 2009 and 50,000 
tons beginning in 2013. These caps represent a 56% reduction in NOx emissions from 2001 levels and a 
74% reduction in SO2 emissions from 200 I levels for PEC. 

PEC owns and operates 18 coal-fired units at seven plants in North Carolina. The locations of these plants 
are shown on Attachment I. Under G.S. § 143-215.107D(t), "each investor-owned public utility ... may 
determine how it will achieve the collective emissions limitations imposed by this section." 

Nitrogen Oxides Emissions Control Plan 

PEC has been evaluating and installing NOx emissions controls on its coal-fired power plants since 1995 
in order to comply with Title IV of the Clean Air Act and the NOx SIP Call rule adopted by the 
Environmental Management Commission (EMC). Substantial NOx emissions reductions have been 
achieved (24,383 tons ofNOx in 2007 compared with 112,000 tons in 1997), and compliance with the 
Clean Smokestacks Act's 25,000 ton cap was achieved in calendar year 2007. This target was achieved 
with a mix of combustion controls (which minimize the formation ofNOx), such as low-NOx burners and 
over-fire air technologies, and post-combustion controls (which reduce NOx produced during the 
combustion of fossil fuel to molecular nitrogen), such as selective catalytic reduction (SCR) and selective 
non-catalytic reduction (SNCR) technologies. 

Attachment 2 details PEC's North Carolina coal-fired electric generating units, their summer net 
generation capability, and installed NOx control technologies. 

Sulfur Dioxide Emissions Control Plan 

PEC has installed wet flue gas desulfurization systems (FGD or "scrubbers") to remove 97% of the SO2 
from the flue gas at its Asheville, Mayo and Roxboro boilers. 

Wet scrubbers produce unique waste and byproduct streams. Issues related to wastewater permitting and 
solid waste disposal are being addressed for each site. PEC is treating the scrubber wastewater stream at 
the Asheville Plant using an innovative constructed wetlands treatment system to ensure compliance with 
discharge limits. A bioreactor technology will be used for the Roxboro and Mayo Plants. 

A contract has been executed with a gypsum product end-user that will construct a facility near the 
Roxboro Plant to use the synthetic gypsum produced by the Roxboro and Mayo Plants for the 
manufacture of drywall products. PEC also has entered into an agreement that enables PEC to sell 
synthetic gypsum produced at the Asheville Plant. 

We regularly review and reline our compliance strategy, weighing a number of factors such as system 
load projections, new natural gas supply, natural gas-fired generation options, coal unit retirements, 
updated load and energy forecasts, updated fuel costs, updated capital and operating costs, and federal and 

1 
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state environmental legislative and regulatory developments. As a result of recent resource planning 
studies taking all of these drivers into account, PEC has determined that retirement of a coal-fired plant 
and replacement of that plant with a combined-cycle natural gas-fired unit represents a cost-effective 
resource plan for our system. Accomplishing this retirement and replacement by 2013 eliminates the 
need for a sulfur dioxide scrubber on Sutton Unit 3 in order to comply with the 2013 Clean Smokestacks 
Act limits. 

With this plan, additional controls are not needed at Sutton 3 to meet the 2013 Clean Smokestacks Act 
limits, therefore that unit is no longer shown in Appendix B and the compliance costs have been reduced 
accordingly. 

Attachment 3 details PEC's North Carolina coal-tired electric generating units, their summer net 
generation capability, installed SO2 control technologies and those planned for installation. As 
technologies evolve or other circumstances change, a different mix of controls may be selected. 
Attachment 3 also projects annual SO2 emissions on a unit-by-unit basis based on the energy demand 
forecast and expected efficiencies of the SO2 emissions controls employed. These projections are based 
on the planned removal technologies and PEC's current fuel and operating forecasts. This information is 
provided only to show how compliance may be achieved and is not intended in any way to suggest unit
specific emission limits. Actual emissions for each unit may be substantially different. 

2 
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Attachment 1: Location of PEC's Coal-Fired 

Power Plants in North Carolina 

Roxboro 

Cape Fear 

Weatherspoon 
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Attachment 2: PEC's 2009 NOx Control Plan for North Carolina Coal-fired Units 

.. . . 
Unit 

' 
.. _MW Rating 

Asheville 1 191 

Asheville 2 185 

Cape Fear 5 144 

Cape Fear6 172 

Lee 1 74 

Lee 2 77 

Lee 3 246 

Mayol 742 

Roxboro 1 369 

Roxboro 2 662 

Roxboro 3 695 

Roxboro 4 698 

Sutton 1 93 

Sutton 2 104 

Sutton 3 403 

Weatherspoon 1 48 
Weatherspoon 2 49 

Weatherspoon 3 75 

Total 5,027 

AEFLGR -Amine-Enhanced Flue Lean Gas Reburn 
LNB = Low NOx Burner 
SNCR = Selective Non-Catalytic Reduction 
OF A = Overtire Air 
ROFA = Rotating Opposed-fired Air 
ROTAMIX = Injection of urea to further reduce NOx 
WIR = Underfire Air 
TFS2000 = Combination Law-NOx Burner/Overfire Air 
SAS = Separated Air Staging 

.... . -·· 
Operation i>~i~1 

.. Control Technology 

LNB/ AEFLGR/SCR 2007 

LNB/OFA/SCR 

ROFA/ROTAMIX 

ROFA/ROTAMIX 

WIR 

LNB 2006 

LNB/ROTAMIX 2007 

LNB/OFA/SCR 

LNB/OFA/SCR 

TFS2000/SCR 

LNB/OFA/SCR 

LNB/OFA/SCR 

SAS 

LNB 2006 
LNB/ROFA/ROTAMJX 

WIR 

' 

1 This is the operation date for the control technology installed to comply with the North Carolina Improve Air Quality/Electric Utilities Aa only {shown in bold). 
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Attachment 3: PEC's 2009 S02 Control Plan for North Carolina Coal-Fired Units 

Unit MW Rating Technology Operation Date 
Projected S02 Tons, Projected S02 Tons, 

20091 2013 
Asheville 1 191 Scrubber 2005 1,003 316 
Asheville 2 185 Scrubber 2006 770 286 
Cape Fear 5 144 4,829 5,910 
Cape Fear6 172 6,705 6,186 
Lee 1 74 Retirement 2013 2,086 0 
Lee 2 77 Retirement 2013 2,325 0 
Lee 3 246 Retirement 2013 8,369 0 
Mayo 1 742 Scrubber 2009 5,232 1,969 
Roxboro 1 369 Scrubber 2008 1,341 884 
Roxboro 2 662 Scrubber 2007 2,687 1,203 
Roxboro 3 695 Scrubber 2008 2,716 1,333 
Roxboro4 698 Scrubber 2007 3,120 1,351 
Sutton 1 93 2,428 3,417 
Sutton 2 104 2,428 3,992 
Sutton 3 403 12,251 13,920 
Weatherspoon l 48 851 1,177 
Weatherspoon 2 49 851 1,310 
Weatherspoon 3 75 1,947 2,441 

Total 5,027 61,938 45,695 

1 Unit by unit emissions are illustrative only and specific emissions limits should not be inferred. Actual emissions in 2009 and 2013 may be different from unit to unit. 
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Appendix B 

PEC Actual Costs Through 2008 and Projected Costs Through 2013 

PGN Financial View Cost Net of Power Agency Reimbursement (in thousands) 

2002 I 2003 2004 I 2005 2006 I 2007 I 2008 I 20D9 I 2010 j 2011 2012 I 2013 l Total 

Asheville 1 FGD $100 $9,652 $33,574 $35,769 $3930 -$ 1,850 $0 $0 $0 $0 $0 $0 $ 81,17f 

Asheville 1 SCR $0 $0 $688 $1,423 $14,608 $11 942 -$ 262 $0 $0 $0 $0 $0 $ 28,40C 

Asheville 2 FGD $100 $7,742 $28,390 $24,238 $ 11 701 -$1,543 $0 $0 $0 $0 $0 $0 $ 70,62! 

Asheville FGD Common $467 $0 $0 $0 $0 -$479 $0 $0 $0 $0 $0 $0 -$1~ 

Mayo 1 FGD $187 $0 $ 276 $644 $22,794 $104,886 $67 703 $24,684 $2,596 $0 $0 $0 $ 223,76S 

Roxboro FGD Common -$15 $5560 $10,030 $51,717 $72,934 $36,491 -$ 1 360 $2524 $0 $4,000 $0 $0 $181,881 

Roxboro 1 FGD $434 $0 $0 $3,135 $12,164 $32,841 $24,905 $1,387 $0 $0 $0 $0 $ 74,86E 

Roxboro 2 FGD $120 $3,574 $6848 $30,782 $46,014 $18 975 -$357 $0 $0 $0 $0 $0 $105,95f 

Roxboro 3 FGD $0 $0 $244 $10.628 $ 36661 $49,985 $9,006 $293 $0 $0 $0 $0 $106,811 

Roxboro 4 FGD $0 $0 $0 $9,074 $28,550 $57,610 $1,876 $125 $0 $0 $0 $0 $ 97,23f 

l,.ee 3 Rotamix $0 $0 $0 $198 $6,424 $600 $0 $0 $0 $0 $0 $0 $ 7,22~ 

Lee2 LNB $0 $0 $133 $273 $1 886 $0 $0 $0 $0 $0 $0 $0 $2,292 

$utton,2 LNB $0 $0 $0 $236 $1 900 $0 $0 $0 $0 $0 $0 $0 $2,136 

Total without Waste Water $1,393 $26,527 $80,184 $168,118 $259,566 $309,456 $101,510 $29,014 $2,596 $4,000 $0 $0 $ 982 364 

!Asheville WWT I $0 $0 $0 $12,365 $1 289 -$306 $0 $0 $0 $0 $0 $0 $13,348 

May:oWWl $0 $0 $0 $0 $0 $4,042 $6604 $9,814 $ 719 $0 $0 $0 $21,179 

RoxboroWWT $0 $0 $0 $ 791 $11,965 $16,932 $ 5127 $8,532 $ 5 317 $2,800 $0 $0 $51,464 

!Total. Waste Water Treatment, $0 $0 $0 $13,156 $13,253 $20,668 $11,732 $18,346 $6,036 $2,800 $0 $0 $85,991 

!Total NC Smokestacks ls 1,393 $26,527 $80,184 $181,273 $272,819 $330,124 $113,242 $47,360 $8,632 $6,800 $0 $0 $1,068,355 

Total Estimated AFUDC $6,148 $2,780 $118 $ 0 $0 $0 $9,047 

Notes: 

1. Historic year costs are actual, current year costs are projected, and future year costs are escalated 

2. Costs reflect the Power Agency contribution 
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Plant Project 

Mayo 1 FGD 
Roxboro 1 FGD 
Roxboro 2 FGD 
Roxboro 3 FGD 
Roxboro 4 FGD 
Lee 3 Rotamix 
Lee 2 LNB 
Sutton 2 LNB 

2002 

Appendix C 
PEC's Clean Smokestacks Act Compliance Plan 

2003 2004 2006 2007 2008 2009 2010 

z 11: -·~ -:- ··:~. ·: ~. : '.~(::_:=;:·~;~~-jtJ~ ~ttf.t~J~;: ;_ :::;·;::.-. I.:~~~>•.::_-~:-~.;:.' . .-._:.'. i.-~~~}~~,_~;~~~ ~ 
i ~ <I~: ·;::}:(t}?;G1ij ~t}f;i~>~:. -~~ 

\:--..>.·. '.• .. <:. ~\: S02 Controls Design and Construction 
S02 Controls ln-sen.;ce 
NOx Controls Design and Construction 
NOx Controls ln-seNce 

2011 2012 
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Attachment 2 
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The economic analysis of the Wayne County Jx 1 CC project compares the cost of building a new Jx I 
combined cycle unit to the cost of continuing to operate the Lee I, 2, and 3 coal units, including the cost 
of potential environmental modifications that could be required due to proposed emission regulations. 

The 3xl combined cycle unit proposed for Wayne County is approximately 950 MW. The total capacity 
of the existing coal units at Lee is approximately 400 MW. The approximate 550 MW difference in 
capacity may result in a change in the resource plan, or as stated in the Application, it may be used to 
replace other existing uncontrolled coal units or displace coal-fired generation on the PEC system. For 
simplicity, the additional generation has been assumed to meet future load growth and replace planned 
unit additions in the resource plan in this analysis. 

The 550 MW of additional capacity provided by a JXI combined cycle unit in 2013 would delay CTs 
required to meet load in2015 and 2016 to 2017 and 2018. Since the additional 550 MW capacity in 2013 
is combined cycle, th is capacity would also essentially replace and eliminate the need for the 2017 
combined cycle unit. However, some additional capacity is needed in 2018, so a CT was added to the 
resource plan. The changes made to the resource plan are summarized in the table below. 

2013 

2014 
2015 
2016 
2017 
2018 

Base Plan 

CT 190 Frame (Oil) 
CT 190 Frame (Oil) 
CC 2x 1 Duct-Fired 

Plan with Wayne County CC 

Retire Lee 1-3 coal 
Wayne County 3xl CC Duct-

Fired 

CT 190 Frame (Oil) 
2 CT 190 Frame (Oil) 

If the Lee coal units are not retired, they could be required to comply with new emission regulations as 
early as 2015. These new regulations could require SO2 and NOx controls on all three units. Continued 
operation of the Lee coal units will also require a new monofill for coal combustion products (CCP) at 
Lee. Retiring the coal units and replacing them with the 3xl combined cycle will eliminate the need for 
these controls, saving over $500 million in environmental compliance-related capital expenditures, as 
shown in the table below. 

Project 
Lee 1&2 DFOD 
Lee 1&2 SNCR 
Lee 3 DFGD 
Lee3 SCR 
Lee CCP (initial) 

Total 

In-Service 
1/1/2014 
1/1/2015 
1/1/2014 
1/1/2014 
6/1/2013 

Total Capital ($M} 
152.9 

14.0 
212.9 
116.3 
20.3 

516.4 

Replacement of these coal units with combined cycle capacity will also reduce CO2 emissions. This will 
be advantageous if some form of CO2 regulation, imposed either by federal legislation or regulation by 
the U.S. Environmental Protection Agency, is enacted. 

Retiring the coal units will also avoid on-going capital and O&M expenditures for the units. These costs 
are estimated to sum to over $80 million (nominal dollars) in capital and $500 million (nominal dollars) 
in O&M through the study period. Of course, these cost savings are offset by on-going O&M and capital 
expenditures for the new combined cycle unit. 

2 
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The economic analysis of the Wayne County 3x I combined cycle unit was performed in terms of 
cumulative present value of revenue requirements (CPVRR). The stacked bar chart below shows the cost 
of replacing the Lee Plant with the 3x I combined cycle unit is less costly than continuing the operation of 
Lee coal units assuming future environmental regulations including CO2• The total savings associated 
with replacing is more than $213 million (CPVRR, 2009 dollars). The components of cost for each of the 
alternatives are represented by the different segments of the bars. 

2,500 

2,000 

1,500 

1,000 

Comparison of Plan Costs 
Cumulative Present Value Rev Req 

Continue Ops Replacement 

c Resource Plan changes 

C CO2 (delta) 

CJ Fuel (delta) 

I Pipeline 

CJ Replacement costs 

■ Environmental costs 

c Coal unit on -going costs 

For the Continued Operations case, the cost components are the on-going O&M and capital costs to 
operate and maintain the Lee coal units (the bottom blue segment); the cost of adding emission controls to 
the units (including O&M and consumables costs), represented by the red segment; the cost of CO2 

emissions, represented by the orange segment; and, the costs associated with the difference in the 
resource plans. The CO2 emission difference considered here is the difference in CO2 emissions between 
the case with replacing Lee compared to the case with Lee continuing operations. The changes in the 
resource plan (as discussed above) are typically viewed as savings associated with the Replacing case; 
however, to make the bar chart easier to read, they are represented here as costs to the Continued 
Operations case. 

For the Replacing case, the components are the on-going O&M and capital costs of the coal units until 
they are retired at the end of 2012; the O&M and capital costs of the new 3x 1 combined cycle unit; 
represented by the green segment; the gas pipeline reservation costs, represented by the purple segment; 
and, the change in total system fuel and purchased power costs from the Continued Operations case, 
represented by the aqua segment. 
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Attachment 3 
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Levelized Cost Comparison of 2xl CC v. 3xl CC 
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Attachment 4 
Redacted 

(Unredacted provided in sealed envelope) 
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A. Wayne County CC Project Cost Estimate 

Wayne County 3x1 Combined Cycle 
Preliminary Cost Estimate (Nominal$$ in Thousands) 

GENERATION FACILITIES 

Plant Equipment & Spares 
Engineering, Procurement & Construction 

Project Management & Owner's costs 

Allowance for Funds Used During Construction 

TOTAL GENERATION FACILITIES COST 

PROPERTY ACQUISITION 

TRANSMISSION FACILITIES 

Transmission Facilities 
Allowance for Funds Used During Construction 

TOTAL TRANSMISSION FACILITIES 

TOTAL PROJECT COSTS 

B. Wayne County CC Project Schedule 

Start of Construction 
Start of Testing 
Commercial Operation 

September 1, 2010 
September 1, 2012 
January 1, 2013 

: _ - -. ... .. , . ..-. . ·. -__ .. 

• • -, • • •., - -.,_I 
' . ~;;:--~,.. .,_ .. - --

---
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c. Wayne County CC Estimated Operational Costs 

·. t'. .. ~;. ;~./._;~.}l?f:~~~~~t.i!ll~!~.wo:e~-~~~!)!~t~9~.!s <~~~~n:~~-~s:s:_1~~ ¥'~t)io~~l ?~:>.:·~_-,'.·-~~~ ;·~·t '\i: ,;-_~ _ 
Accounting Operational Cost 2013 2014 2015 2016 2017 2018 

LTSAO&M 

Outage BOP & STG O&M 

BaseO&M 

Total O&M expense 

LTSA Cap 

LTSA Outage Cap 

Total Capital 

Inventory increase 
BOP Capital Spares 

Total Inventory Increase 

D. Wayne County CC Projected Operating Data 

Unfired Full Load Heat Rate {Btu/kWh) 
Fuel Cost ($/MMBtu) 
Energy Cost ($/MWh) 
Gas Pipeline Reservation (M$/Vr) 
Capacity Factor{%) 
Book Life {Years) 

{2013$) 
(2013$) 
(Fixed) 

Assumptions relative to current costs and forecasts vary and are subject to change. 
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Ms. Renne Vance 
Chief Clerk 

. OFFICIAL COPl I L E D 
DEC D 1 2009 

Clerk's Office 
N.C. Utilities Commission 

December 1, 2009 

North Carolina Utilities Commission 
4325 Mail Service Center 
Raleigh, NC 27699-4325 

RE: Docket No. E-2, Sub 960 

Dear Ms. Vance: 

Enclosed for filing in the above-referenced docket are the original and 30 
copies of Progress Energy Carolinas, Inc. 's Plan to Retire 550 MWs of Coal Units 
Without SO2 Controls. 

LSA:mhm 

Attachment 

STAREG787 

Progress Energy Service Company, LLC 
P.O. Box 1551 
Raleigh, NC 17601 

Sincerely, 

~/t.~~ 
Len S. Anthony 
General Counsel 
Progress Energy Carolinas, Inc. 
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VERIFICATION 

STATE OF NORTH CAROLINA 

COUNTY OF WAKE 

) 
) 
) 

DOCKET NO. E-2, SUB 960 

NOW, BEFORE ME, the undersigned, personally came and appeared, Glen 
Snider, who first duly sworn by me, did depose and say: 

That he is Glen Snider, Manager, Resource Planning-TOP for Carolina 
Power & Light Company, d/b/a Progress Energy Carolinas, Inc.; he has the 
authority to verify the foregoing Progress Energy Carolinas, Inc. 's Plan to Retire 
550 MWs of Coal Generation Without Sulfur Dioxide Controls; that he has read 
said Plan and knows the contents thereof are true and correct to the best of his 
knowledge and beliefs. 

di:rz~•~ ~(eij½ d: 
Subscribed and sworn to me 
this 1st day of December, 2009. 

STAREG789 

MARSHA H MANNING 
NOTARY PUBLIC 

WAKE COUNTY, NC -Camm-~ 1o.uo,4 

Manager, Resource Planning-TOP 
Progress Energy Carolinas, Inc. 
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STATE OF NORTH CAROLINA 
UTILITIES COMMISSION 

RALEIGH 

FILED 
DECO 1 2009 

Clerk's Office 
N.C. Utilities Commission 

DOCKET NO. E-2, SUB 960 

Application for Certificate of Public ) 
Convenience and Necessity to ) 
Construct a 950 MW Combined Cycle ) 
Natural Gas Fueled Electric Generation ) 
Facility in Wayne Co. and Motion for ) 
Waiver of Rule R-8-61 ) 

PROGRESS ENERGY 
CAROLINAS, INC.'S PLAN TO 

RETIRE 550 MWS OF COAL 
GENERATION WITHOUT SO2 

CONTROLS 

Pursuant to the North Carolina Utilities Commission's (the Commission) 

order issued October 22, 2009, Progress Energy Carolinas, Inc. (PEC) submits for 

Commission approval its plan to retire approximately 550 MWs of coal fired 

generating facilities that do not have flue gas desulfurization equipment 

(scrubbers). 

PEC owns and operates a total of 1485 MWs of coal-fired generating 

facilities in Nonh Carolina that do not have scrubbers. These facilities are located 

across PEC's service territory at its Lee, Sutton, Cape Fear, and Weatherspoon 

Plant sites (see Appendix 1 ). 1 As more thoroughly explained below, in order for 

PEC to continue operating these units PEC will, in all probability, be required to 

make significant investments in each unit to install equipment to control emissions 

of nitrogen oxides (NOx), sulfur dioxide (S02), mercury (Hg), and greenhouse 

1 PEC is continuing to evaluate options for its 174 MW Robinson Coal Plant located in Darlington, South Carolina. 
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gases (GHGs). In addition to installing additional contro]s to limit their airborne 

emissions, PEC will have to address foreseeab]e regulatory constraints associated 

with operating these environmental controls, such as their wastewater, as well as 

the by-products of combustion of coal, in particular bottom ash, fly ash, and 

gypsum. These environmental regulatory requirements and the order in which they 

are expected to be encountered are generally as follows: 

Mercury (Hg) and other hazardous air pollutants (HAPs) 

In 2006, North Carolina adopted mercury emission regulations ( 15A NCAC 

02D.02500) (N.C. Mercury Rules). The N.C. Mercury Rules establish mercury 

limits (ISA NCAC 02D.2511 ), a11ocate emission a11owances (I SA NCAC 

02D.2503) and require all coal~fired units to have mercury-control technology 

installed no later than December 31, 2017. The N .C. Mercury Rules are, in some 

respects, more stringent than the federal Clean Air Mercury Rule (CAMR) 

promulgated by the United States Environmental Protection Agency (EPA). 

On February 8, 2008, the Court of Appeals for the District of Columbia 

Circuit vacated CAMR. The vacatur eliminated all mercury allowance trading and 

allocations under CAMR. However, the decision did not directly affect the N.C. 

Mercury Rules which remain in effect unless changed by state action. The N.C. 

Mercury Rules require PEC to develop an emission control plan for each operating 

unit by January 1, 2013, that identifies the schedule for installation and operation 

STAREG787 Page2 



Duke Energy Progress, LLC 
Docket No. E-2, Sub 1219 DEP Late-Filed Exhibit No. 3

of mercury controls. To meet this requirement, PEC will have to invest significant 

capital in control technologies or retire the coal unit. EPA is currently developing 

Maximum Achievable Control Technology (MACT) standards for mercury and 

other hazardous air pollutants emitted by steam generators that likely will result in 

further emission-reduction requirements. EPA is scheduled to propose the MACT 

in March 2011 with a final version expected in November 2011. PEC expects the 

mercury MACT and HAP compliance requirements to be in effect by 2014 or 

2015. 

Sulfur dioxide (SO!) 

Both the North Carolina CJean Smokestacks Act and the federal Clean Air 

Interstate Rule ("CAIR") require reductions in SO2 emissions. By January 1, 2013, 

PEC is required by the Clean Smokestacks Act to reduce its annual North Carolina 

emissions of SO2 from its coal fired plants to 50,000 tons or fewer. [G.S. Section 

143-215.107D(e)(2)]. PEC will achieve the required reduction in 2013 by retiring 

the Lee Plant. 

North Carolina adopted its own rules implementing CAIR, which were 

codified at ISA NCAC 02D .2401 et seq. (N.C. CAIR). N.C. CAIR provides for an 

allowance trading system under which an entity subject to CAIR could either 

reduce its emissions to the required limit, purchase sufficient allowances to comply 

with the rule's requirements, or undertake a combination of both. CAIR would 
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require further system-wide SO2 emission reductions by 2015 or the purchase of 

allowances. 

In July 2008, the Court of Appeals for the District of Columbia Circuit 

vacated federal CAIR. In substance, the Court found that the allowance trading 

system, which was an integral and essential part of CAIR, was inconsistent with 

the requirements of the federal Clean Air Act. In response to a petition by EPA, in 

December 2008, the Court modified its earlier opinion to remand the case to EPA 

without vacatur, in order to allow EPA to conduct further proceedings consistent 

with that prior opinion. EPA has noted that the withdrawal of the vacatur "means 

that CAIR .... remain[s] in effect while EPA develops a replacement rule consistent 

with the [earlier] opinion." 74 Fed. Reg. 56722 (Nov.3.2009). In the interim, the 

N.C. CAIR remains in effect. 

The revised federal CAIR wiJJ likely require point-source-specific controls, 

rather than allowing an allowance trading comp1iance process. As a result, PEC's 

Weatherspoon, Cape Fear and Sutton plants will either have to be retired, or PEC 

will have to make significant investments in control technology for these plants. 

PEC anticipates the revised CAIR will require additional SO2 reductions by 2017. 

Carbon Dioxide (CO,} 

In response to the 2008 opinion of the U.S. Supreme Court in Massachusetts 

v. EPA. (549 U.S. 497, 127 S.Ct. 1438 (2007)), EPA issued a proposed 
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"endangerment finding," which, when issued in final form, will formally declare 

that CO2 and five other greenhouse gases are pollutants that threaten public health 

and welfare. This finding will give EPA the authority to regulate CO2 under the 

Clean Air Act. The endangerment finding has been sent to the White House Office 

of Management and Budget for final review. 

On October 30) 2009, EPA issued a final rule requiring reporting of GHG 

emissions from sources emitting more than 25,000 metric tons of CO2 per year. 

This rule goes into effect on December 29, 2009. 

EPA has also issued a proposed rule applicable to stationary sources, 

including power plants that emit more than 25,000 tons per year of GHGs. The 

proposed rule links GHG regulation under Title V ( operating permit program) and 

• the Prevention of Significant Deterioration (PSD) portion of New Source Review 

(NSR). Under Title V, existing permits would not be modified to incorporate the 

GHG requirements until permit renewal. New or modified facilities that trigger 

PSD permitting requirements would need to apply for a revised permit that 

incorporates best available control technology (BACT) and energy efficiency 

measures to minimize GHG emissions. BACT for GHG has not been determined. 

Concurrently, Congress is considering legislation to regulate GHGs. 

H.R.2454, the American Clean Energy and Security Act of 2009 (ACES), also 

known as the Waxman-Markey bill, was approved by the House of Representatives 
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on June 26, 2009. In the Senate, S. 1733, the Clean Energy Jobs and American 

Power Act, also known as the Kerry-Boxer bill, has been introduced, and approved 

by a key committee. Both bills incorporate a three-pronged approach that proposes 

to (1) reduce national GHGs from industrial sources over a 38-year period, (2) 

establish a market-based system for trading emission allowances, and (3) establish 

a GHG emissions reporting mechanism. Under both bills, actual source emissions 

are not restricted, but the ability to obtain allowances or offsets will be limited over 

the course of time as the national emissions caps are reduced. Many important 

differences exist between the House and Senate bills, including the EPA's 

authority to regulate GHGs. In contrast to the House bill, the Senate bill retains 

most of EPA's authority to regulate GHGs under the Clean Air Act. 

In the absence of Congressional adoption of a statute to address COz 

emissions, EPA regulatory efforts are expected to continue with a final 

determination on endangerment to be issued shortly. This step will provide a basis 

for regulating CO2 under the existing provisions of the Clean Air Act and the 

possibility of requirements imposed in future and current air emission permits. It 

appears likely that there will be federal regulation of CO2 emissions as well as 

other GHG emissions and precursors. 

Finally, two recently issued federal appellate court decisions reinforce the 

assumption that regulation of GHGs will occur in the near future. On September 
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22, 2009, the U.S. Court of Appeals for the Second Circuit in Connecticut v. AEP 

et al., (582 F.3 rd 309 (2009)) reinstated an action dismissed by a federal district 

court and held that those with standing can pursue claims of harm from CO2 

emissions if facts show that the injuries are "fairly traceable" to the defendant's 

CO2 emissions and account for a significant percent of U.S. CO2 emissions. The 

court held that the case could proceed on a "pubHc nuisance" theory since there is 

no statutory framework that addresses the remedy requested by the plaintiffs. On 

October 16, 2009, the U.S. Court of Appeals for the Fifth Circuit in Comer v. 

Murphy Oil, USA, et al. (2009 WL 3321493 (5th Cir. 2009); Slip Op. No. 07-

60756 (Oct. 16, 2009)) held that private parties have a right to pursue federal and 

state common law public and private nuisance, trespass and negligence claims 

against a wide range of energy companies alleging harm resulting from emissions 

of GHGs. Given that these are state law claims, federal regulation of GHGs may 

not necessarily extinguish the right to pursue all of the claims asserted. 

All of the above indicate that GHGs, in particular carbon dioxide, likely will 

be subject to some form of regulation resulting in required emission reductions or 

purchases of allowances as soon as 2012. 

Coal Combustion Products (CCPs) 

EPA is currently considering re-characterizing the nature of and regulation 

of coal combustion products (bottom ash, fly ash and related materials, hereinafter 
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CCPs) in response to TVA's Kingston Plant ash pond impoundment failure. 

Speculation is focusing on EPA's regulation of CCPs as a hazardous waste. A 

narrow usage exclusion may be possible where the finished product of CCP is fully 

encapsulated. Existing uses that involve land application or unconfined uses may 

be prohibited. If EPA characterizes CCPs as a hazardous waste or otherwise 

increases the regulatory requirements applicable to CCPs, the handling, storage 

and disposal of this material will result in significantly increased costs of 

operation, and more sophisticated handling equipment and disposal requirements. 

Classification of power plant CCP operations as activities that produce hazardous 

wastes as defined by the Resource Conversation and Recovery Act (RCRA) would 

trigger a number of additional regulatory requirements as well as potential liability 

associated with closure of impoundments, leachate management and site 

remediation. Phase out of surface impoundments is under consideration by EPA. 

NOx, SO~ & Particulate Matter 

The revised federal CAIR is expected to require NOx and SO2 reductions, 

which may also be driven by reasonably available control technology (RACT) 

limits necessary to achieve future ambient air-quality standards for ozone. In 

addition, revised and more stringent ambient air-quality standards for particulate 

matter are expected to be issued in 2011 which might result in additional reduction 

requirements for that pollutant and its precursors (S02, NOx). 
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In addition, EPA proposed a new I-hour SO2 ambient air quality standard in 

November, 2009. It is significantly more stringent than the current annual and 24-

hour SO2 ambient air quality standards. EPA is expected to finalize this revision in 

2010. 

It is against this backdrop that PEC must evaluate the future of its coal-fired 

generating units that do not have scrubbers. Scrubbers may allow PEC to comply 

with additional mercury and SO2 emissions reduction requirements. However, 

they provide no relief with regard to NOx, GHG emissions and CCP issues 

FACILITY PLAN OVERVIEW 

Lee Plant 

As explained by PEC in its application for a certificate of public 

convenience and necessity filed in Docket No. E-2, Sub 960, which is incorporated 

herein by reference, PEC has determined that the most cost effective means of 

complying with the North Carolina Clean Smokestacks Act, in particular the 

requirement to reduce SO2 emissions to 50,000 tons in 2013 and to proactively 

address the environmental requirements described above, is to retire its 400 MW 

Lee Plant facility and replace it with natural gas-fired generation. By order issued 

October 22, 2009, the Commission granted PEC's application for a certificate to 

build a 950-MW natural gas-fired combined-cycle facility to replace the 400 MW 
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Lee Plant. The incremental 550 MWs of generating capacity will be available to 

serve future load growth or replace the Weatherspoon and/or Cape Fear plants. 

Sutton Plant 

PEC's Sutton coal-fired units located near Wilmington, N.C., is a 600 MW 

facility. Due to specific operating procedures for PEC's Brunswick Nuclear Plant 

located in Southport, N.C., and due to local voltage support requirements of the 

greater Wilmington area, PEC must maintain approximately that amount of 

generation capacity at that location. As a result, PEC cannot use any of the 

incremental 550 MWs of gas~fired generation to be built in Wayne County to 

replace the generation at the Sutton Plant. Thus, PEC must either invest significant 

capital in control technologies or construct new gas-fired generation at this 

location. The questions then are which option is most cost-effective, and, if 

retirement is the prudent course of action, when should the Sutton coal units be 

retired and replaced with a new natural gas-fired facility. Based on the following, 

PEC has concluded that this plant should be retired and replaced with a new gas

fired generation facility in 2014. 

Environmental Considerations 

The current ash pond at the Sutton Plant will reach full capacity on or before 

2014. As mentioned earlier, PEC anticipates mercury emission-reduction 

requirements, SO2 and NOx emission-reduction requirements and GHG regulation 
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in the 2015-2017 timeframe. As a result, the 2014 date will allow PEC to avoid 

significant investment in environmental controls on the existing units, avoid 

additional coal ash-removal costs caused by continued operation, and reduce CO2 

compliance costs. 

Market and Procurement Considerations 

PEC's recent experience in bidding the maJor equipment, engineering, 

procurement and construction contracts for the Wayne County natural gas-fired 

combined-cycle facility demonstrates that the costs of all such equipment and 

services are at low levels due to the state of the economy. It is PEC's belief that 

these costs are unlikely to decrease further and taking advantage of these depressed 

prices now is the prudent course of action before they begin to increase. From a 

construction management perspective, a 2013 commercial operation date for the 

Wayne County facility followed by a 2014 commercial operation date for a Sutton 

combined cycle facility will allow PEC to realize economies of scale by combining 

the projects in the competitive bidding procurement process. 

PEC's cost/benefit analysis comparing continued operation with retirement 

and replacement with gas-fired combined-cycle generation demonstrates retirement 

and replacement is the most prudent course of action. As a result, PEC anticipates 

filing for a certificate of public convenience and necessity to construct a 600 MW 
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2xl natural gas-fired combined-cycle generator at the Sutton Plant location 

sometime within the next two months. 

Cape Fear and Weatherspoon Plants 

PEC's Cape Fear and Weatherspoon coal-fired generating facilities consist 

of five units with a tota] generation capacity of approximate]y 500 MW. These 

plants face the same environmental compliance issues as the Sutton coal units. 

Continued operation will require the construction of new ash ponds at both 

facilities or conversion to dry ash storage. They will also have to meet anticipated 

mercury emission-reduction requirements, SO2 and NOx emission-reduction 

requirements and GHG regulation in the 2015-2017 timeframe. As a result, PEC 

must either invest significant capital in control technologies at these facilities or 

retire them. Applying the same analyses used to determine that retiring and 

replacing the Sutton coal units is the most prudent course of action, PEC has 

determined that these plants also should be retired. The question then is when 

these plants should be retired. Unlike the Sutton Plant, the replacement generation 

for these plants does not have to be located at these plant sites. Therefore, the 

incremental 550 MW of natural gas-fired combined-cycle generation to be built in 

Wayne County can be used to replace these units. As a result, these plants can be 

retired anytime after the new Wayne County generation is placed in service. 
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However, these sites have valuable infrastructure in place, including but not 

limited to, existing permits, cooling ponds, cooling towers, generation substations 

and skilled labor, that can be used for future electric generation purposes. In 

addition to traditional infrastructure, the facilities are also located in proximity to 

renewable fuel sources, such as woody biomass. Given PEC's requirement to 

comply with North Carolina's renewable mandates under G.S. § 62-133.8 and the 

potential for even more aggressive federal renewable requirements contained in 

Congressional proposals, PEC is conducting engineering analysis to ascertain the 

viability of converting a portion (50-100 MW) of these facilities to renewable 

resources. At this point, these studies are not complete, and no formal decision has 

been reached. Factors affecting this decision include final study results, relative 

cost compared to renewable purchase alternatives, and ultimate renewable 

mandates that evolve from federal legislation. In addition, PEC continues to view 

these sites as potential locations for future natural gas fired generation, if planning 

conditions warrant. 

Other factors to be considered include the impact of retirement of these 

facilities on the local communities in close proximity to these plants, the employee 

impacts, and scheduling issues. 
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With respect to the timing of the retirements and potential conversions of a 

portion of these facilities to renewable resources, PEC estimates 2013 to 2017 to 

be the most likely time period. 

SUMMARY 

PEC anticipates retiring all of its coal-fired generating facilities in North 

Caro Jina that do not have scrubbers no later than December 31, 2017. 2 The 

Weatherspoon and Cape Fear Plants will likely retain the balance of the site 

infrastructure in some form beyond this period. As previously stated, these sites 

have inherent value in terms of land, water, transmission, permits, skilled labor, 

etc. that provide siting options for future resources within PEC's longer term 

balanced solution strategy as presented in the annual integrated resource plan. 

PEC intends to move fairly quickly to retire and replace the Sutton Plant. 

The retirement of the Weatherspoon and Cape Fear coal operations depends upon 

the results of the studies evaluating the cost-effectiveness of converting a portion 

of these plants to run on renewable fuel, most probably biomass and the impacts on 

the local communities and the plant employees. 

2 It must be recognized that these retirement plans are based upon certain assumptions regarding anticipated 
environmental requirements. Should these assumptions prove to be wrong or change, PEC's plans for retiring these 
plants may also change. 
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Respectfully submitted this 1st day of December, 2009. 

PROGRESS ENERGY CAROLINAS, INC. 

STAREG787 

General Counsel 
P. 0. Box 1551, PEB 17A4 
Raleigh, NC 27602 
Telephone: (919) 546-6367 
Email: Len.S.Anthony@pgnmail.com 
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APPENDIX 1 

Coal Plants Without Flue Gas Desulfurization 

Unit 
Cape Fear 5 
Cape Fear6 
Lee 1 
Lee2 
Lee3 
Robinson 1 

STAREG787 

Capacity 
144MW 
172MW 
74MW 
77MW 

246MW 
174MW 

CapeFear • 
• lee 

-----... Weatherspoon • 

Robinson • 

In Service 
1956 
1958 
1952 
1951 
1962 
1960 

Unit 
Sutton 1 
Sutton 2 
Sutton 3 
Weatherspoon 1 
Weatherspoon 2 
Weatherspoon 3 

TOTAL SUMMER RATING 1,659 MW 

Capacity 
93MW 

104MW 
403MW 

48MW 
49MW 
75MW 

In Service 
1954 
1955 
1972 
1949 
1950 
1952 
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STATE OF NORTH CAROLINA 
UTILITIES COMMISSION 

RALEIGH 

DOCKET NO. E-2, SUB 960 

Application for Certificate of Public ) 
Convenience and Necessity to Construct a ) 
950 MW Combined Cycle Natural Gas Fueled ) 
Electric Generation Facility in Wayne Co. and ) 
Motion for Waiver of Rule R-8-61 ) 

CERTIFICATE OF SERVICE 

I, Len S. Anthony, hereby certify that Progress Energy, Carolinas, Inc.'s Plan to Retire 
550 MWs of Coal Generation Without SO2 Controls has been served on all parties of record 
either by hand delivery or by depositing said copy in the United States mail, postage prepaid, 
addressed as follows this the I st day of December, 2009: 

Antoinette R. Wike, Esq. 
Public Staff - N.C. Utilities Commission 
Post Office Box 29520 
Raleigh, North Carolina 27626-0520 

Gray Styers 
Blanchard, Jenkins, Miller & Styers, P.A. 
1117 Hillsborough Street 
Raleigh, North Carolina 27603 

STAREG787 

Leonard G. Green 
Associate Attorney General 
N.C. Department of Justice 
Post Office Box 629 
Raleigh, North Carolina 27602 

Robert F. Page 
Attorney at Law 
Crisp, Page & Currin, LLP 
4010 Barrett Drive, Suite 205 
Raleigh, NC 27609 
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Ms. Renne Vance 
North Carolina Utilities Commission 
4325 Mail Service Center 
Raleigh, NC 27699-4325 

December 18, 2009 

DBEC1~fm 

~li,.Jnl! RE: Docket No. E-2, Sub 968 

~itJ;f 
~ 
}my.b"' 
~ 

k#<) 

Enclosed for filing with the Commission arc the original and 30 copies of Progress 
Energy Carolinas, Inc. 's ("PEC'') Application for a Certificate of Public Convenience and 
Necessity to Construct a 620 Megawatt Combined Cycle Natural Gas Fueled Electric Generation 
Facility in New Hanover County at PEC's existing Sutton Plant site near the City of Wilmington 
and the supporting testimony of Glen A. Snider. Attachments l, 2, 4 and 5 to this filing contain 
confidential information that must not be publicly disclosed. The original and ten copies of the 

c:;r,'G.tiM unredacted version of Attachments 1, 2, 4 and 5 are attached in a sealed envelope marked 
,,.,.; "Confidential." PEC requests that the unredacted version be treated confidentially pursuant to 
\.J/J'r\/A N.C. Gen. Stat. § 132-1.2. Public disclosure of the information in Attachments 1 and 2 is 
~ prohibited by the Federal Energy Regulatory Commission's Order Nos. 702, 630, 630-A, 643 

\ __ J_ and 683 as it is Confidential Critical Energy Infrastructure Information. Public disclosure of the 3-, 7 information in Attachments 4 and 5 would harm PEC's ability to negotiate favorable contracts 
,34J(~ for equipment and services, as well as purchased power contracts, because potential vendors 

r would know the amounts PEC is willing to pay for such products and services and the facility's 
c:>"P' ~ forecasted operating costs. 

d- ps 8t,,;i;' Also enclosed is a filing fee check in the amount of$250.00. 

J .. /.JJ/ ,bknn 

LSA:mhm 

STAREG805 

Progress Energy Service Company, LLC 
P.O. Box 1551 
Raleigh. NC 27602 

Yours very truly, 

~/la 
Len S. Anthony 
General Counsel 
Progress Energy Carolinas, Inc. 
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BEFORE THE 
NORTH CAROLINA UTILITIES COMMISSION 

RALEIGH 

DOCKET NO. E-2, SUB 968 

In the Matter of ) 
) 

Application of Progress Energy ) 
Carolinas, Inc. for a Certificate of ) 
Public Convenience and Necessity ) 
to Construct a 620 Megawatt ) 
Combined Cycle Natural Gas ) 
Fueled Electric Generation Facility ) 
in New Hanover County near the ) 
City of Wilmington and Motion for ) 
Waiver of Commission Rule R8- ) 
6I(a) and (b)(4) 

APPLICATION OF PROGRESS 
ENERGY CAROLINAS, INC. FOR A 

CERTIFICATE OF PUBLIC 
CONVENIENCE AND NECESSITY 

TO CONSTRUCT A 620 
MEGAWATT COMBINED CYCLE 

NATURAL GAS FUELED 
ELECTRIC GENERATION 

FACILITY IN NEW HANOVER 
COUNTY NEAR THE CITY OF 

WILMINGTON 

Pursuant to N.C. Gen. Stat. § 62-110.1 and § 62-300, and North Carolina 

Utilities Commission ("the Commission") Rules Rl-3, Rl-5, and R8-61, Carolina 

Power & Light Company, d/b/a Progress Energy Carolinas, Inc. ("PEC") applies to 

the Commission for a Certificate of Public Convenience and Necessity to construct 

a 620 megawatt ("MW") combined cycle natural gas fueled electric generation 

facility at its existing Sutton Plant generation site in New Hanover County near the 

City of Wilmington, with an in-service date of December 20 I 3. 1 In support 

thereof, PEC shows the following: 

I. PEC is an electric public utility organized, existing and operating 

under the laws of North Carolina for the purposes of generating, transmitting and 

1 The proposed natural gas fueled facility will operate primarily on natural gas but will be capable of burning ultra
low sulfur no. 2 fuel oil. 
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distributing electricity in its service territories in North and South Carolina. Its 

principal offices are located at 410 S. Wilmington Street, Post Office Box 1551, 

Raleigh, NC 27602. 

2. The attorneys to whom a11 communications and pleadings should be 

addressed are: 

Len S. Anthony 
General Counsel 
P. 0. Box 1551, PEB l 7A4 
Raleigh, NC 27602 

Dwight W. Allen 
The Allen Law Offices, PLLC 
3 73 7 Glenwood A venue, Suite I 00 
Raleigh, North Carolina 27612 

3. In PEC's Plan to Retire 550 MW of Coal Generation Without Sulfur 

Dioxide (SO2) controls, filed December 1, 2009, in Docket No. E-2, Sub 960 

(which is incorporated herein by reference), PEC described the environmental 

compliance challenges faced by its coal generation fleet. PEC's three coal units 

located at its Sutton Plant site have a generating capacity of 600 MWs. None of 

these units have any flue-gas desulphurization equipment to limit their emissions 

of mercury and S02• As more thoroughly explained below, the Coal Generation 

Retirement Plan stated that in order for PEC to continue operating the 600 MWs of 

coal generation at the Sutton Plant site in New Hanover County near Wilmington, 

PEC will, in all probability, be required to make significant investments in each 

unit to install equipment to control emissions of nitrogen oxides (NOx), sulfur 
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dioxide S02, and mercury (Hg), and purchase allowances for greenhouse gases 

(GHGs). In addition to installing additional controls to limit their airborne 

emissions, PEC will have to address foreseeable regulatory constraints associated 

with operating these environmental controls, such as their wastewater, as well as 

the by-products of combustion of coal, in particular bottom ash, fly ash, and 

scrubber by-products. These environmental regulatory requirements and the order 

in which they are expected to be encountered are generally as follows: 

Mercury (Hg) and other hazardous air pollutants (HAPs) 

4. In 2006, North Carolina adopted mercury emission regulations ( 1 SA 

NCAC 02D.02500) (N.C. Mercury Rules). The N.C. Mercury Rules establish 

mercury limits (I SA NCAC 02D.2511 ), allocate emission allowances () SA NCAC 

02D.2503) and require all coal-fired units to have mercury-control technology 

installed no later than December 31, 2017. The N.C. Mercury Rules are, in some 

respects, more stringent than the federal Clean Air Mercury Rule (CAMR) 

promulgated by the United States Environmental Protection Agency (EPA). 

5. On February 8, 2008, the Court of Appeals for the District of 

Columbia Circuit vacated CAMR. The vacatur eliminated all mercury allowance 

trading and allocations under CAMR. However, the decision did not directly 

affect the N.C. Mercury Rules which remain in effect unless changed by state 

action. The N.C. Mercury Rules require PEC to develop an emission control plan 

for each operating unit by January 1, 2013, that identifies the schedule for 
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installation and operation of mercury controls. To meet this requirement, PEC will 

have to invest significant capital in control technologies or retire the coal unit. 

EPA is currently developing Maximum Achievable Control Technology (MACT) 

standards for mercury and other hazardous air pollutants emitted by steam 

generators that likely will result in further emission-reduction requirements. EPA 

is scheduled to propose the MACT in March 2011 with a final version expected in 

November 2011. PEC expects the mercury MACT and HAP compliance 

requirements to be in effect by 2014 or 2015. 

Sulfur dioxide (SO~ 

6. Both the North Carolina Clean Smokestacks Act and the federal Clean 

Air Interstate Rule ("CAIR") require reductions in SO2 emissions. By January 1, 

2013, PEC is required by the Clean Smokestacks Act to reduce its annual North 

Carolina emissions of SO2 from its coal fired plants to 50,000 tons or fewer. [G.S. 

Section 143-215.107D(e)(2)]. PEC will achieve the required reduction in 2013 by 

retiring the Lee coal units. 

7. North Carolina adopted rules implementing CAIR, which were 

codified at ISA NCAC 020 .2401 et seq. (N.C. CAIR). N.C. CAIR also 

incorporated the CAIR allowance trading system under which an entity subject to 

CAIR could either reduce its emissions to the required limit, purchase sufficient 

allowances to comply with the rule's requirements, or undertake a combination of 
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both. CAIR would require further systemwide SO2 emission reductions by 2015 or 

the purchase of allowances. 

8. In July 2008, the Court of Appeals for the District of Columbia 

Circuit vacated federal CAIR. In substance, the Court found that the allowance 

trading system, which was an integral and essential part of CAIR, was inconsistent 

with the requirements of the federal Clean Air Act. In response to a petition by 

EPA, in December 2008, the Court modified its ear1ier opinion to remand the case 

to EPA without vacatur, in order to allow EPA to conduct further proceedings 

consistent with that prior opinion. EPA has noted that the withdrawal of the 

vacatur "means that CAIR .... remain[s] in effect while EPA develops a 

replacement rule consistent with the [earlier] opinion." 74 Fed. Reg. 56722 (Nov. 

3, 2009). [n the interim, the N.C. CAIR remains in effect. 

9. The revised federal CAIR is expected to require point-source-specific 

controls, rather than allowing an allowance trading compliance process. As a 

result, PEC's Sutton coal units will either have to be retired, or PEC will have to 

make significant investments in control technology. PEC anticipates the revised 

CAIR will require additional SO2 reductions as early as 2015. 

Carbon Dioxide (CO,} 

I 0. In response to the 2008 opinion of the U.S. Supreme Court in 

Massachusetts v. EPA, (549 U.S. 497, 127 S.Ct. 1438 (2007)), on December 7, 

2009 EPA issued a final "endangerment finding," declaring that CO2 and five other 
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greenhouse gases are pollutants that threaten public health and welfare. This 

finding gives EPA the authority to regulate CO2 under the Clean Air Act. 

11. On October 30, 2009, EPA issued a final rule requiring reporting of 

GHG emissions from sources emitting more than 25,000 metric tons of CO2 per 

year. This rule goes into effect on December 29, 2009. 

12. EPA has also issued a proposed rule applicable to stationary sources, 

including power plants that emit more than 25,000 tons per year of GHGs. The 

proposed rule links GHG regulation under Title V ( operating permit program) and 

the Prevention of Significant Deterioration (PSD) portion of New Source Review 

(NSR). Under Title V, existing permits would not be modified to incorporate the 

GHG requirements until permit renewal. New or modified facilities that trigger 

PSD permitting requirements would need to apply for a revised permit that 

incorporates best available control technology (BACT) and energy efficiency 

measures to minimize GHG emissions. BACT for GHG has not been determined. 

13. Concurrently, Congress is considering legislation to regulate GHGs. 

H.R.2454, the American Clean Energy and Security Act of 2009 (ACES), also 

known as the Waxman-Markey bill, was approved by the House of Representatives 

on June 26, 2009. In the Senate, S. 1733, the Clean Energy Jobs and American 

Power Act, also known as the Kerry-Boxer bill, has been introduced, and approved 

by a key committee. Both bills incorporate a three-pronged approach that proposes 

to ( 1) reduce national GHGs from industrial sources over a 3 8-year period, (2) 
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establish a market-based system for trading emission allowances, and (3) establish 

a GHG emissions reporting mechanism. Under both bills, actual source emissions 

are not restricted, but the ability to obtain allowances or offsets will be limited over 

the course of time as the national emissions caps are reduced. Many important 

differences exist between the House and Senate bills, including the EPA's 

authority to regulate GHGs. In contrast to the House bill, the Senate bill retains 

most ofEPA's authority to regulate GHGs under the Clean Air Act. 

14. In the absence of Congressional adoption of a statute to address CO2 

emissions, the EPA regulatory efforts are expected to continue. The EPA's 

endangerment finding provides a basis for regulating CO2 under the existing 

provisions of the Clean Air Act and the possibility of requirements imposed in 

future and current air emission permits. It appears almost certain that there will be 

federal regulation of CO2 emissions as well as other GHG emissions and 

precursors. 

15. Finally, two recently issued federal appellate court decisions reinforce 

the assumption that regulation of GHGs will occur in the near future. On 

September 22, 2009, the U.S. Court of Appeals for the Second Circuit in 

Connecticut v. AEP et al., (582 F.3 rd 309 (2009)) reinstated an action dismissed by 

a federal district court and held that those with standing can pursue claims of harm 

from CO2 emission~ if facts show that the injuries are "fairly traceable" to the 

defendant's CO2 emissions and account for a significant percent of U.S. CO2 
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emissions. The court held that the case could proceed on a "public nuisance" 

theory since there is no statutory framework that addresses the remedy requested 

by the plaintiffs. On October 16, 2009, the U.S. Court of Appeals for the Fifth 

Circuit in Comer v. Mutphy Oil, USA. et al. (2009 WL 3321493 (5 th Cir. 2009); 

Slip Op. No. 07-60756 (Oct. 16, 2009)) held that private parties have a right to 

pursue federal and state common law public and private nuisance, trespass and 

negligence claims against a wide range of energy companies alleging harm 

resulting from emissions of GHGs. Given that these are state law claims, federal 

regulation of GHGs may not necessarily extinguish the right to pursue all of the 

c]aims asserted. 

16. All of the above indicate that GHGs, in particular carbon dioxide, 

likely will be subject to some form of regulation resulting in required emission 

reductions or purchases of allowances as early as 2012. 

Coal Combustion Products (CCPs) 

17. EPA is currently considering re-characterizing the nature of and 

regulation of coal combustion products (bottom ash, fly ash and related materials, 

hereinafter CCPs) in response to TVA's Kingston Plant ash pond impoundment 

failure. Speculation is focusing on EPA's regulation of CCPs as a hazardous 

waste. A narrow usage exclusion may be possible where the finished product of 

CCPs is fully encapsulated. Existing uses that involve land application or 

unconfined uses may be prohibited. If EPA characterizes CCPs as a hazardous 
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waste or otherwise increases the regulatory requirements applicable to CCPs, the 

handling, storage and disposal of this material will result in significantly increased 

costs of operation, and more sophisticated handling equipment and disposal 

requirements. Classification of power plant CCPs operations as activities that 

produce hazardous wastes as defined by the Resource Conservation and Recovery 

Act (RCRA) would trigger a number of additional regulatory requirements as well 

as potential liability associated with closure of impoundments, leachate 

management and site remediation. Phase out of surface impoundments is under 

consideration by EPA. 

18. The current ash pond at PEC's Sutton Plant site will reach full 

capacity on or before 2014. As a result, if PEC continues operating the coal units 

at this site, even if the EPA does not characterize CCPs as a hazardous waste or 

otherwise increases the regulatory requirements applicable to CCPs, PEC must 

incur significant costs to construct a new ash pond or convert to dry ash handling 

together with design and permitting of onsite disposal capacity or transportation of 

the material offsite for disposal. 

NOx, SO~ & Particulate Matter 

19. The revised federal CAIR is expected to reqmre NOx and SO2 

reductions, which may also be driven by reasonably available control technology 

(RACT) limits necessary to achieve future ambient air-quality standards for ozone. 

In addition, revised and more stringent ambient air-quality standards for particulate 

STAREG805 Page 9 



Duke Energy Progress, LLC 
Docket No. E-2, Sub 1219 DEP Late-Filed Exhibit No. 3

matter are expected to be issued in 2011, which might result in additional reduction 

requirements for that pollutant and its precursors (SO2, NOx). 

20. In addition, on December 8, 2009, EPA proposed a new I-hour SO2 

ambient air quality standard. It is significantly more stringent than the current 

annual and 24-hour SO2 ambient air quality standards. EPA is expected to finalize 

this revision in 20 I 0. 

How Do These Environmental Regulations Impact Continued Operations? 

21. It is against this backdrop that PEC has evaluated the cost 

effectiveness of continuing to operate the three coal units at its Sutton Plant site. In 

performing this evaluation it must be emphasized that while SO2 emissions 

controls ("scrubbers") may allow PEC to comply with additional mercury and SO2 

emissions reduction requirements, they provide no relief with regard to NOx, GHG 

emissions and CCP issues. Additional expenses associated with and investments 

in Selective Catalytic Reduction (SCR) and Selective Non-Catalytic Reduction 

(SNCR) for NOx control, dry ash handling and onsite or offsite disposal, CO2 

emission allowance purchase will be required to meet NOx, CCP and GHG 

environmental regulatory requirements. 

Voltage Support Requirement 

22. An important factor that has to be considered in evaluating whether to 

continue operating the three Sutton coal plants is the need for voltage support at 

this location on PEC's transmission system. Attachment I to this Application is a 
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map showing the eastern portion of the PEC system with the generation at the 

Sutton and Brunswick plants highlighted. This map assists in understanding the 

voltage support issue. The discussion of the Voltage Support Requirement is 

Confidential Critical Energy Infrastructure Information that cannot be publicly 

disclosed. This discussion is contained in Attachment 2 to this Application. 

Attachments I and 2 are attached hereto in a sealed envelope. 

23. For the reasons explained in Attachment 2, it has been determined that 

a 2x I natural gas combined cycle generator (CC) is the most cost effective 

replacement for the three Sutton coal units. A 2x 1 CC facility optimizes site 

infrastructure resources such as existing local transmission capacity. The CC will 

be equipped with duct-firing capability to increase unit peaking capacity during 

periods of peak system demand. The CC will provide new summer non-fired CC 

capacity of approximately 550 MW to the PEC Control Area (and approximately 

70 MWs of additional peaking capacity with duct-firing). Duct-firing (also known 

as supplemental firing) will be included to increase summer net capacity by 

approximately 70 MWs and allow the units to operate in a "fired" mode during 

periods of peak generation demand. During periods of average or low demand, the 

units could operate in an "unfired" mode, allowing for higher tumdown rates and 

greater efficiency. The additional output generated by duct-firing can be available 

in IO to I 5 minutes. This design provides a level of reliability needed for this 
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location, increased response to peak generation demands, and system dispatch 

flexibility. 

Economic Analysis 

24. Based upon the information described above, PEC compared the cost 

of building a new approximately 620-MW 2x 1 CC at the Sutton Plant location to 

the cost of continuing to operate the three existing coal units, including the cost of 

potential environmental modifications that could be required due to proposed 

emission regulations. The new CC and the existing coal units represent about the 

same amount of capacity. 

25. Continued operation of the Sutton coal units will require new SO2, 

NOx and mercury emission controls as early as 2015. Continued operation will 

also require a new permitted landfill for ash and other coal combustion by

products. Retiring these coal units and replacing them with the 2x 1 combined cycle 

eliminates the need for these controls and the new landfill, saving almost $720 

million in capital expenditures, as shown in the table below. 

Project 
Sutton 1 &2 DFGD2 

Sutton 1 &2 SNCR3 

Sutton 3 DFGD 
Sutton 3 SCR 4 

Sutton CCP (initial) 
Total 

2 DFGD means Dry Flue Gas Desulphurization. 

In-
Service 

7/1/2014 
7/1/2013 
1/1/2015 
1/1/2015 
7/1/2012 

3 SNCR means Selective Non-Catalytic Reduction. 
4 SCR means Selective Catalytic Reduction. 

STAREGBOS 

Total 
Capital ($M) 

216.0 
16.8 

304.4 
159.6 
22.7 

719.5 
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26. Retiring the coal units will also avoid ongoing operations and 

maintenance (O&M) and capital expenditures for the units. These costs are 

estimated to sum to over $670 million (nominal dollars) in O&M and over $285 

million (nominal dollars) in capital through the 2009-2039 study period. These 

cost savings are partially offset by ongoing O&M and capital expenditures for the 

new combined cycle unit. 

27. The economic analysis of the Sutton 2xl CC was performed in terms 

of cumulative present value of revenue requirements (CPVRR). The stacked bar 

chart below shows the cost of retiring the Sutton coal units and replacing them 

with the 2xl combined cycle unit is less than continuing the operation of Sutton 

coal units assuming future environmental regulations including CO2• The total 

savings associated with retiring and replacing is approximately $90 million 

(CPVRR, 2009 dollars). The components of cost for each of the alternatives are 

represented by the different segments of the bars. 
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28. The cumulative present value of revenue requirements associated with 

SO2 and NOx environmental controls on the coal units is approximately $795 

mill ion. PEC evaluated the likelihood of being required to install these controls 

and incur these costs. This evaluation included assessing the following 

environmental risks: the regulation of mercury and other air toxics, the CAIR 

revision, GHG regulation, and CCP management. PEC's evaluation concluded that 

regulation and/or management of these emissions/substances was highly probable 

and the inclusion of these costs in this analysis is appropriate. 
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29. For the Continued Operations case, the cost components were the 

ongoing O&M and capital costs to operate and maintain the Sutton coal units (the 

bottom blue segment); the cost of adding emission controls to the units (including 

O&M and consumables costs) and a new monofill for the plant, represented by the 

red segment; and the cost of CO2 emissions, represented by the orange segment. 

The CO2 emission differences considered were the difference in CO2 emissions 

between the case with the Sutton 2xl CC compared to the case with the Sutton coal 

units continuing operations. 

30. For the 2xl CC case, the cost components were the ongoing O&M 

and capital costs of the coal units until they are retired at the end of 20 I 3; the 

O&M and capital costs of the new 2x I combined cycle unit, represented by the 

green segment; the gas pipeline reservation costs, represented by the purple 

segment; and the change in total system fuel and purchase power costs from the 

Continued Operations case, represented by the aqua segment. 

31. Construction of a new monofil1 for ash disposal would require a 

county "special use" permit. If a monofill cannot be built at the Sutton Plant site, 

the CCP would have to be transported to another location at an assumed cost of 

$55/ton. This would increase the cost of continuing to operate the coal units by 

over $440 million (nominaJ doJJars) and more than $100 million net present value 

through the 2009-2039 study period. If transporting the CCP is required, the 

savings of retiring the coal units and replacing them with a 2xl combined cycle 
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unit would be more than $192 million over the cost of continuing to operate the 

coal units, as shown in the chart below. 
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32. Three of the key uncertainties of the retire/replace decision were the 

cost of natural gas, the cost of coal, and the cost of CO2 emissions. An analysis of 

these uncertainties was performed by examining 27 different combinations of the 

uncertainties, including the base price forecasts, plus- and minus-IO percent of the 

base fuel forecasts, and high and low CO2 price forecasts. 

33. The results of this analysis demonstrated that building a 2xl CC at the 

Sutton Plant site was less costly than continuing to operate the coal units in 16 of 
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the 27 cases. The average savings associated with building the CC was over $254 

million (CPVRR, 2009 dollars). 

34. The range of the impact of any single uncertainty on the savings of 

building the CC is shown in the tornado chart below. As can be seen in the chart, 

the CO2 price forecast has the largest range of impact. 

> -:: 
7ii 

CO2 

t: Gas 
~ 
C 

:::) 

Coal 

·400 

Impact of Uncertainties on Savings of CC 

I 

Base 
-200 o Case 200 400 600 800 1,000 

CPVRR ($ Millions) 

35. The results of the 27 scenarios are shown m the figure below. 

Compared to the tornado diagram in the previous figure, which shows the range of 

impacts of a single uncertainty, this chart shows the range of impacts of the 

combinations of uncertainties. The figure also shows the average savings of the 2 7 

scenarios and identifies the Base Case scenario that is represented in the stacked 
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bar charts. The results shown here assume a monofill is built (as opposed to 

transporting the coal combustion products) if the coal units continue to operate. 
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36. Thus, PEC concluded that given the range of variables, and evaluation 

of the uncertainties, building a 2x l CC at the Sutton Plant site was the most cost 

effective and robust decision. 

Rule R8-61(b) Filing Requirements 

37. With regard to the filing requirements contained in Commission Rule 

R8-6 I (b ), for items 1-3, PEC incorporates by reference its biennial integrated 

resource plan ("IRP") filed in Docket No. E-100, Sub 118 and its 2009 annual IRP 
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update filed in Docket No. E-100, Sub 124. Attached to this Application as 

Attachment 3 is an update to the 2009 annual report reflecting the addition of the 

proposed 620 MW combined cycle facility that is the subject of this Application. 

The 620 MW combined cycle facility for which PEC is seeking approval is not 

specifically included in or addressed in PEC's 2008 biennial IRP or 2009 IRP 

update. However, in the Overview of the 2009 IRP update PEC explained that PEC 

was considering numerous possible changes to its IRP including retiring additional 

coal plants and construction of additional natural gas combined cycle generators. 

At the time PEC filed its 2009 IRP update it had not conclusively decided to retire 

the three Sutton coal units and replace them with a 620 MW natural gas combined 

cycle facility. As a result, and given that the 2009 IRP was an update to the 2008 

biennial IRP, PEC did not state in the 2009 update that the retirement and 

replacement of the Sutton coal units would occur. The impact on PEC's resource 

plan is shown in Attachment 3. 

38. Item 4 of subsection (b) is not applicable as PEC was granted a waiver 

of this filing requirement. 

39. The information required by items 5 and 6 is contained in confidential 

Attachment 4 to this Application. 

40. For item 7, the projected effect of investment in the generating facility 

on PEC's overall revenue requirement for each year during the construction period, 

at this time PEC does not anticipate including CWIP in ratebase. 
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4 I. The anticipated construction schedule for the CC is: 

... ~=::v.·· .• - ~~M"l'st"· '-,·•."{;•,.J::····"".,1:--: 0 · 
=-:•· :-.~-:.,..,•,.-~ ·-·~ .91'J~:11;~t·• .. !: _ ;;,1._·_,.,~ 
""~ ,.14,.~ .. ~--'"1.i, i.Jt:·-~t_.-:=i.1"· ... "·•rcr1-i- ,.-t~a'!.~J; 
\ •i•• f~ "':, . ~•: ~:.•.-:: .. ~~i~.fti!r:..,~., {' ~h~rf: .. Ji-ihi, ~~ ..... ~n! 

New Generation 
~; i -,.~_ .:....1-· .!-·.1· •. .r··- l~ 

r -~-Ji=Qric~~~t ~J ::; ··!".fjBasehne ::i.-· .,:• 
~~.; l{ ';..,-l"E. •••• ~. 

~:.~.~-~~?;· .... ~--.::.~.,.: ~·-~-~/1i~_ .... :.~~;;:.~· .· ·: 
Award STG Contract March 2010 Feb 2010 

Award CTG Contract Jan 2010 Dec 2010 

Award HRSG Contract Jan 2010 Jan 2010 

Award EPC Contract April 2010 April 2010 

File for Air Permit June 2010 June 2010 

File Revised NPDES Permit Application June 2010 June 2010 

Mobilize Contractor for Site Sep 2011 Sep 2011 

Preparation 

Electrical Backfeed Feb 2013 Feb 2013 

Fuel Gas Available Jun 2013 Jun 2013 

First Fire Aug 2013 Aug 2013 

Commercial Operation Dec 2013 Dec 2013 

42. Regarding items 9 and 10, the specific type of units selected for the 

generating facility, the suppliers of the major components, and the basis for 

selecting the type of units, major components and suppliers, PEC explained above 

the basis for selecting a 620 MW 2x 1 natural gas fueled CC as the preferred 

replacement resource. The CC will consist of two combustion turbines, two heat

recovery steam generators, and a steam turbine generator. PEC has issued requests 

for bids to the various vendors of these components and for the engineering, 

procurement and construction (EPC) services. Based upon price, performance and 
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several other factors, PEC will select the vendors to provide the equipment and 

EPC services. 

43. Continuing with item 9, regarding the adequacy of fuel supply long

term finn gas pipeline transportation capacity will be obtained to ensure a reliable 

fuel supply for the proposed new generation. On March 19, 2009, PEC issued an 

RFP soliciting proposals from natural gas transportation service providers 

including interstate pipelines, an intrastate pipeline and local distribution 

companies (LDCs) to begin the process of evaluating fuel requirements for the 

proposed new CC. The options currently being evaluated to serve the Sutton site 

are transportation service on Transco and Piedmont, and transportation service on 

Transco and Carolina Gas Transmission. 

44. Regarding Item 11, resource and fuel diversity and reasonably 

anticipated future operating costs, induding the anticipated in-service expenses 

associated with the CC for the twelve-month period of time following 

commencement of commercial operation of the CC, the forecasted operating costs 

are contained in Confidential Attachment 5. The new CC will improve PEC's 

resource and fuel diversity. Fuel diversity is enhanced by lowering the reliance 

upon coal and increasing the utilization of natural gas as a fuel source. The pie 

charts below illustrate this by comparing forecasted energy supply by fuel type 

from 2010 (before the Lee and Sutton coal units are retired) to 2014 (after the coal 
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units are retired and the Wayne County and Sutton CCs are placed in service). 

Coal, 48.3% 

2010 Energy by Fuel Type 

Purchases, 
3.4% 

Hydro, 1.1% 

Coal, 35.3% 

2014 Energy by Fuel Type 

Purchases. 
3.4% 

Nuclear, 
43.5% 

45. Finally, regarding Item I 2, the risk factors related to the construction 

and operation of the CC, one risk involves natural gas availability. If fuel gas 

delivery to the site is delayed beyond June I, 2013, a resulting schedule 

compression could increase project cost and/or delay the commercial operation 

date. Regardless of which pipeline combination that is chosen, PEC will 

proactively monitor all pipeline development in order to anticipate any slippage 

that might occur under each of the respective pipeline project schedules. If PEC 

determines that Transco's project is at risk of meeting its schedule, PEC should be 

able to contract for short-term released capacity or bundled supply from the market 

to support testing through the Summer and Fall of 2013 to mitigate any delay in 

completion of Transco system upgrades with the expectation that CGT and or 

Piedmont are on time. Regarding construction risk, the primary environmental 

permit required before construction can begin on this project is the air permit. 

Because the project involves the retirement of the existing coal units, the air 
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emissions from the proposed CC facility with the appropriate emission controls 

are expected to be substantially reduced. Therefore, the new permit application is 

expected to qualify as a "minor" permit proceeding. As a minor permit 

proceeding, the final air permit would be expected to be issued by the N.C. 

Division of Air Quality in 6 to 12 months following application submittal. Other 

environmental permitting will be required for modification of the facility's 

National Pollutant Discharge Elimination System (NPDES) permit. A county 

development permit and a state Erosion & Sedimentation Control Plan will need to 

be approved for site development. If wetlands are impacted, a U.S. Army Corps of 

Engineers Dredge & Fill permit will be required. FAA notification of the height 

and location of the new emission stacks will be required. The facility's Spill 

Prevention, Control and Countermeasure Plan ("SPCC") and Emergency Response 

Plan will need to be revised. 

46. PEC will not issue an RFP for purchased power options to replace the 

Sutton coal units. As explained earlier, due to voltage support requirements in the 

eastern region, the new plant must be located at a location that is essentially the 

same as the Sutton site. In addition, the existing site has the necessary 

transmission capability, water availability and rail access. PEC has the experience 

to properly manage the construction of natural gas fired combined cycle facilities, 

and will competitively bid all major equipment components and the EPC contract. 

Therefore there is no need to incur the costs of a third party to perform these tasks. 
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In addition, a resource this essential to the reliable and safe operation of PEC's 

system as a whole and the Brunswick Nuclear Plant, should be owned and operated 

byPEC. 

4 7. Regarding any additional transmission investment, minimal 

investment will be required to connect the new CC with PEC's transmission 

system. No certificate is expected to be required for any of the transmission scope 

of work since connections are anticipated to be less than one mile and limited to 

onsite modifications. The new transmission facilities will consist of: 

o A new 115-kV line between the new CC and the Sutton SE Plant 115 

kV switchyard and install one new 115-kV circuit breaker; 

o A new 230-kV line between the new 2xJCC and the Sutton SE Plant 

230-kV switchyard and a new 230 kV circuit breaker; 

o Conversion of the 230-kV switchyard to breaker-and-a-half scheme; 

o Potentially construct a new control building for both 230- and 115-kV 

switchyard. 

48. PEC therefore applies to the Commission for a certificate of public 

convenience and necessity pursuant to N.C. Gen. Stat. § 62-110.l to construct a 

2xl CC that uses natural gas as its primary fuel at its Sutton Plant site with an in

service date of December 2013. If allowed to construct this natural gas fueled 

facility, upon its completion, PEC will permanently cease operations of the three 

coal fueled generating units totaling 600 MW at the Sutton Plant site. 
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WHEREFORE, PEC applies to the Commission for a Certificate of Public 

Convenience and Necessity to construct a 620-megawatt combined cycle natural 

gas fueled electric generation facility at its existing Sutton Plant in New Hanover 

County near the City of Wilmington. 

Respectfully submitted this 18th day of December, 2009. 

PROGRESS ENERGY CAROLINAS, INC. 

STAREG805 

n S. Anthony, Genera Counse 
P. 0. Box 1551, PEB 17A 
Raleigh, NC 27602 
Telephone: (919) 546-6367 
Email: Len.S.Anthony@pgnmail.com 
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Attachment 3 

Progress Energy - Carolinas 
2009 Am,ua/ /RP witll Addition of Suttm, CC (Summer) 1211812009 

2010 2011 2D12 2013 2014 2015 2D11i 2D17 2018 2019 202D 2021 2022 2023 2024 

GENERATION CHANGES 
Sited Additions 635 950 620 
unaes1gnatet1 AC1t1n1ons (1 l 126 169 338 1,105 1,105 169 
Planned Project Uprates 16 57 10 14 
Pollution Control Derates (5) 
Retirements - Lee 1, 2, 3 & Sutton 1, 2, 3 (397) (600) 

INSTALLED GENERATION 
Nuclear 3,468 3,486 3,543 3,543 3,553 3,567 • 3,567 3,567 3,567 3,567 3,567 3,587 3,567 3,567 3,567 

Fossil 5,179 5,179 5,175 4,778 4,178 4,178 4,178 4,178 4,178 4,178 4,178 4,178 4,178 4,178 4,178 
Combined Cycle 543 1,178 1,178 2,128 2,748 2,748 2,748 2,748 2,748 2,748 2,748 2,748 2,748 2,748 2,748 
Combustion Turbine 3,132 3,132 3,132 3,132 3,132 3,132 3,132 3,132 3,132 3,132 3,132 3,132 3,132 3,132 3,132 
Hydro 22B 228 228 22B 228 228 228 228 228 228 228 228 228 228 228 
Undesignated ( 1) 128 128 126 126 295 633 1,738 2,843 2,843 2,843 2,843 3,012 
TOTAL INSTALLED• 12,550 13,203 13,256 13,935 13,985 13,979 13,979 14,148 14,486 15,591 18,696 18,698 18,696 16,696 16,865 

PURCHASES & OTHER RESOURCES 
SEPA 95 95 95 109 109 109 109 109 109 109 109 109 109 109 95 
NUG QF - Cogen 
NUG QF - Renewable - 25 25 28 35 40 19 19 19 23 23 23 23 23 24 24 
NUG QF - 0Uler 
AEPIRockport 2 
Butler Warner 220 220 220 220 220 220 
Anson CT Tolling Purchase 336 338 336 336 336 336 336 336 336 336 336 336 
Broad River CT 829 829 629 829 829 829 829 829 829 829 829 339 
Southern CC Purchase - ST 150 150 
Southern CC Purchase - LT 150 150 150 150 150 150 150 150 150 150 

TOTAL SUPPLY RESOURCES 13,799 14,452 14,578 15,613 15,649 15,641 15,642 15,811 15,932 17,037 17,992 17,502 17,164 17,164 17,319 

SYSTEM PEAK LOAD 12,731 12,913 13,099 14,122 14,361 14,624 14,854 15,091 15,316 15,557 15,808 16,061 16,317 16,576 16,640 
Firm Sales 200 200 200 100 100 100 100 100 100 100 100 100 100 100 100 
Energy Efficiency & Demand Response 502 636 797 682 963 1,043 1,126 1,210 1,290 1,365 1,427 1,474 1,519 1,561 1,600 

System Firm Load after DSM 12,230 12,276 12,303 13,239 13,397 13,581 13,729 13,881 14,026 14,192 14,361 14,588 14,798 15,015 15,240 

RESERVES (21 1,569 2,175 2,275 2,374 2,251 2,060 1,913 1,929 1,906 2,846 3,611 2,916 2,366 2,149 2,079 
Gapacrty Margin (3) 11% 15% 18% 15% 14% 13% 12% 12% 12% 17% 20% 17% 14% 13% 12% 
t-teserve Margm (4) 13% 18% 18% 18% 17% 15% 14% 14% 14% 20% 25% 20% 16% 14% 14% 

ANNUAL SYSTEM ENERGY (GWh) 66,137 66,762 67,937 69,224 70,397 71,581 72,703 73,850 74,916 75,911 77,108 78,293 79,586 80,855 82,140 

Notes: 

" TOTAL INSTALLED includes Mod-24 unit rating changes. 
•• Renewables are assumed lo be provided by sources that are dispak:hable andtor high capacity factor sources and therefore are counted towards capacity margin. The MW 

shown include potential sources that have not yet been identified but are expected lo be obtained lo meet PEC's Renewable Portfolio Standard requirements. 

Footnotes: 
(1) Undesignated capacity may be replaced by purchases, uprates, DSM: or a combination thef'eof. Joint owneiship opportunities will be evaluated with baseload additions. 
(2) Reserves= Total Supply Resources - Firm Obligations 
(3) Capacity Margin = Reserves I Total Supply Resources • 1 OD. 
(4) Reseive Margin= Reserves, System Firm Load lifter DSM• 100. 



Duke Energy Progress, LLC 
Docket No. E-2, Sub 1219 DEP Late-Filed Exhibit No. 3

• 

ATTACHMENT 4 
IS CONFIDENTIAL AND ENCLOSED IN 

SEPARATE CONFIDENTIALLY MARKED 
ENVELOPE. 



Duke Energy Progress, LLC 
Docket No. E-2, Sub 1219 DEP Late-Filed Exhibit No. 3

• 

• 

ATTACHMENT 5 
IS CONFIDENTIAL AND ENCLOSED IN 

SEPARATE CONFIDENTIALLY MARKED 
ENVELOPE • 



Duke Energy Progress, LLC 
Docket No. E-2, Sub 1219 DEP Late-Filed Exhibit No. 3

STATE OF NORTH CAROLINA 
UTILITIES COMMISSION 

RALEIGH 

DOCKET NO. E-2, SUB 968 

BEFORE THE NORTH CAROLINA UTILITIES COMMISSION 

In the Matter of 

Application of Progress Energy Carolinas, Inc. for ) 
a Certificate of Public Convenience and Necessity ) 
to Construct a 600 Megawatt Combined Cycle ) 
Natural Gas Fueled Electric Generation Facility in ) 
New Hanover County near the City of Wilmington ) 
and Motion for Waiver of Commission Rule R8- ) 
6l(a) and (b)(4) ) 

VERIFICATION AND 
SIGNATURE 

PERSONALLY APPEARED before me, Glen A. Snider, who, after first being duly 
sworn, said that he is the Manager - Resource Planning with Progress Energy Carolinas, Inc. and 
as such is authorized to make this Verification that the facts contained in the attached 
Application for a Certificate of Public Convenience and Necessity and Supporting Testimony are 

true and accurate AL /4 ~ 
<ciien A. Snider 

Sworn to and subscribed before me, 
this the l 8th day of December, 2009. 

STAREG835 

MARSHA H MANNING 
NOTARY PUBLIC 

WAKE COUNTY, NC 
M/ Commiaaian E':llpires 10-3-2014 
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STATE OF NORTH CAROLINA 

BEFORE THE NORTH CAROLINA UTILITIES COMMISSION 

DOCKET NO. E-2, SUB 968 

DIRECT TESTIMONY OF GLEN A. SNIDER 

PLEASE STATE YOUR NAME, OCCUPATION, AND BUSINESS 

ADDRESS. 

My name is Glen A. Snider. I am employed by Progress Energy Carolinas, 

Inc. ("PEC") as Manager of Resource Planning in the Transmission 

Operations & Planning Department. My business address is 100 E. Davie 

Street, Raleigh, North Carolina 27601. 

PLEASE SUMMARIZE YOUR EDUCATIONAL AND 

OCCUPATIONAL BACKGROUND. 

My educational background includes a bachelor of science in mathematics 

and a bachelor of science in economics from Illinois State University. With 

respect to professional experience I have been in the industry for twenty 

years. I started as an associate analyst with the Illinois Department of 

Energy and Natural Resources responsible for assisting in the review of 

Illinois utilities' integrated resource plans. In 1992, I accepted a planning 

analyst position with Florida Power Corporation and for the past ten years 

have held various management positions within the industry. These 

11 positions have included managing the risk analytics group for Progress 

5TAREG842 Page 1 



Duke Energy Progress, LLC 
Docket No. E-2, Sub 1219 DEP Late-Filed Exhibit No. 3

2 

3 

4 

5 

6 

7 

8 

9 

10 

11 

12 

13 

14 

15 

16 

17 

18 

19 

Q. 

A. 

Q. 

A. 

Ventures, the wholesale transaction structuring group for ArcLight Energy 

Marketing and my current position as Manager of Resource Planning for 

Progress Energy Carolinas. 

BRIEFLY STATE THE PURPOSE OF YOUR TESTIMONY. 

The purpose of my testimony is to support and sponsor PEC's Application 

for a Certificate of Public Convenience and Necessity to construct a new 

combined-cycle generating facility totaling approximate]y 620 MWs at its 

Sutton Plant location in New Hanover County near the City of Wilmington 

with an in-service date of December l, 2013. I am sponsoring PEC's 

Application including Attachments as PEC Exhibit No. 1. 

WHY DOES PEC NEED TO CONSTRUCT THIS NEW 

GENERATING FACILITY? 

PEC's Application for a Certificate of Public Convenience and Necessity to 

construct the proposed natural gas combined cycle facility describes in great 

detail why PEC needs to build this generating facility. Fundamentally, PEC 

has determined that the cost of continuing to operate its existing 600 MWs 

of coal fired generation at the Sutton Plant site is greater than the cost of 

retiring those coal units and replacing them with a new natural gas fired 

combined cycle generating facility. 
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Q. PLEASE DESCRIBE THE PROPOSED NATURAL GAS FIRED 

2 COMBINED CYLCE GENERATING FACILITY. 

3 A. The new combinedMcycle generating facility will consist of two combustion 

4 turbines and two heat recovery steam generators to produce steam to drive a 

5 single steam turbine. The summer output of the combined cycle facility will 

6 be approximately 550MWs. However, the facility will be equipped with duct 

7 firing capability which increases its generating capacity to approximately 

8 620 MWs during peak conditions. The facility's operating states are 

9 explained in more detail in the Certificate Application. The two combustion 

10 turbines will be primarily fueled by natural gas; however, they will be 

11 capable of running on ultra low sulfur fuel oil if natural gas is not available 

12 due to unforeseen circumstances. The facility will have bypass dampers 

13 installed to ensure that the plant can be operated in simpleMcycle or 

14 combinedMcycle mode to enhance reliability and operational flexibility. As 

1 s a result of the overall efficiency of the combinedMcycle process, this new 

16 facility will be operated as an intermediate load resource with capacity 

11 factors in the range of 30% to 60%. 

18 Q. WHY HAS PEC CHOSEN COMBINEDMCYCLE AS THE TYPE OF 

19 GENERATING CAPACITY TO INSTALL? 
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3 

4 

5 

6 

7 

8 

9 

10 

I I 

12 

13 

14 

A. As explained in PEC's 2008 Biennial Integrated Resource Plan and 2009 

update, gas-fired generators are the most environmentally benign, 

economical, large-scale capacity additions available for meeting peaking and 

intermediate loads. New designs of these technologies are more efficient (as 

measured by heat rate) than previous designs, resulting in a smaller impact 

on the environment. The advancements associated with combined-cycle 

operation and design provides greater operational flexibility relative to 

combustion turbines without heat recovery steam generators and steam 

turbines. This is due to several factors. First, each combustion turbine can 

be operated in a simple-cycle mode or in concert with its heat recovery 

steam generator and the steam turbine to enhance reliability and optimize 

unit operations. Second, the combined-cycle has approximately 70 MWs of 

duct firing capability that can be dispatched during peak demand periods, 

much the same way as a peaker, but at a fraction of the cost of installing an 

1s additional combustion turbine. Third, a combined-cycle unit can be 

16 economically utilized across a wide capacity range, approximately 30% to 

17 60%, which means it can grow with system energy needs unlike oil fired 

1 s combustion turbines which are logistically and environmentally hindered 

19 from operating at capacity factors greater than roughly five to ten percent. It 

20 should also be noted that combined cycle technology has an additional 
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2 

3 

4 

s 

6 

7 

8 

9 

10 

11 

12 

13 

14 

15 

16 

17 

18 

19 

20 

Q. 

A. 

Q. 

A. 

benefit within PEC's balanced solution of providing fue] diversity and 

lowering long term fuel price volatility. 

WHAT ARE THE ENVIRONMENTAL BENEFITS OF COMBINED

CYCLE GENERATION? 

The combined-cycle facility fueled by natural gas is the cleanest and most 

efficient fossil fueled generation currently availab]e. There are virtually no 

sulfur dioxide (SO2) emissions, and nitrogen oxide (NOx) emissions are 

approximately 80 percent less than new coal-fired generation. Further, the 

gas fired combined-cycle facility will he]p PEC adapt to and comply with 

any carbon legislation because its emissions of carbon dioxide are 

approximately 60% less than new coal generation of equivalent capacity. 

IS THE PROPOSED COMBINED-CYCLE FACILITY THE LEAST 

COST RESOURCE TO REPLACE THE EXISTING SUTTON COAL 

UNITS? 

Yes. Combined-cycle generating capacity is the least cost source of reliable 

intermediate capacity available. Since 1997, PEC has placed in-service 

approximately 2,230 MW of new combustion turbines and 480 MW of 

combined-cycle capacity. Combined-cycle capacity minimizes the usage of 

higher cost oil fired combustion turbines. PEC has extensive experience in 

both negotiating the purchase of these facilities as well as their installation 
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2 

3 

4 

5 

6 

7 

8 

9 

10 

11 

12 

13 

14 

15 

16 

17 

Q. 

A. 

and construction. The equipment and the engineering, procurement and 

construction work will be procured in accordance with PEC guidelines 

which provide for both technical and commercial evaluations of bids. PEC 

wiH invite proposals from different equipment vendors for the purchases of 

the combustion turbine generators (CTGs) and other items of major 

equipment. PEC will also request bids from available and qualified 

engineering and construction firms to construct the facility. As a result, the 

combined-cycle facility will be the result of a competitive bidding process. 

PEC will not seek purchased power alternatives for this resource need. As 

thoroughly described in the Application, due to voltage support requirements 

in this area as well as the needs of the Brunswick Nuclear Plant, the 

replacement generation must be built at the existing Sutton Plant site. Given 

the importance of this generating capacity to the eastern region and PEC's 

experience in procuring the necessary equipment and engineering and 

construction services, purchased power options are not viable or productive. 

DOES THIS CONCLUDE YOUR TESTIMONY? 

Yes it does. 
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ES.0 EXECUTIVE SUMMARY 

ES.1 INTRODUCTION 

Burns & McDonnell (BMcD) was retained by Progress Energy Carolinas (Progress) to conduct a 

Decommissioning Cost Study (Study) for power generation assets (Plants) in North Carolina and South 

Carolina, excluding nuclear units.  The assets include natural gas, fuel oil, hydro-electric, and coal-fired 

generating facilities.  Individuals from BMcD visited each of the Plants covered by the Study in July of 

2011, along with a representative from LVI Services (LVI), a demolition contractor who is serving as a 

sub-consultant to BMcD on the Study.  The purpose of the Study was to review the facilities and to make 

a recommendation to Progress regarding the total cost to decommission the facilities at the end of their 

useful lives. 

The decommissioning costs were developed using the information provided by Progress, in-house data 

available to BMcD, and information supplied by LVI.  Quantity take-offs were performed for major plant 

facilities and equipment based on observations from the site visits and review of drawings provided for 

each Plant.  Decommissioning activities were determined and labor hours were estimated to complete 

each decommissioning activity.  Current market pricing for labor rates and unit pricing were then 

developed for each task, and these rates were applied to the estimated quantities for the Plants to 

determine the total cost of decommissioning. 

ES.2 RESULTS 

BMcD has prepared estimates in current dollars (2011$) for the decommissioning of the Plants.  These 

costs are summarized in Table ES-1.  When Progress determines that the Plants should be retired, the 

above grade equipment and steel structures are assumed to have sufficient scrap value to a salvage 

contractor to offset a portion of the decommissioning costs.  Progress will incur costs in the demolition 

and restoration of the sites less the salvage value of equipment and bulk steel. 

Table ES-1: Decommissioning Cost Summary 

Asset      Decommissioning Costs         Credits      Net Project Cost  
Cape Fear $62,571,000 ($11,608,000) $50,963,000 

Lee $76,963,000 ($9,410,000) $67,553,000 

Sutton $53,465,000 ($10,070,000) $43,395,000 

Weatherspoon $26,806,000 ($4,806,000) $22,000,000 
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The total project costs presented above include the costs to return the sites to an industrial condition 

suitable for reuse for development of an industrial facility.  Included are the costs to dismantle the power 

generating equipment owned by Progress as well as the costs to dismantle the Progress owned balance of 

plant facilities and environmental site restoration activities. 

ES.3 STATEMENT OF LIMITATIONS 

In preparation of this decommissioning study, BMcD has relied upon information provided by Progress 

Energy.  BMcD acknowledges that it has requested the information from Progress Energy that it deemed 

necessary to complete this study.  While we have no reason to believe that the information provided to us, 

and upon which we have relied, is inaccurate or incomplete in any material respect, we have not 

independently verified such information and cannot guarantee its accuracy or completeness. 

Engineer’s estimates and projections of decommissioning costs are based on Engineer’s experience, 

qualifications and judgment.  Since Engineer has no control over weather, cost and availability of labor, 

material and equipment, labor productivity, construction contractors’ procedures and methods, and other 

factors, Engineer does not guarantee the accuracy of its estimates and projections. 

Engineer’s estimates do not include allowances for unforeseen environmental liabilities associated with 

unexpected environmental contamination due to events not considered part of normal operations, such as 

fuel tank ruptures, oil spills, etc.  Estimates also do not include allowances for environmental remediation 

associated with changes in classification of hazardous materials. 

* * * * *
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1.0 INTRODUCTION 

1.1 BACKGROUND 

Burns & McDonnell (BMcD) was retained by Progress Energy Carolinas (Progress) to conduct a 

Decommissioning Cost Study (Study) for power generation assets (Plants) in North Carolina and South 

Carolina, excluding nuclear units.  The assets include natural gas, fuel oil, hydro-electric, and coal-fired 

generating facilities.  Individuals from BMcD visited each of the Plants covered by the Study in July of 

2011, along with a representative from LVI Services (LVI), a demolition contractor who is serving as a 

sub-consultant to BMcD on the Study.  The purpose of the Study was to review the facilities and to make 

a recommendation to Progress regarding the total cost to decommission the facilities at the end of their 

useful lives. 

The decommissioning costs were developed using the information provided by Progress, in-house data 

available to BMcD, and information supplied by LVI.  Quantity take-offs were performed for major plant 

facilities and equipment based on observations from the site visits and review of drawings provided for 

each Plant.  Decommissioning activities were determined and labor hours were estimated to complete 

each decommissioning activity.  Current market pricing for labor rates and unit pricing were then 

developed for each task, and these rates were applied to the estimated quantities for the Plants to 

determine the total cost of decommissioning. 

1.2 STUDY METHODOLOGY 

The site decommissioning costs were developed using information provided by Progress, information 

developed by LVI, and in-house data BMcD has collected from previous project experience.  BMcD 

estimated quantities for equipment based on a visual inspection of the facilities, review of engineering 

drawings, BMcD’s in house database of plant equipment quantities, along with LVI and BMcD’s 

professional judgment.  This resulted in an estimate of quantities for the tasks required to be performed 

for each decommissioning effort.  Current market pricing for labor rates, equipment, and unit pricing were 

then developed for each task.  The unit pricing was developed for each site based on the labor rates, 

equipment costs, and disposal costs specific to the area in which the work is to be performed.  These rates 

were applied to the quantities for the Plants to determine the total cost of decommissioning for each site. 

The decommissioning costs include the cost to return the site to an industrial condition, suitable for reuse 

for development of an industrial facility.  Included are the costs to decommission all of the assets owned 

by Progress at the site, including power generating equipment and balance of plant facilities 
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1.3 SITE VISITS 

Representatives from BMcD and LVI visited the sites.  The site visit consisted of a tour of the Facility 

with Plant personnel to review the equipment installed at the site.  Tours were conducted by Plant 

personnel. 

Mr. Paul Desai, from Progress Energy, served as the Progress representative throughout the site visits, 

along with plant personnel at each of the sites. 

The following BMcD representatives comprised the site visit team: 

 Mr. Jeff Kopp, Project Manager 

 Mr. Vic Ranalletta, Lead Engineer 

 Mr. Jeff Pope, Lead Environmental 

 

In addition, Mr. Jeff Grubich, Environmental Specialist, filled in for Mr. Jeff Pope on several of the site 

visits.  The site visits were performed on the following dates. 

Table 1-1: Site Visit Dates 

Asset Site Visit Date          
 Cape Fear July 18, 2011 

 Lee July 20, 2011 

 Sutton July 21, 2011 

 Weatherspoon July 21, 2011 

  

* * * * *
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2.0 PLANT DESCRIPTIONS 

2.1 CAPE FEAR 

The Cape Fear site is located southwest of Raleigh, in Moncure, North Carolina.  The plant includes four 

coal fired stoker units that are no longer in operation, as well as two units currently operating at a total 

capacity of approximately 316 MW.  Units 1 through 4 do not include electrostatic precipitators, but Units 

5 and 6 include electrostatic precipitators.  None of the units include SCR systems or FGD systems.  The 

four coal units that were taken out of service were repowered with combustion turbines and heat recovery 

steam generators.  The combustion turbines include bypass stacks so they can be run in simple cycle 

mode.  The plant site also includes active ash ponds and several inactive ash ponds. 

2.2 LEE 

The Lee plant is located in Goldsboro, North Carolina.  The facility includes three coal-fired units rated at 

a total capacity of 397 megawatts.  The units include electrostatic precipitators, but do not include SCR 

systems or FGD systems.  The plant site includes a cooling lake and several ash ponds.  In addition to the 

coal-fired units, the plant includes three Westinghouse 251 IC combustion turbines and one Westinghouse 

191 IC combustion turbine, all operating in simple cycle mode. 

2.3 SUTTON 

The Sutton plant is located near the city of Wilmington, North Carolina.  The facility consists of three 

coal-fired units totaling 604 megawatts.  The units include electrostatic precipitators, but do not include 

SCR systems or FGD systems.  The plant also includes two Westinghouse 191 IC combustion turbines 

and one Westinghouse 301 combustion turbine, all operating in simple cycle mode.  The plant site 

includes a cooling lake and ash ponds. 

2.4 WEATHERSPOON 

The Weatherspoon plant is located in Lumberton, North Carolina.  The facility consists of three coal-fired 

units totaling 171 megawatts.  The units include electrostatic precipitators, but do not include SCR 

systems or FGD systems.  The plant also includes four Pratt & Whitney combustion turbines, all 

operating in simple cycle mode.  The plant site includes a cooling lake and an ash pond. 

* * * * *
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3.0 DECOMMISSIONING COSTS 

BMcD has prepared decommissioning cost estimates for the Plants.  When Progress determines that each 

site should be retired, the above grade equipment and steel structures are assumed to have sufficient scrap 

value to a salvage contractor to offset a portion of the site decommissioning costs.  However, Progress 

will incur costs of decommissioning of the Plants and restoration of the site to the extent that those costs 

exceed the salvage value of equipment and bulk steel. 

The decommissioning costs include the cost to return the site to an industrial condition, suitable for reuse 

for development of an industrial facility.  Included are the costs to dismantle all of the assets owned by 

Progress at the site, including power generating equipment and balance of plant facilities, as well as 

environmental site restoration activities. 

For purposes of this study, BMcD and LVI have assumed that each site will be decommissioned as a 

single project, allowing the most cost effective demolition methods to be utilized.  A summary of several 

of the means and methods that could be employed is summarized in the following paragraphs; however, 

means and methods will not be dictated to the contractor by BMcD.  It will be the contractor’s 

responsibility to determine means and methods that result in safely decommissioning the Plants at the 

lowest possible cost. 

Asbestos remediation would take place prior to commencement of any other demolition activities.  

Abatement would need to be performed in compliance with all state and federal regulations, including, 

but not limited to requirements for sealing off work areas and maintaining negative pressure throughout 

the removal process.  Final clearances and approvals would need to be achieved prior to performing 

further demolition activities. 

High grade assets would then be removed from the site, to the extent possible.  This would include items 

such as transformers, transformer coils, circuit breakers, electrical wire, condenser plates and tubes, and 

heater tubes.  High grade assets include precious alloys such as copper, aluminum-brass tubes, stainless 

steel tubes, and other high value metals occurring in plant systems.  High grade asset removal would 

occur up-front in the schedule, to reduce the potential for vandalism, to increase cash flow, and for 

separation of recyclable materials, in order to increase scrap recovery.  Methods of removal vary with the 

location and nature of the asset.  Small transformers, small equipment, and wire would likely be removed 
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and shipped as-is for processing at a scrap yard.  Large transformers, combustion turbines, steam turbines, 

and condensers would likely require some on-site disassembly prior to being shipped to a scrap yard. 

Construction and Demolition (C&D) waste includes items such as non-asbestos insulation, roofing, wood, 

drywall, plastics, and other non-metallic materials.  C&D waste would typically be segregated from scrap 

and concrete to avoid cross-contaminating of waste streams or recycle streams.  C&D demolition crews 

could remove these materials with equipment such as excavators equipped with material handling 

attachments, skid steers, etc.  This material would be consolidated and loaded into bulk containers for 

disposal. 

In general, boilers and HRSGs could be felled and cut into manageable sized pieces on the ground.  First 

the structures around the boilers would need to be removed using excavators equipped with shears and 

grapples.  Stairs, grating, elevators, and other high structures would be removed using an “ultra high 

reach” excavator, equipped with shears.  Following removal of these structures, the boilers or HRSGs 

would be felled, using explosive blasts.  The boilers would then be dismantled using equipment such as 

excavators equipped with shears and grapples, and the scrap metal loaded onto trailers for recycling. 

After the surrounding structures and ductwork have been removed, the stacks would be imploded, using 

controlled blasts.  Following implosion the stack liners and concrete would be reduced in size to allow for 

handling and removal. 

Balance of plant structures and foundations would likely be demolished using excavators equipped with 

hydraulic shears, hydraulic grapples, and impact breakers, along with workers utilizing open flame cutting 

torches.  Steel components would be separated, reduced in size, and loaded onto trailers for recycling.  

Concrete would be broken into manageable sized pieces and stockpiled for crushing on-site.  Concrete 

pieces would ultimately be loaded in a hopper and fed through a crusher to be sized for on-site disposal. 

3.1 GENERAL DECOMMISSIONING ASSUMPTIONS FOR ALL SITES 

The following assumptions were made as the basis of all of the cost estimates. 

1. The estimates are inclusive of all cost necessary to properly dismantle and decommission all sites 

to a marketable or usable condition.  For purposes of this study and the included cost estimates, 

the facilities will be restored to a condition suitable for industrial use. 
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2. All facilities will be decommissioned to zero generating output.  Existing utilities will remain in 

place for use by the contractor for the duration of the demolition activities. 

3. All work will take place in the most cost efficient method. 

4. Labor costs are based on a regular 40 hour workweek without overtime. 

5. It is assumed that all the power stations will be dismantled after all units at a single site are taken 

out of service, allowing dismantlement of entire sites at once. 

6. Soil testing and any other on-site testing has not been conducted for this study. 

7. Transmission switchyards and substations within the boundaries of the plant are not part of the 

demolition scope.  Switchyards that are associated with the facilities only and are not part of the 

transmission system are included for demolition.  For purposes of this study, the division between 

generation assets and transmission assets is at the high side of the generator step-up transformers. 

8. The costs for relocation of transmission lines, or other transmission assets, are specifically 

excluded from the decommissioning cost estimates.  Any costs necessary to support on-going 

operations of adjacent or newly proposed units will be allocated to the operating costs of the units 

not being decommissioned. 

9. Step up transformers, auxiliary transformers, and spare transformers are included for demolition 

and scrap in all estimates. 

10. Abatement of asbestos will precede any other work. After final air quality clearances have been 

reached, demolition can proceed. 

11. All demolition and abatement activities, including removal of asbestos, will be done in 

accordance with any and all applicable Federal, State and Local laws, rules and regulations. 

12. Progress Energy will remove or consume all burnable coal, fuel oil and chemicals prior to 

commencement of demolition activities. 

13. If any PCB contaminated oil is encountered, it will be removed and disposed of properly.  

Estimated quantities of PCB contaminated oil were developed for each site based on data 

provided by Progress Energy. 

14. Hazardous material abatement is included for all sites as necessary, including asbestos, mercury, 

and PCBs.  Lead paint coated materials will be handled by certified personnel as necessary, but 

will not be removed prior to demolition. 

15. No environmental costs have been included to address cleanup of contaminated soils, hazardous 

materials, or other conditions present on-site having a negative environmental impact, other than 

those specifically listed in these assumptions.  No allowances are included for unforeseen 

environmental remediation activities. 
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16. Handling and disposal of hazardous material will be performed in compliance with the approved 

methods of Progress Energy Environmental Services Department. 

17. Refractory brick on the coal fired boilers is handled and disposed of as hazardous waste, due to 

the likelihood of the presence of arsenic contamination. 

18. Existing ash ponds will be pumped dry, filled with inert debris, capped with 40 mil geo-

membrane, geo-net drainage layer, 18 inches of soil, and vegetated cover. 

19. Stormwater ponds will be pumped dry, filled with inert debris, capped with 40 mil geo-

membrane, geo-net drainage layer, 18 inches of soil, and vegetated cover. 

20. Cooling lakes will remain as-is, with the exception of the Weatherspoon site.  The Weatherspoon 

cooling lake will require dredging of ash from an area of the pond prior to being abandoned. 

21. Site areas will be graded to achieve suitable site drainage to natural drainage patterns, but grading 

will be minimized to the extent possible. 

22. All above grade structures will be demolished.  All below grade structures, including foundations, 

will be abandoned in-place unless deemed hazardous by Progress Energy or otherwise stated in 

the assumptions as being demolished. 

23. All roads, paving, crushed rock surfacing, and rail lines will be abandoned in place, and be 

available for reuse. 

24. Existing basements will be used to bury non-hazardous debris. Concrete in trenches and 

basements will be perforated to create drainage.  Non-hazardous debris, such as concrete and 

brick, will be crushed and used as clean fill on-site once the capacity of all existing basements has 

been exceeded.  All inert debris is disposed on-site, with the exception of the hydro-electric 

plants.  Costs for offsite disposal are included for materials not classified as inert debris, and for 

all debris at the hydro-electric plants. 

25. Major equipment, structural steel, combustion turbines, generators, inlet filters, exhaust stacks, 

transformers, electrical equipment, cabling, wiring, pump skids, above ground piping, and 

equipment enclosures for the above equipment are sold for scrap and removed from the Plant site 

by the demolition contractor.  All other demolished materials are considered debris. 

26. Except for the circulating water lines, underground piping will be abandoned in place.  

Circulating water system pipes will be capped, have the tops broken out, and backfilled with on-

site soil. 

27. Sewers, catch basins and ducts will be filled and sealed on the upstream side.  Horizontal runs 

will be abandoned in place after being closed. 
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28. Costs are included to clean out the fuel oil tanks and lines.  Costs have also been included to 

remove one foot of soil directly below each of the fuel oil tanks to account for the potential for 

this soil to be contaminated during normal operations. 

29. Disturbed site areas will be seeded after they are graded to provide a suitable ground cover to 

prevent soil erosion. 

30. Spare Parts inventories have been provided to BMcD by Progress Energy.  It is assumed that 

spare parts having potential reuse will be transferred to other Progress Energy sites or sold on the 

secondary market prior to commencing dismantlement.  For purposes of this study, BMcD has 

assumed that any spare parts, tools, inventory, or equipment in the buildings will be salvaged or 

sold for scrap, the value of which has been accounted for in the estimates. 

31. Rolling stock, including rail cars, dozers, plant vehicles, etc. is assumed to be removed by 

Progress Energy prior to decommissioning. 

32. Valuation and sale of land and all replacement generation costs are excluded from this scope. 

33. For purposes of this study, it is assumed that none of the equipment will have a salvage value in 

excess of the scrap value of the materials in the equipment at the time of the decommissioning 

study.  The decommissioning cost estimate is based on the end of useful life of each facility.  All 

equipment, steel, copper, and other metals will be sold as scrap.  Credits for salvage value are 

based on scrap value alone.  Resale of equipment and materials is not included. 

34. The scope of the costs included in this Study is limited to the decommissioning activities that will 

occur at the end of useful life of the facilities.  Additional on-going costs may be required, 

including, but not limited to groundwater monitoring associated with ash pond closure and/or 

other environmental monitoring activities.  These costs are excluded from the cost estimates 

provided in this Study. 

35. Contingency is included in the cost estimate to cover expenses that are unknown at the time the 

estimate is prepared, but can reasonably be anticipated to be expended on the project.  When 

preparing a cost estimate, there is always some uncertainty as to the precision of the quantities in 

the estimate, how work will be performed, and what work conditions will be like when the project 

is executed.  Uncertainties are greater in a demolition project than in a construction project due to 

the nature of the drawings used for quantity takeoffs and the likelihood of encountering unknown 

conditions, such as hazardous materials, or environmental contamination.  Other unknown 

conditions that could impact the costs include, but are not limited to, changing market conditions 

and weather delays.  These uncertainties will impact the actual costs of the project relative to the 

estimated cost.  The estimator is aware of these unknowns when preparing the cost estimate and 
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includes contingency to cover these costs.  A 20% contingency was included on the direct costs in 

the estimates prepared as part of this study to cover unknowns. 

36. Scrap value of steel is included at $320 per gross-ton. 

37. Scrap value of copper is included at $2.89 per pound. 

38. The current scrap metal values utilized in this study are on the higher end of the range relative to 

historical scrap metal pricing. 

39. Pricing for all estimates is in 2011 dollars. 

40. Market conditions may result in cost variations at the time of contract execution. 

3.2 SITE SPECIFIC DECOMMISSIONING ASSUMPTIONS 

3.2.1 Cape Fear 

The following assumptions were made specific to the Cape Fear plant. 

1. Boilers 1 – 6 and steam turbines 1 & 2 have had all asbestos abated, with the exception of the 

masonry boiler walls, which still remain.  It is assumed that this masonry material contains 

asbestos and is contaminated with arsenic.  All of this material will be handled as hazardous and 

will be disposed of in an approved hazardous waste landfill.  

2. Boilers 7 & 8 and steam turbines 3 & 4 have had all asbestos abated.  

3. Boilers 9 & 10 and associated steam turbines have been assumed to have had approximately 0% 

of the asbestos removed from the boilers, 0% of asbestos removed from the steam turbines, and 

0% of asbestos removed from the critical piping.  The cost of removal and disposal of the 

remaining asbestos is included in the cost estimates. 

4. Unit 1 – 6 coal bunkers have been previously removed. 

5. Unit 1 – 6 stacks have been previously removed. 

6. The remaining concrete stacks are assumed to contain asbestos 

7. The combustion turbines and HRSGs are assumed to contain asbestos insulation 

8. In areas where fuel oil tanks have leaked, the affected areas will be excavated down 5 feet below 

the existing ground surface level.  This soil will be hauled off and disposed of in an appropriately 

licensed landfill.  For purposes of this study, this depth of removal from the surface was selected 

as an assumed average depth of removal for the contaminated areas.  The actual contamination 

depth may be shallower or deeper in some areas, but for purposes of this study, this average 

removal depth was assumed.  During final decommissioning activities, soil sampling will be 

performed if needed, to verify removal of contaminated material. 
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9. In areas where fuel oil pipes have leaked, a trench will be excavated 5 feet wide by 10 feet below 

the existing ground surface level.  This soil will be hauled off and disposed of in an appropriately 

licensed landfill.  For purposes of this study, this depth and of removal from the surface and 

width of removal was selected as an assumed average area of contamination surrounding the fuel 

oil lines.  The actual area of contamination may be smaller or larger in some areas, but for 

purposes of this study, this average removal area was assumed.  During final decommissioning 

activities, soil sampling will be performed if needed, to verify removal of contaminated material. 

10. The discharge canal will be filled in by grading the berms around the site into the canal. 

11. The older ash ponds that are no longer in use have not been capped.  The cost of capping these 

ponds is included in the decommissioning costs. 

12. Transformers at the plant historically included PCB containing oil.  These oils have all been 

removed, however, there is potential for PCB leach back from residual contamination in the 

transformer cores.  PCB testing results were provided to BMcD by Progress Energy.  All recent 

tests indicate that PCB levels are below 50 ppm.  For purposes of this study, it will be assumed 

that PCB levels in all transformer oils are between 5 ppm and 50 ppm.  This oil will be disposed 

of in accordance with applicable regulations.  Foundations supporting equipment that contained 

PCBs will be assumed to contain residual contamination and will be removed and disposed of 

properly.  The costs also include removal of one foot of soil beneath the pads for offsite disposal. 

 

3.2.2 Lee 

The following assumptions were made specific to the Lee plant. 

1. Estimated asbestos quantities were provided to BMcD by Progress Energy for transite paneling, 

boiler insulation, duct work, galbestos, and piping insulation.  These quantities were applied to 

the estimates on a per unit basis, and the removal and disposal costs are included in the 

decommissioning estimate. 

2. The cooling lake will remain as-is.  The discharge canal will be filled in. 

3. Transformers at the plant historically included PCB containing oil.  These oils have all been 

removed, however, there is potential for PCB leach back from residual contamination in the 

transformer cores.  PCB testing results were provided to BMcD by Progress Energy.  All recent 

tests indicate that PCB levels are below 50 ppm.  For purposes of this study, it will be assumed 

that PCB levels of the transformer oils are between 5 ppm and 50 ppm.  This oil will be disposed 

of in accordance with applicable regulations.  Foundations supporting equipment that contained 
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PCBs will be assumed to contain residual contamination and will be removed and disposed of 

properly.  The costs also include removal of one foot of soil beneath the pads for offsite disposal. 

3.2.3 Sutton 

The following assumptions were made specific to the Sutton plant. 

1. Unit 1 - has been assumed to have had approximately 30% of the asbestos removed from the 

boilers, 30% of asbestos removed from the steam turbines, and 30% of asbestos removed from 

the critical piping. The cost of removal and disposal of the remaining asbestos is included in the 

cost estimates. 

2. Unit 2 - has been assumed to have had 70% of the asbestos removed from the boilers, 30% of 

asbestos removed from the steam turbines, and 30% of asbestos removed from the critical piping. 

The cost of removal and disposal of the remaining asbestos is included in the cost estimates.  

3. Unit 3 - has been assumed to have had approximately 100% of the asbestos removed from the 

boilers, 30% of asbestos removed from the steam turbines, and 30% of asbestos removed from 

the critical piping. The cost of removal and disposal of the remaining asbestos is included in the 

cost estimates.  

4. The stacks are assumed to contain asbestos 

5. The combustion turbines are assumed to contain asbestos insulation 

6. The cooling lake will remain as-is. 

7. An old asbestos burial pit has been capped with asphalt.  It will be abandoned as-is. 

8. Transformers at the plant historically included PCB containing oil.  These oils have all been 

removed, however, there is potential for PCB leach back from residual contamination in the 

transformer cores.  PCB testing results were provided to BMcD by Progress Energy.  All recent 

tests indicate that PCB levels are below 50 ppm.  For purposes of this study, it will be assumed 

that PCB levels in all transformer oils are between 5 ppm and 50 ppm.  This oil will be disposed 

of in accordance with applicable regulations.  Foundations supporting equipment that contained 

PCBs will be assumed to contain residual contamination and will be removed and disposed of 

properly.  The costs also include removal of one foot of soil beneath the pads for offsite disposal. 

3.2.4 Weatherspoon 

The following assumptions were made specific to the Weatherspoon plant. 

1. Asbestos quantities were provided to BMcD by Progress. 
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2. The cooling lake will require dredging of ash from a one-acre area approximately six feet thick 

ash prior to abandoning the lake. 

3. In areas where fuel oil tanks have leaked, the affected areas will be excavated down 5 feet below 

the existing ground surface level.  This soil will be hauled off and disposed of in an appropriately 

licensed landfill.  For purposes of this study, this depth of removal from the surface was selected 

as an assumed average depth of removal for the contaminated areas.  The actual contamination 

depth may be shallower or deeper in some areas, but for purposes of this study, this average 

removal depth was assumed.  During final decommissioning activities, soil sampling will be 

performed if needed, to verify removal of contaminated material. 

4. In areas where fuel oil pipes have leaked, a trench will be excavated 5 feet wide by 10 feet below 

the existing ground surface level.  This soil will be hauled off and disposed of in an appropriately 

licensed landfill.  For purposes of this study, this depth and of removal from the surface and 

width of removal was selected as an assumed average area of contamination surrounding the fuel 

oil lines.  The actual area of contamination may be smaller or larger in some areas, but for 

purposes of this study, this average removal area was assumed.  During final decommissioning 

activities, soil sampling will be performed if needed, to verify removal of contaminated material. 

5. Transformers at the plant historically included PCB containing oil.  These oils have all been 

removed, however, there is potential for PCB leach back from residual contamination in the 

transformer cores.  PCB testing results were provided to BMcD by Progress Energy.  All recent 

tests indicate that PCB levels are below 50 ppm.  For purposes of this study, it will be assumed 

that PCB levels in all transformer oils are between 5 ppm and 50 ppm.  This oil will be disposed 

of in accordance with applicable regulations.  Foundations supporting equipment that contained 

PCBs will be assumed to contain residual contamination and will be removed and disposed of 

properly.  The costs also include removal of one foot of soil beneath the pads for offsite disposal. 

 

3.3 RESULTS 

BMcD has prepared estimates in current dollars (2011$) for the decommissioning of the Plants.  These 

costs are summarized in Table 3-1.  A breakdown of the decommissioning costs can be found in 

Appendix A. 
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Table 3-1: Decommissioning Cost Summary 

Asset      Decommissioning Costs         Credits      Net Project Cost  
Cape Fear $62,571,000 ($11,608,000) $50,963,000 

Lee $76,963,000 ($9,410,000) $67,553,000 

Sutton $53,465,000 ($10,070,000) $43,395,000 

Weatherspoon $26,806,000 ($4,806,000) $22,000,000 

 

* * * * *
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4.0 LIMITATIONS 

In preparation of this decommissioning study, BMcD has relied upon information provided by Progress 

Energy.  BMcD acknowledges that it has requested the information from Progress Energy that it deemed 

necessary to complete this study.  While we have no reason to believe that the information provided to us, 

and upon which we have relied, is inaccurate or incomplete in any material respect, we have not 

independently verified such information and cannot guarantee its accuracy or completeness. 

Engineer’s estimates and projections of decommissioning costs are based on Engineer’s experience, 

qualifications and judgment.  Since Engineer has no control over weather, cost and availability of labor, 

material and equipment, labor productivity, construction contractors’ procedures and methods, and other 

factors, Engineer does not guarantee the accuracy of its estimates and projections. 

Engineer’s estimates do not include allowances for unforeseen environmental liabilities associated with 

unexpected environmental contamination due to events not considered part of normal operations, such as 

fuel tank ruptures, oil spills, etc.  Estimates also do not include allowances for environmental remediation 

associated with changes in classification of hazardous materials. 

* * * * *
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Table A-1
Cape Fear Plant

Decommissioning Cost Summary

Labor
Material and 
Equipment Disposal Environmental Total Cost Salvage

Cape Fear Plant
Unit 1 (Boilers 1 - 3)

Asbestos Removal -$                      -$                    -$                       196,000$           196,000$               -$                       
Boiler 184,000$              296,000$            -$                       -$                  480,000$               -$                       
Steam Turbine & Building 130,000$              120,000$            -$                       -$                  250,000$               -$                       
GSU & Foundation 16,000$                24,000$              -$                       -$                  40,000$                 -$                       
Hazardous Materials Disposal (Refractory) -$                      -$                    -$                       8,000$               8,000$                   -$                       
On-site Concrete Crushing & Disposal -$                      -$                    2,253,000$            -$                  2,253,000$            -$                       
Debris -$                      -$                    50,000$                 -$                  50,000$                 -$                       
Scrap -$                     -$                   -$                      -$                 -$                       (1,258,000)$           
Subtotal 330,000$             440,000$           2,303,000$           204,000$          3,277,000$            (1,258,000)$           

Unit 2 (Boilers 4 - 6)
Asbestos Removal -$                      -$                    -$                       198,000$           198,000$               -$                       
Boiler 188,000$              299,000$            -$                       -$                  487,000$               -$                       
Steam Turbine & Building 15,000$                138,000$            -$                       -$                  153,000$               -$                       
GSU & Foundation 18,000$                24,000$              -$                       -$                  42,000$                 -$                       
Hazardous Materials Disposal (Refractory) -$                      -$                    -$                       8,000$               8,000$                   -$                       
On-site Concrete Crushing & Disposal -$                      -$                    2,276,000$            -$                  2,276,000$            -$                       
Debris -$                      -$                    50,000$                 -$                  50,000$                 -$                       
Scrap -$                     -$                   -$                      -$                 -$                       (1,334,000)$           
Subtotal 221,000$             461,000$           2,326,000$           206,000$          3,214,000$            (1,334,000)$           

Unit 3 (Boiler 7)
Asbestos Removal -$                      -$                    -$                       66,000$             66,000$                 -$                       
Boiler 229,000$              232,000$            -$                       -$                  461,000$               -$                       
Steam Turbine & Building 186,000$              172,000$            -$                       -$                  358,000$               -$                       
GSU & Foundation 21,000$                30,000$              -$                       -$                  51,000$                 -$                       
Hazardous Materials Disposal (Refractory) 1,000$                  1,000$                -$                       -$                  2,000$                   -$                       
On-site Concrete Crushing & Disposal -$                      -$                    1,772,000$            -$                  1,772,000$            -$                       
Debris -$                      -$                    101,000$               -$                  101,000$               -$                       
Scrap -$                     -$                   -$                      -$                 -$                       (1,513,000)$           
Subtotal 437,000$             435,000$           1,873,000$           66,000$            2,811,000$            (1,513,000)$           

Unit 4 (Boiler 8)
Asbestos Removal -$                      -$                    -$                       73,000$             73,000$                 -$                       
Boiler 229,000$              232,000$            -$                       -$                  461,000$               -$                       
Steam Turbine & Building 186,000$              172,000$            -$                       -$                  358,000$               -$                       
GSU & Foundation 21,000$                30,000$              -$                       -$                  51,000$                 -$                       
Hazardous Materials Disposal (Refractory) 1,000$                  1,000$                -$                       -$                  2,000$                   -$                       
On-site Concrete Crushing & Disposal -$                      -$                    1,653,000$            -$                  1,653,000$            -$                       
Debris -$                      -$                    101,000$               -$                  101,000$               -$                       
Scrap -$                     -$                   -$                      -$                 -$                       (1,511,000)$           
Subtotal 437,000$             435,000$           1,754,000$           73,000$            2,699,000$            (1,511,000)$           

Unit 5 (Boiler 9)
Asbestos Removal -$                      -$                    -$                       866,000$           866,000$               -$                       
Boiler 874,000$              796,000$            -$                       -$                  1,670,000$            -$                       
Steam Turbine & Building 669,000$              620,000$            -$                       -$                  1,289,000$            -$                       
Precipitator 75,000$                80,000$              -$                       -$                  155,000$               -$                       
Stack 223,000$              480,000$            -$                       -$                  703,000$               -$                       
GSU & Foundation 37,000$                53,000$              -$                       -$                  90,000$                 -$                       
Hazardous Materials Disposal (Refractory) 2,000$                  3,000$                -$                       -$                  5,000$                   -$                       
On-site Concrete Crushing & Disposal -$                      -$                    1,088,000$            -$                  1,088,000$            -$                       
Debris -$                      -$                    278,000$               -$                  278,000$               -$                       
Scrap -$                     -$                   -$                      -$                 -$                       (2,435,000)$           
Subtotal 1,880,000$          2,032,000$        1,366,000$           866,000$          6,144,000$            (2,435,000)$           

Unit 6 (Boiler 10)
Asbestos Removal -$                      -$                    -$                       734,000$           734,000$               -$                       
Boiler 699,000$              657,000$            -$                       -$                  1,356,000$            -$                       
Steam Turbine & Building 539,000$              49,000$              -$                       -$                  588,000$               -$                       
Precipitator 70,000$                66,000$              -$                       -$                  136,000$               -$                       
Stack 223,000$              480,000$            -$                       -$                  703,000$               -$                       
GSU & Foundation 41,000$                59,000$              -$                       -$                  100,000$               -$                       
Hazardous Materials Disposal (Refractory) 2,000$                  2,000$                -$                       -$                  4,000$                   -$                       
On-site Concrete Crushing & Disposal -$                      -$                    593,000$               -$                  593,000$               -$                       
Debris -$                      -$                    219,000$               -$                  219,000$               -$                       
Scrap -$                     -$                   -$                      -$                 -$                       (2,707,000)$           
Subtotal 1,574,000$          1,313,000$        812,000$              734,000$          4,433,000$            (2,707,000)$           

Material Handling Facilities
Demolition 99,000$                110,000$            -$                       -$                  209,000$               -$                       
Coal Storage Area Restoration -$                      -$                    -$                       988,000$           988,000$               -$                       
On-site Concrete Crushing & Disposal -$                      -$                    1,000$                   -$                  1,000$                   -$                       
Debris -$                      -$                    25,000$                 -$                  25,000$                 -$                       
Scrap -$                     -$                   -$                      -$                 -$                       (31,000)$               
Subtotal 99,000$               110,000$           26,000$                988,000$          1,223,000$            (31,000)$               
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Combined Cycle Unit 1
Turbines & Foundations 107,000$              80,000$              -$                       -$                  187,000$               -$                       
GSUs 13,000$                10,000$              -$                       -$                  23,000$                 -$                       
Onsite Crush Conrete and Disposal 5,000$                  -$                    -$                       -$                  5,000$                   -$                       
Debris 1,000$                  -$                    -$                       -$                  1,000$                   -$                       
Scrap -$                     -$                   -$                      -$                 -$                       (239,000)$             
Subtotal 126,000$             90,000$             -$                      -$                 216,000$               (239,000)$             

Combined Cycle Unit 2
Turbines & Foundations 107,000$              80,000$              -$                       -$                  187,000$               -$                       
GSUs 13,000$                10,000$              -$                       -$                  23,000$                 -$                       
Onsite Crush Conrete and Disposal 5,000$                  -$                    -$                       -$                  5,000$                   -$                       
Debris 1,000$                  -$                    -$                       -$                  1,000$                   -$                       
Scrap -$                     -$                   -$                      -$                 -$                       (239,000)$             
Subtotal 126,000$             90,000$             -$                      -$                 216,000$               (239,000)$             

Common Facilities
Cooling Water Intakes and Circulating Water Pumps 82,000$                110,000$            -$                       -$                  192,000$               -$                       
Cooling Water Discharge Canal 33,000$                183,000$            -$                       117,000$           333,000$               -$                       
Cooling Tower 48,000$                235,000$            -$                       180,000$           463,000$               -$                       
All BOP Buildings 41,000$                15,000$              -$                       -$                  56,000$                 -$                       
Closure of Ash Ponds -$                      -$                    -$                       22,000,000$      22,000,000$          -$                       
Fuel Oil Storage Tanks 31,000$                44,000$              -$                       -$                  75,000$                 -$                       
All Other Tanks 16,000$                14,000$              -$                       -$                  30,000$                 -$                       
Remediation of Soil Impacted by Fuel Oil Leak -$                      -$                    -$                       1,005,000$        1,005,000$            -$                       
PCB Oil Transportation and Disposal (>5 ppm to <50 ppm) -$                      -$                    -$                       131,000$           131,000$               -$                       
Soil Removal Beneath for PCB Equipment -$                      -$                    -$                       766,000$           766,000$               -$                       
Soil Removal Beneath Fuel Oil Tank -$                      -$                    -$                       230,000$           230,000$               -$                       
Fuel Oil Storage Tank Cleaning -$                      -$                    -$                       11,000$             11,000$                 -$                       
Fuel Oil Line Flushing/Cleaning -$                      -$                    -$                       45,000$             45,000$                 -$                       
Mercury & Universal Waste Disposal -$                      -$                    4,000$                   -$                  4,000$                   -$                       
Plant Washdown & Materials Disposal -$                     -$                   483,000$              -$                 483,000$               -$                      
On-site Concrete Crushing & Disposal -$                     -$                   -$                      -$                 -$                       (341,000)$             
Subtotal 251,000$             601,000$           487,000$              24,485,000$     25,824,000$          (341,000)$             

Cape Fear Plant Subtotal 5,481,000$          6,007,000$        10,947,000$         27,622,000$     50,057,000$          (11,608,000)$         

TOTAL COST (CREDIT) 50,057,000$          (11,608,000)$         

PROJECT INDIRECTS (5%) 2,503,000$            

CONTINGENGY (20%) 10,011,000$          

TOTAL PROJECT COST (CREDIT) 62,571,000$          (11,608,000)$         

TOTAL NET PROJECT COST (CREDIT) 50,963,000$          
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Table A-2
Lee Plant

Decommissioning Cost Summary

Labor
Material and 
Equipment Disposal Environmental Total Cost Salvage

Lee Plant
Unit 1

Asbestos Removal -$                      -$                    -$                       819,000$           819,000$               -$                       
Boiler 405,000$              396,000$            -$                       -$                  801,000$               -$                       
Steam Turbine & Building 467,000$              424,000$            -$                       -$                  891,000$               -$                       
Precipitator 40,000$                40,000$              -$                       -$                  80,000$                 -$                       
Stack - Common Unit 1 & 2 143,000$              366,000$            -$                       -$                  509,000$               -$                       
GSU & Foundation 29,000$                42,000$              -$                       -$                  71,000$                 -$                       
Hazardous Materials Disposal (Refractory) -$                      -$                    -$                       8,000$               8,000$                   -$                       
On-site Concrete Crushing & Disposal -$                      -$                    385,000$               -$                  385,000$               -$                       
Debris -$                      -$                    158,000$               -$                  158,000$               -$                       
Scrap -$                     -$                   -$                      -$                 -$                       (1,554,000)$           
Subtotal 1,084,000$          1,268,000$        543,000$              827,000$          3,722,000$            (1,554,000)$           

Unit 2
Asbestos Removal -$                      -$                    -$                       775,000$           775,000$               -$                       
Boiler 345,000$              345,000$            -$                       -$                  690,000$               -$                       
Steam Turbine & Building 403,000$              366,000$            -$                       -$                  769,000$               -$                       
Precipitator 34,000$                34,000$              -$                       -$                  68,000$                 -$                       
GSU & Foundation 28,000$                41,000$              -$                       -$                  69,000$                 -$                       
Hazardous Materials Disposal (Refractory) -$                      -$                    -$                       8,000$               8,000$                   -$                       
On-site Concrete Crushing & Disposal -$                      -$                    631,000$               -$                  631,000$               -$                       
Debris -$                      -$                    150,000$               -$                  150,000$               -$                       
Scrap -$                     -$                   -$                      -$                 -$                       (1,614,000)$           
Subtotal 810,000$             786,000$           781,000$              783,000$          3,160,000$            (1,614,000)$           

Unit 3
Asbestos Removal -$                      -$                    -$                       3,101,000$        3,101,000$            -$                       
Boiler 1,075,000$           525,000$            -$                       -$                  1,600,000$            -$                       
Steam Turbine & Building 1,253,000$           200,000$            -$                       -$                  1,453,000$            -$                       
Precipitator 108,000$              53,000$              -$                       -$                  161,000$               -$                       
Stack 143,000$              386,000$            -$                       -$                  529,000$               -$                       
GSU & Foundation 49,000$                75,000$              -$                       -$                  124,000$               -$                       
Hazardous Materials Disposal (Refractory) -$                      -$                    -$                       8,000$               8,000$                   -$                       
On-site Concrete Crushing & Disposal -$                      -$                    699,000$               -$                  699,000$               -$                       
Debris -$                      -$                    600,000$               -$                  600,000$               -$                       
Scrap -$                     -$                   -$                      -$                 -$                       (4,680,000)$           
Subtotal 2,628,000$          1,239,000$        1,299,000$           3,109,000$       8,275,000$            (4,680,000)$           

Coal Handling Facilities
Demolition 99,000$                114,000$            -$                       -$                  213,000$               -$                       
Coal Storage Area Restoration -$                      -$                    -$                       1,547,000$        1,547,000$            -$                       
On-site Concrete Crushing & Disposal -$                      -$                    1,000$                   -$                  1,000$                   -$                       
Debris -$                      -$                    30,000$                 -$                  30,000$                 -$                       
Scrap -$                     -$                   -$                      -$                 -$                       (29,000)$               
Subtotal 99,000$               114,000$           31,000$                1,547,000$       1,791,000$            (29,000)$               

Combustion Turbine Unit 1
Turbines & Foundations 37,000$                28,000$              -$                       -$                  65,000$                 -$                       
GSUs 3,000$                  2,000$                -$                       -$                  5,000$                   -$                       
Scrap -$                     -$                   -$                      -$                 -$                       (390,000)$             
Subtotal 40,000$               30,000$             -$                      -$                 70,000$                 (390,000)$             

Combustion Turbine Unit 2
Turbines & Foundations 37,000$                28,000$              -$                       -$                  65,000$                 -$                       
GSUs 4,000$                  3,000$                -$                       -$                  7,000$                   -$                       
Scrap -$                     -$                   -$                      -$                 -$                       (368,000)$             
Subtotal 41,000$               31,000$             -$                      -$                 72,000$                 (368,000)$             

Combustion Turbine Unit 3
Turbines & Foundations 37,000$                28,000$              -$                       -$                  65,000$                 -$                       
GSUs 7,000$                  5,000$                -$                       -$                  12,000$                 -$                       
Scrap -$                     -$                   -$                      -$                 -$                       (364,000)$             
Subtotal 44,000$               33,000$             -$                      -$                 77,000$                 (364,000)$             

Combustion Turbine Unit 4
Turbines & Foundations 37,000$                28,000$              -$                       -$                  65,000$                 -$                       
GSUs 7,000$                  5,000$                -$                       -$                  12,000$                 -$                       
Scrap -$                     -$                   -$                      -$                 -$                       (155,000)$             
Subtotal 44,000$               33,000$             -$                      -$                 77,000$                 (155,000)$             

A-3

Duke Energy Progress, LLC 
Docket No. E-2, Sub 1219 DEP Late-Filed Exhibit No. 3



Common Facilities
Cooling Water System and Circulating Water Pumps 85,000$                17,000$              -$                       -$                  102,000$               -$                       
Cooling Tower and Basin 34,000$                11,000$              -$                       -$                  45,000$                 -$                       
All BOP Buildings 42,000$                15,000$              -$                       -$                  57,000$                 -$                       
Closure of Ash Ponds -$                      -$                    -$                       43,000,000$      43,000,000$          -$                       
Fuel Oil Storage Tanks 20,000$                145,000$            -$                       -$                  165,000$               -$                       
All Other Tanks 17,000$                14,000$              -$                       -$                  31,000$                 -$                       
PCB Oil Transportation and Disposal (>5 ppm to <50 ppm) -$                      -$                    -$                       105,000$           105,000$               -$                       
Soil Removal Beneath for PCB Equipment -$                      -$                    -$                       442,000$           442,000$               -$                       
Soil Removal Beneath Fuel Oil Tank -$                      -$                    -$                       160,000$           160,000$               -$                       
Fuel Oil Storage Tank Cleaning -$                      -$                    -$                       10,000$             10,000$                 -$                       
Fuel Oil Line Flushing/Cleaning -$                      -$                    -$                       11,000$             11,000$                 -$                       
Mercury & Universal Waste Disposal -$                      -$                    -$                       11,000$             11,000$                 -$                       
Plant Washdown & Materials Disposal -$                      -$                    110,000$               69,000$             179,000$               -$                       
On-site Concrete Crushing & Disposal -$                      -$                    7,000$                   -$                  7,000$                   -$                       
Debris -$                      -$                    1,000$                   -$                  1,000$                   -$                       
Scrap -$                     -$                   -$                      -$                 -$                       (256,000)$             
Subtotal 198,000$             202,000$           118,000$              43,808,000$     44,326,000$          (256,000)$             

Lee Plant Subtotal 4,988,000$          3,736,000$        2,772,000$           50,074,000$     61,570,000$          (9,410,000)$           

TOTAL COST (CREDIT) 61,570,000$          (9,410,000)$           

PROJECT INDIRECTS (5%) 3,079,000$            

CONTINGENGY (20%) 12,314,000$          

TOTAL PROJECT COST (CREDIT) 76,963,000$          (9,410,000)$           

TOTAL NET PROJECT COST (CREDIT) 67,553,000$          
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Table A-3
Sutton Plant

Decommissioning Cost Summary

Labor
Material and 
Equipment Disposal Environmental Total Cost Salvage

Sutton Plant
Unit 1

Asbestos Removal -$                      -$                    -$                       831,000$           831,000$               -$                       
Boiler 277,000$              257,000$            -$                       -$                  534,000$               -$                       
Steam Turbine & Building 235,000$              220,000$            -$                       -$                  455,000$               -$                       
Precipitator 24,000$                26,000$              -$                       -$                  50,000$                 -$                       
Stack - Common Unit 1 & 2 387,000$              1,006,000$         -$                       -$                  1,393,000$            -$                       
GSU & Foundation 47,000$                73,000$              -$                       -$                  120,000$               -$                       
Hazardous Materials Disposal (Refractory) -$                      -$                    -$                       8,000$               8,000$                   -$                       
On-site Concrete Crushing & Disposal -$                      -$                    497,000$               -$                  497,000$               -$                       
Debris -$                      -$                    396,000$               -$                  396,000$               -$                       
Scrap -$                     -$                   -$                      -$                 -$                       (1,996,000)$           
Subtotal 970,000$             1,582,000$        893,000$              839,000$          4,284,000$            (1,996,000)$           

Unit 2
Asbestos Removal -$                      -$                    -$                       356,000$           356,000$               -$                       
Boiler 277,000$              257,000$            -$                       -$                  534,000$               -$                       
Steam Turbine & Building 235,000$              220,000$            -$                       -$                  455,000$               -$                       
Precipitator 24,000$                26,000$              -$                       -$                  50,000$                 -$                       
GSU & Foundation 47,000$                73,000$              -$                       -$                  120,000$               -$                       
Hazardous Materials Disposal (Refractory) -$                      -$                    -$                       8,000$               8,000$                   -$                       
On-site Concrete Crushing & Disposal -$                      -$                    545,000$               -$                  545,000$               -$                       
Debris -$                      -$                    396,000$               -$                  396,000$               -$                       
Scrap -$                     -$                   -$                      -$                 -$                       (1,969,000)$           
Subtotal 583,000$             576,000$           941,000$              364,000$          2,464,000$            (1,969,000)$           

Unit 3
Asbestos Removal -$                      -$                    -$                       209,000$           209,000$               -$                       
Boiler 1,254,000$           941,000$            -$                       -$                  2,195,000$            -$                       
Steam Turbine & Building 995,000$              929,000$            -$                       -$                  1,924,000$            -$                       
Precipitator 125,000$              94,000$              -$                       -$                  219,000$               -$                       
Stack 387,000$              1,006,000$         -$                       -$                  1,393,000$            -$                       
GSU & Foundation 97,000$                143,000$            -$                       -$                  240,000$               -$                       
Hazardous Materials Disposal (Refractory) -$                      -$                    -$                       8,000$               8,000$                   -$                       
On-site Concrete Crushing & Disposal -$                      -$                    1,408,000$            -$                  1,408,000$            -$                       
Debris -$                      -$                    1,792,000$            -$                  1,792,000$            -$                       
Scrap -$                     -$                   -$                      -$                 -$                       (5,597,000)$           
Subtotal 2,858,000$          3,113,000$        3,200,000$           217,000$          9,388,000$            (5,597,000)$           

Material Handling Facilities
Demolition 113,000$              194,000$            -$                       -$                  307,000$               -$                       
Coal Storage Area Restoration -$                      -$                    -$                       2,544,000$        2,544,000$            -$                       
On-site Concrete Crushing & Disposal -$                      -$                    1,000$                   -$                  1,000$                   -$                       
Debris -$                      -$                    60,000$                 -$                  60,000$                 -$                       
Scrap -$                     -$                   -$                      -$                 -$                       (34,000)$               
Subtotal 113,000$             194,000$           61,000$                2,544,000$       2,912,000$            (34,000)$               

Combustion Turbine Unit 1
Turbines & Foundations 37,000$                28,000$              -$                       -$                  65,000$                 -$                       
GSUs 3,000$                  2,000$                -$                       -$                  5,000$                   -$                       
Scrap -$                     -$                   -$                      -$                 -$                       (88,000)$               
Subtotal 40,000$               30,000$             -$                      -$                 70,000$                 (88,000)$               

Combustion Turbine Unit 2
Turbines & Foundations 37,000$                28,000$              -$                       -$                  65,000$                 -$                       
GSUs 5,000$                  3,000$                -$                       -$                  8,000$                   -$                       
Scrap -$                     -$                   -$                      -$                 -$                       (88,000)$               
Subtotal 42,000$               31,000$             -$                      -$                 73,000$                 (88,000)$               

Combustion Turbine Unit 3
Turbines & Foundations 37,000$                28,000$              -$                       -$                  65,000$                 -$                       
GSUs 5,000$                  3,000$                -$                       -$                  8,000$                   -$                       
Scrap -$                     -$                   -$                      -$                 -$                       (88,000)$               
Subtotal 42,000$               31,000$             -$                      -$                 73,000$                 (88,000)$               
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Common Facilities
Cooling Water Intakes and Circulating Water Pumps 145,000$              29,000$              -$                       -$                  174,000$               -$                       
Cooling Water Discharge Canal 58,000$                19,000$              -$                       -$                  77,000$                 -$                       
All BOP Buildings 72,000$                26,000$              -$                       -$                  98,000$                 -$                       
Closure of Ash Ponds -$                      -$                    -$                       21,000,000$      21,000,000$          -$                       
Fuel Oil Storage Tanks 54,000$                78,000$              -$                       -$                  132,000$               -$                       
All Other Tanks 29,000$                25,000$              -$                       -$                  54,000$                 -$                       
PCB Oil Transportation and Disposal (>5 ppm to <50 ppm) -$                      -$                    -$                       87,000$             87,000$                 -$                       
Soil Removal Beneath for PCB Equipment -$                      -$                    -$                       412,000$           412,000$               -$                       
Soil Removal Beneath Fuel Oil Tank -$                      -$                    -$                       1,346,000$        1,346,000$            -$                       
Fuel Oil Storage Tank Cleaning -$                      -$                    -$                       23,000$             23,000$                 -$                       
Fuel Oil Line Flushing/Cleaning -$                      -$                    -$                       8,000$               8,000$                   -$                       
Mercury & Universal Waste Disposal -$                      -$                    -$                       11,000$             11,000$                 -$                       
Plant Washdown & Materials Disposal -$                      -$                    -$                       69,000$             69,000$                 -$                       
On-site Concrete Crushing & Disposal -$                      -$                    9,000$                   -$                  9,000$                   -$                       
Debris -$                      -$                    8,000$                   -$                  8,000$                   -$                       
Scrap -$                     -$                   -$                      -$                 -$                       (210,000)$             
Subtotal 358,000$             177,000$           17,000$                22,956,000$     23,508,000$          (210,000)$             

Sutton Plant Subtotal 5,006,000$          5,734,000$        5,112,000$           26,920,000$     42,772,000$          (10,070,000)$         

TOTAL COST (CREDIT) 42,772,000$          (10,070,000)$         

PROJECT INDIRECTS (5%) 2,139,000$            

CONTINGENGY (20%) 8,554,000$            

TOTAL PROJECT COST (CREDIT) 53,465,000$          (10,070,000)$         

TOTAL NET PROJECT COST (CREDIT) 43,395,000$          
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Table A-4
Weatherspoon Plant

Decommissioning Cost Summary

Labor
Material and 
Equipment Disposal Environmental Total Cost Salvage

Weatherspoon Plant
Unit 1

Asbestos Removal -$                      -$                    -$                       526,000$           526,000$               -$                       
Boiler 270,000$              248,000$            -$                       -$                  518,000$               -$                       
Steam Turbine & Building 251,000$              203,000$            -$                       -$                  454,000$               -$                       
Precipitator 27,000$                25,000$              -$                       -$                  52,000$                 -$                       
Stack - Common Unit 1 & 2 105,000$              297,000$            -$                       -$                  402,000$               -$                       
GSU & Foundation 33,000$                48,000$              -$                       -$                  81,000$                 -$                       
Hazardous Materials Disposal (Refractory) -$                      -$                    -$                       8,000$               8,000$                   -$                       
On-site Concrete Crushing & Disposal -$                      -$                    197,000$               -$                  197,000$               -$                       
Debris -$                      -$                    113,000$               -$                  113,000$               -$                       
Scrap -$                     -$                   -$                      -$                 -$                       (1,017,000)$           
Subtotal 686,000$             821,000$           310,000$              534,000$          2,351,000$            (1,017,000)$           

Unit 2
Asbestos Removal -$                      -$                    -$                       526,000$           526,000$               -$                       
Boiler 270,000$              248,000$            -$                       -$                  518,000$               -$                       
Steam Turbine & Building 251,000$              203,000$            -$                       -$                  454,000$               -$                       
Precipitator 27,000$                25,000$              -$                       -$                  52,000$                 -$                       
GSU & Foundation 33,000$                48,000$              -$                       -$                  81,000$                 -$                       
Hazardous Materials Disposal (Refractory) -$                      -$                    -$                       8,000$               8,000$                   -$                       
On-site Concrete Crushing & Disposal -$                      -$                    216,000$               -$                  216,000$               -$                       
Debris -$                      -$                    113,000$               -$                  113,000$               -$                       
Scrap -$                     -$                   -$                      -$                 -$                       (1,004,000)$           
Subtotal 581,000$             524,000$           329,000$              534,000$          1,968,000$            (1,004,000)$           

Unit 3
Asbestos Removal -$                      -$                    -$                       748,000$           748,000$               -$                       
Boiler 410,000$              351,000$            -$                       -$                  761,000$               -$                       
Steam Turbine & Building 394,000$              308,000$            -$                       -$                  702,000$               -$                       
Precipitator 41,000$                4,000$                -$                       -$                  45,000$                 -$                       
Stack 105,000$              297,000$            -$                       -$                  402,000$               -$                       
GSU & Foundation 34,000$                49,000$              -$                       -$                  83,000$                 -$                       
Hazardous Materials Disposal (Refractory) -$                      -$                    -$                       8,000$               8,000$                   -$                       
On-site Concrete Crushing & Disposal -$                      -$                    721,000$               -$                  721,000$               -$                       
Debris -$                      -$                    160,000$               -$                  160,000$               -$                       
Scrap -$                     -$                   -$                      -$                 -$                       (1,834,000)$           
Subtotal 984,000$             1,009,000$        881,000$              756,000$          3,630,000$            (1,834,000)$           

Material Handling Facilities
Demolition 144,000$              94,000$              -$                       -$                  238,000$               -$                       
Coal Storage Area Restoration -$                      -$                    -$                       1,260,000$        1,260,000$            -$                       
Debris -$                      -$                    19,000$                 -$                  19,000$                 -$                       
Scrap -$                     -$                   -$                      -$                 -$                       (35,000)$               
Subtotal 144,000$             94,000$             19,000$                1,260,000$       1,517,000$            (35,000)$               

Combustion Turbine Unit 1
Turbines & Foundations 61,000$                46,000$              -$                       -$                  107,000$               -$                       
GSUs 20,000$                15,000$              -$                       -$                  35,000$                 -$                       
Debris -$                      -$                    1,000$                   -$                  1,000$                   -$                       
Scrap -$                     -$                   -$                      -$                 -$                       (144,000)$             
Subtotal 81,000$               61,000$             1,000$                  -$                 143,000$               (144,000)$             

Combustion Turbine Unit 2
Turbines & Foundations 61,000$                46,000$              -$                       -$                  107,000$               -$                       
GSUs 20,000$                15,000$              -$                       -$                  35,000$                 -$                       
Debris -$                      -$                    1,000$                   -$                  1,000$                   -$                       
Scrap -$                     -$                   -$                      -$                 -$                       (144,000)$             
Subtotal 81,000$               61,000$             1,000$                  -$                 143,000$               (144,000)$             

Combustion Turbine Unit 3
Turbines & Foundations 61,000$                46,000$              -$                       -$                  107,000$               -$                       
GSUs 20,000$                15,000$              -$                       -$                  35,000$                 -$                       
Debris -$                      -$                    1,000$                   -$                  1,000$                   -$                       
Scrap -$                     -$                   -$                      -$                 -$                       (144,000)$             
Subtotal 81,000$               61,000$             1,000$                  -$                 143,000$               (144,000)$             
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Combustion Turbine Unit 4
Turbines & Foundations 61,000$                46,000$              -$                       -$                  107,000$               -$                       
GSUs 20,000$                15,000$              -$                       -$                  35,000$                 -$                       
Debris -$                      -$                    1,000$                   -$                  1,000$                   -$                       
Scrap -$                     -$                   -$                      -$                 -$                       (218,000)$             
Subtotal 81,000$               61,000$             1,000$                  -$                 143,000$               (218,000)$             

Common Facilities
Cooling Water Intakes and Circulating Water Pumps 100,000$              159,000$            -$                       -$                  259,000$               -$                       
Cooling Water Discharge Canal 45,000$                88,000$              -$                       -$                  133,000$               -$                       
All BOP Buildings 17,000$                6,000$                -$                       -$                  23,000$                 -$                       
Closure of Ash Pond -$                      -$                    -$                       7,000,000$        7,000,000$            -$                       
All Other Tanks 20,000$                78,000$              -$                       -$                  98,000$                 -$                       
Remediation of Soil Impacted by Fuel Oil Leak -$                      -$                    -$                       2,779,000$        2,779,000$            -$                       
PCB Oil Transportation and Disposal (>5 ppm to <50 ppm) -$                      -$                    -$                       56,000$             56,000$                 -$                       
Soil Removal Beneath for PCB Equipment -$                      -$                    -$                       324,000$           324,000$               -$                       
Soil Removal Beneath Fuel Oil Tank -$                      -$                    -$                       129,000$           129,000$               -$                       
Fuel Oil Storage Tank Cleaning -$                      -$                    -$                       23,000$             23,000$                 -$                       
Fuel Oil Line Flushing/Cleaning -$                      -$                    -$                       8,000$               8,000$                   -$                       
Mercury & Universal Waste Disposal -$                      -$                    -$                       11,000$             11,000$                 -$                       
Plant Washdown & Materials Disposal -$                      -$                    -$                       69,000$             69,000$                 -$                       
Fly Ash Removal from Cooling Pond -$                      -$                    -$                       484,000$           484,000$               -$                       
On-site Concrete Crushing & Disposal -$                      -$                    8,000$                   -$                  8,000$                   -$                       
Debris -$                      -$                    3,000$                   -$                  3,000$                   -$                       
Scrap -$                     -$                   -$                      -$                 -$                       (266,000)$             
Subtotal 182,000$             331,000$           11,000$                10,883,000$     11,407,000$          (266,000)$             

Weatherspoon Plant Subtotal 2,901,000$          3,023,000$        1,554,000$           13,967,000$     21,445,000$          (4,806,000)$           

TOTAL COST (CREDIT) 21,445,000$          (4,806,000)$           

PROJECT INDIRECTS (5%) 1,072,000$            

CONTINGENGY (20%) 4,289,000$            

TOTAL PROJECT COST (CREDIT) 26,806,000$          (4,806,000)$           

TOTAL NET PROJECT COST (CREDIT) 22,000,000$          
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ES.0 EXECUTIVE SUMMARY 

ES.1 INTRODUCTION 

Burns & McDonnell (BMcD) was retained by Progress Energy Carolinas (Progress) to conduct a 

Decommissioning Cost Study (Study) for power generation assets (Plants) in North Carolina and South 

Carolina, excluding nuclear units.  The assets include natural gas, fuel oil, hydro-electric, and coal-fired 

generating facilities.  Individuals from BMcD visited each of the Plants covered by the Study in July of 

2011, along with a representative from LVI Services (LVI), a demolition contractor who is serving as a 

sub-consultant to BMcD on the Study.  The purpose of the Study was to review the facilities and to make 

a recommendation to Progress regarding the total cost to decommission the facilities at the end of their 

useful lives. 

The decommissioning costs were developed using the information provided by Progress, in-house data 

available to BMcD, and information supplied by LVI.  Quantity take-offs were performed for major plant 

facilities and equipment based on observations from the site visits and review of drawings provided for 

each Plant.  Decommissioning activities were determined and labor hours were estimated to complete 

each decommissioning activity.  Current market pricing for labor rates and unit pricing were then 

developed for each task, and these rates were applied to the estimated quantities for the Plants to 

determine the total cost of decommissioning. 

ES.2 RESULTS 

BMcD has prepared estimates in current dollars (2011$) for the decommissioning of the Plants.  These 

costs are summarized in Table ES-1.  When Progress determines that the Plants should be retired, the 

above grade equipment and steel structures are assumed to have sufficient scrap value to a salvage 

contractor to offset a portion of the decommissioning costs.  Progress will incur costs in the demolition 

and restoration of the sites less the salvage value of equipment and bulk steel. 
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Table ES-1: Decommissioning Cost Summary 

Asset      Decommissioning Costs         Credits      Net Project Cost  
Asheville $33,757,000 ($9,039,000) $24,718,000 

Blewett $6,894,000 ($1,090,000) $5,804,000 

Darlington $6,348,000 ($5,127,000) $1,221,000 

Marshall $1,626,000 ($179,000) $1,447,000 

Mayo $54,296,000 ($11,826,000) $42,470,000 

Morehead City $186,000 ($137,000) $49,000 

Richmond $14,618,000 ($11,138,000) $3,480,000 

Robinson $23,938,000 ($2,814,000) $21,124,000 

Roxboro $154,870,000 ($23,403,000) $131,467,000 

Tillery $5,105,000 ($1,444,000) $3,661,000 

Walters $2,005,000 ($1,391,000) $614,000 

Wayne $2,654,000 ($3,675,000) ($1,021,000) 

 
The total project costs presented above include the costs to return the sites to an industrial condition 

suitable for reuse for development of an industrial facility.  Included are the costs to dismantle the power 

generating equipment owned by Progress as well as the costs to dismantle the Progress owned balance of 

plant facilities and environmental site restoration activities. 

ES.3 STATEMENT OF LIMITATIONS 

In preparation of this decommissioning study, BMcD has relied upon information provided by Progress 

Energy.  BMcD acknowledges that it has requested the information from Progress Energy that it deemed 

necessary to complete this study.  While we have no reason to believe that the information provided to us, 

and upon which we have relied, is inaccurate or incomplete in any material respect, we have not 

independently verified such information and cannot guarantee its accuracy or completeness. 

Engineer’s estimates and projections of decommissioning costs are based on Engineer’s experience, 

qualifications and judgment.  Since Engineer has no control over weather, cost and availability of labor, 

material and equipment, labor productivity, construction contractors’ procedures and methods, and other 

factors, Engineer does not guarantee the accuracy of its estimates and projections. 

Engineer’s estimates do not include allowances for unforeseen environmental liabilities associated with 

unexpected environmental contamination due to events not considered part of normal operations, such as 
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fuel tank ruptures, oil spills, etc.  Estimates also do not include allowances for environmental remediation 

associated with changes in classification of hazardous materials. 

* * * * *
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1.0 INTRODUCTION 

1.1 BACKGROUND 

Burns & McDonnell (BMcD) was retained by Progress Energy Carolinas (Progress) to conduct a 

Decommissioning Cost Study (Study) for power generation assets (Plants) in North Carolina and South 

Carolina, excluding nuclear units.  The assets include natural gas, fuel oil, hydro-electric, and coal-fired 

generating facilities.  Individuals from BMcD visited each of the Plants covered by the Study in July of 

2011, along with a representative from LVI Services (LVI), a demolition contractor who is serving as a 

sub-consultant to BMcD on the Study.  The purpose of the Study was to review the facilities and to make 

a recommendation to Progress regarding the total cost to decommission the facilities at the end of their 

useful lives. 

The decommissioning costs were developed using the information provided by Progress, in-house data 

available to BMcD, and information supplied by LVI.  Quantity take-offs were performed for major plant 

facilities and equipment based on observations from the site visits and review of drawings provided for 

each Plant.  Decommissioning activities were determined and labor hours were estimated to complete 

each decommissioning activity.  Current market pricing for labor rates and unit pricing were then 

developed for each task, and these rates were applied to the estimated quantities for the Plants to 

determine the total cost of decommissioning. 

1.2 STUDY METHODOLOGY 

The site decommissioning costs were developed using information provided by Progress, information 

developed by LVI, and in-house data BMcD has collected from previous project experience.  BMcD 

estimated quantities for equipment based on a visual inspection of the facilities, review of engineering 

drawings, BMcD’s in house database of plant equipment quantities, along with LVI and BMcD’s 

professional judgment.  This resulted in an estimate of quantities for the tasks required to be performed 

for each decommissioning effort.  Current market pricing for labor rates, equipment, and unit pricing were 

then developed for each task.  The unit pricing was developed for each site based on the labor rates, 

equipment costs, and disposal costs specific to the area in which the work is to be performed.  These rates 

were applied to the quantities for the Plants to determine the total cost of decommissioning for each site. 

The decommissioning costs include the cost to return the site to an industrial condition, suitable for reuse 

for development of an industrial facility.  Included are the costs to decommission all of the assets owned 

by Progress at the site, including power generating equipment and balance of plant facilities 
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1.3 SITE VISITS 

Representatives from BMcD and LVI visited the sites.  The site visit consisted of a tour of the Facility 

with Plant personnel to review the equipment installed at the site.  Tours were conducted by Plant 

personnel. 

Mr. Paul Desai, from Progress Energy, served as the Progress representative throughout the site visits, 

along with plant personnel at each of the sites. 

The following BMcD representatives comprised the site visit team: 

 Mr. Jeff Kopp, Project Manager 

 Mr. Vic Ranalletta, Lead Engineer 

 Mr. Jeff Pope, Lead Environmental 

 

In addition, Mr. Jeff Grubich, Environmental Specialist, filled in for Mr. Jeff Pope on several of the site 

visits.  The site visits were performed on the following dates. 

Table 1-1: Site Visit Dates 

Asset Site Visit Date          
 Asheville July 27, 2011 

 Blewett July 26, 2011 

 Darlington July 25, 2011 

 Marshall July 28, 2011 

 Mayo July 19, 2011 

 Morehead City July 22, 2011 

 Richmond July 26, 2011 

 Robinson July 25, 2011 

 Roxboro July 19, 2011 

 Tillery July 26, 2011 

 Walters July 28, 2011 

 Wayne July 20, 2011 

 

* * * * *

Duke Energy Progress, LLC 
Docket No. E-2, Sub 1219 DEP Late-Filed Exhibit No. 3



 

 

SECTION 2 

PLANT DESCRIPTIONS

Duke Energy Progress, LLC 
Docket No. E-2, Sub 1219 DEP Late-Filed Exhibit No. 3



Decommissioning Cost Study   Plant Descriptions 

Progress Energy Carolinas 2-1  Burns & McDonnell 

2.0 PLANT DESCRIPTIONS 

2.1 ASHEVILLE 

The Asheville plant is located just south of Asheville, in Arden, North Carolina.  The facility includes two 

coal-fired units rated at a total capacity of 376 megawatts.  The units include electrostatic precipitators, 

and have been retrofitted with a common selective catalytic reduction (SCR) system and a common flue 

gas desulfurization (FGD) system.  The plant site includes a cooling lake and several ash ponds.  In 

addition to the coal-fired units, the plant includes two GE 7FA combustion turbines operating in simple 

cycle mode. 

2.2 BLEWETT 

The Blewett plant is located approximately 30 miles east of Charlotte, in Lilesville, North Carolina.  The 

facility includes four GE Frame 5 combustion turbines operating in simple cycle mode.  The units are 

fired on fuel oil only.  The site also includes a six-unit hydro-electric plant, totaling 22 megawatts. 

2.3 DARLINGTON 

The Darlington plant is located approximately 30 miles northeast of Columbia, South Carolina.  The plant 

includes a total of 16 simple cycle combustion turbines.  The units include 6 Westinghouse 501AA 

combustion turbines, 5 Westinghouse 501AB combustion turbines, and 2 Westinghouse 501D5A 

combustion turbines.  The plant includes a fuel oil unloading station, two 5 million gallon fuel oil tanks, 

and a 1 million gallon fuel oil tank.  All of the units run on fuel oil, and 6 of the units can run on natural 

gas as well. 

2.4 MARSHALL 

The Marshall plant is located just north of Asheville, in Marshall, North Carolina.  The facility consists of 

two hydro-electric units, totaling 4 megawatts. 

2.5 MAYO 

The Mayo plant is located near Roxboro, North Carolina.  The facility includes a dual boiler unit with a 

rated capacity of 727 megawatts.  The boilers include electrostatic precipitators, and have been retrofitted 

with a common selective catalytic reduction (SCR) system and a common flue gas desulfurization system 

(scrubber).  The plant site includes a cooling lake and several ash ponds. 
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2.6 MOREHEAD CITY 

The Morehead City plant is located in Morehead City, North Carolina.  The facility consists of a single 

Westinghouse 191 IC combustion turbine operating in simple cycle mode. 

2.7 RICHMOND 

The Richmond plant is located approximately 40 miles east of Charlotte, in Hamlet, North Carolina.  The 

facility includes five GE 7FA combustion turbines operating in simple cycle mode.  The facility also 

includes a 2-on-1 combined cycle powerblock consisting of two GE 7FAcombustion turbines, two heat 

recovery steam generators, and a Toshiba steam turbine.  A second combined cycle powerblock is located 

onsite, consisting of two Siemens SGT6-5000F combustion turbines, two heat recovery steam generators, 

and a GE steam turbine. 

2.8 ROBINSON 

The Robinson plant is located approximately 30 miles northeast of Columbia, South Carolina.  The 

facility includes a single coal-fired unit and a single Westinghouse 191 IC combustion turbine operating 

in simple cycle mode.  The units include electrostatic precipitators, but do not include SCR systems or 

FGD systems.  The plant site includes a cooling lake and ash ponds.  The plant is located on the same site 

as a Progress Energy owned nuclear generating station. 

2.9 ROXBORO 

The Roxboro plant is located near Roxboro, North Carolina.  The facility consists of four coal-fired units 

totaling 2,422 megawatts.  The units include electrostatic precipitators, and have all been retrofitted with 

SCR systems and FGD systems.  The plant site includes a cooling lake and ash ponds. 

2.10 TILLERY 

The Tillery plant is located approximately 30 miles east of Charlotte, in Mt. Gilead, North Carolina.  The 

facility consists of a four hydro-electric units, totaling 87 megawatts. 

2.11 WALTERS 

The Walters plant is located approximately 20 miles northwest of Asheville, in Waterville, North 

Carolina.  The facility consists of a four hydro-electric units, totaling 112 megawatts. 
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2.12 WAYNE 

The Wayne plant is located in Goldsboro, North Carolina, adjacent to the Lee plant.  The facility includes 

five GE 7FA combustion turbines operating in simple cycle mode. 

* * * * *
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3.0 DECOMMISSIONING COSTS 

BMcD has prepared decommissioning cost estimates for the Plants.  When Progress determines that each 

site should be retired, the above grade equipment and steel structures are assumed to have sufficient scrap 

value to a salvage contractor to offset a portion of the site decommissioning costs.  However, Progress 

will incur costs of decommissioning of the Plants and restoration of the site to the extent that those costs 

exceed the salvage value of equipment and bulk steel. 

The decommissioning costs include the cost to return the site to an industrial condition, suitable for reuse 

for development of an industrial facility.  Included are the costs to dismantle all of the assets owned by 

Progress at the site, including power generating equipment and balance of plant facilities, as well as 

environmental site restoration activities. 

For purposes of this study, BMcD and LVI have assumed that each site will be decommissioned as a 

single project, allowing the most cost effective demolition methods to be utilized.  A summary of several 

of the means and methods that could be employed is summarized in the following paragraphs; however, 

means and methods will not be dictated to the contractor by BMcD.  It will be the contractor’s 

responsibility to determine means and methods that result in safely decommissioning the Plants at the 

lowest possible cost. 

Asbestos remediation would take place prior to commencement of any other demolition activities.  

Abatement would need to be performed in compliance with all state and federal regulations, including, 

but not limited to requirements for sealing off work areas and maintaining negative pressure throughout 

the removal process.  Final clearances and approvals would need to be achieved prior to performing 

further demolition activities. 

High grade assets would then be removed from the site, to the extent possible.  This would include items 

such as transformers, transformer coils, circuit breakers, electrical wire, condenser plates and tubes, and 

heater tubes.  High grade assets include precious alloys such as copper, aluminum-brass tubes, stainless 

steel tubes, and other high value metals occurring in plant systems.  High grade asset removal would 

occur up-front in the schedule, to reduce the potential for vandalism, to increase cash flow, and for 

separation of recyclable materials, in order to increase scrap recovery.  Methods of removal vary with the 

location and nature of the asset.  Small transformers, small equipment, and wire would likely be removed 
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and shipped as-is for processing at a scrap yard.  Large transformers, combustion turbines, steam turbines, 

and condensers would likely require some on-site disassembly prior to being shipped to a scrap yard. 

Construction and Demolition (C&D) waste includes items such as non-asbestos insulation, roofing, wood, 

drywall, plastics, and other non-metallic materials.  C&D waste would typically be segregated from scrap 

and concrete to avoid cross-contaminating of waste streams or recycle streams.  C&D demolition crews 

could remove these materials with equipment such as excavators equipped with material handling 

attachments, skid steers, etc.  This material would be consolidated and loaded into bulk containers for 

disposal. 

In general, boilers and HRSGs could be felled and cut into manageable sized pieces on the ground.  First 

the structures around the boilers would need to be removed using excavators equipped with shears and 

grapples.  Stairs, grating, elevators, and other high structures would be removed using an “ultra high 

reach” excavator, equipped with shears.  Following removal of these structures, the boilers or HRSGs 

would be felled, using explosive blasts.  The boilers would then be dismantled using equipment such as 

excavators equipped with shears and grapples, and the scrap metal loaded onto trailers for recycling. 

After the surrounding structures and ductwork have been removed, the stacks would be imploded, using 

controlled blasts.  Following implosion the stack liners and concrete would be reduced in size to allow for 

handling and removal. 

Balance of plant structures and foundations would likely be demolished using excavators equipped with 

hydraulic shears, hydraulic grapples, and impact breakers, along with workers utilizing open flame cutting 

torches.  Steel components would be separated, reduced in size, and loaded onto trailers for recycling.  

Concrete would be broken into manageable sized pieces and stockpiled for crushing on-site.  Concrete 

pieces would ultimately be loaded in a hopper and fed through a crusher to be sized for on-site disposal. 

The Robinson Station would likely be demolished utilizing “ultra high reach” excavators equipped with 

shears and a concrete processor, excavators, and skid steers, since it cannot be felled, due to the proximity 

of the adjacent nuclear unit. 

3.1 GENERAL DECOMMISSIONING ASSUMPTIONS FOR ALL SITES 

The following assumptions were made as the basis of all of the cost estimates. 
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1. The estimates are inclusive of all cost necessary to properly dismantle and decommission all sites 

to a marketable or usable condition.  For purposes of this study and the included cost estimates, 

the facilities will be restored to a condition suitable for industrial use. 

2. All facilities will be decommissioned to zero generating output.  Existing utilities will remain in 

place for use by the contractor for the duration of the demolition activities. 

3. All work will take place in the most cost efficient method. 

4. Labor costs are based on a regular 40 hour workweek without overtime. 

5. It is assumed that all the power stations will be dismantled after all units at a single site are taken 

out of service, allowing dismantlement of entire sites at once. 

6. Soil testing and any other on-site testing has not been conducted for this study. 

7. Transmission switchyards and substations within the boundaries of the plant are not part of the 

demolition scope.  Switchyards that are associated with the facilities only and are not part of the 

transmission system are included for demolition.  For purposes of this study, the division between 

generation assets and transmission assets is at the high side of the generator step-up transformers. 

8. The costs for relocation of transmission lines, or other transmission assets, are specifically 

excluded from the decommissioning cost estimates.  Any costs necessary to support on-going 

operations of adjacent or newly proposed units will be allocated to the operating costs of the units 

not being decommissioned. 

9. Step up transformers, auxiliary transformers, and spare transformers are included for demolition 

and scrap in all estimates. 

10. Abatement of asbestos will precede any other work. After final air quality clearances have been 

reached, demolition can proceed. 

11. All demolition and abatement activities, including removal of asbestos, will be done in 

accordance with any and all applicable Federal, State and Local laws, rules and regulations. 

12. Progress Energy will remove or consume all burnable coal, fuel oil and chemicals prior to 

commencement of demolition activities. 

13. If any PCB contaminated oil is encountered, it will be removed and disposed of properly.  

Estimated quantities of PCB contaminated oil were developed for each site based on data 

provided by Progress Energy. 

14. Hazardous material abatement is included for all sites as necessary, including asbestos, mercury, 

and PCBs.  Lead paint coated materials will be handled by certified personnel as necessary, but 

will not be removed prior to demolition. 

15. No environmental costs have been included to address cleanup of contaminated soils, hazardous 

materials, or other conditions present on-site having a negative environmental impact, other than 

Duke Energy Progress, LLC 
Docket No. E-2, Sub 1219 DEP Late-Filed Exhibit No. 3



Decommissioning Cost Study   Decommissioning Costs 

Progress Energy Carolinas 3-4  Burns & McDonnell 

those specifically listed in these assumptions.  No allowances are included for unforeseen 

environmental remediation activities. 

16. Handling and disposal of hazardous material will be performed in compliance with the approved 

methods of Progress Energy Environmental Services Department. 

17. Refractory brick on the coal fired boilers is handled and disposed of as hazardous waste, due to 

the likelihood of the presence of arsenic contamination. 

18. Existing ash ponds will be pumped dry, filled with inert debris, capped with 40 mil geo-

membrane, geo-net drainage layer, 18 inches of soil, and vegetated cover. 

19. Stormwater ponds will be pumped dry, filled with inert debris, capped with 40 mil geo-

membrane, geo-net drainage layer, 18 inches of soil, and vegetated cover. 

20. Cooling lakes will remain as-is. 

21. Site areas will be graded to achieve suitable site drainage to natural drainage patterns, but grading 

will be minimized to the extent possible. 

22. All above grade structures will be demolished.  All below grade structures, including foundations, 

will be abandoned in-place unless deemed hazardous by Progress Energy or otherwise stated in 

the assumptions as being demolished. 

23. All roads, paving, crushed rock surfacing, and rail lines will be abandoned in place, and be 

available for reuse. 

24. Existing basements will be used to bury non-hazardous debris. Concrete in trenches and 

basements will be perforated to create drainage.  Non-hazardous debris, such as concrete and 

brick, will be crushed and used as clean fill on-site once the capacity of all existing basements has 

been exceeded.  All inert debris is disposed on-site, with the exception of the hydro-electric 

plants.  Costs for offsite disposal are included for materials not classified as inert debris, and for 

all debris at the hydro-electric plants. 

25. Major equipment, structural steel, combustion turbines, generators, inlet filters, exhaust stacks, 

transformers, electrical equipment, cabling, wiring, pump skids, above ground piping, and 

equipment enclosures for the above equipment are sold for scrap and removed from the Plant site 

by the demolition contractor.  All other demolished materials are considered debris. 

26. Except for the circulating water lines, underground piping will be abandoned in place.  

Circulating water system pipes will be capped, have the tops broken out, and backfilled with on-

site soil. 

27. Sewers, catch basins and ducts will be filled and sealed on the upstream side.  Horizontal runs 

will be abandoned in place after being closed. 
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28. Costs are included to clean out the fuel oil tanks and lines.  Costs have also been included to 

remove one foot of soil directly below each of the fuel oil tanks to account for the potential for 

this soil to be contaminated during normal operations. 

29. Disturbed site areas will be seeded after they are graded to provide a suitable ground cover to 

prevent soil erosion. 

30. Spare Parts inventories have been provided to BMcD by Progress Energy.  It is assumed that 

spare parts having potential reuse will be transferred to other Progress Energy sites or sold on the 

secondary market prior to commencing dismantlement.  For purposes of this study, BMcD has 

assumed that any spare parts, tools, inventory, or equipment in the buildings will be salvaged or 

sold for scrap, the value of which has been accounted for in the estimates. 

31. Rolling stock, including rail cars, dozers, plant vehicles, etc. is assumed to be removed by 

Progress Energy prior to decommissioning. 

32. Valuation and sale of land and all replacement generation costs are excluded from this scope. 

33. For purposes of this study, it is assumed that none of the equipment will have a salvage value in 

excess of the scrap value of the materials in the equipment at the time of the decommissioning 

study.  The decommissioning cost estimate is based on the end of useful life of each facility.  All 

equipment, steel, copper, and other metals will be sold as scrap.  Credits for salvage value are 

based on scrap value alone.  Resale of equipment and materials is not included. 

34. The scope of the costs included in this Study is limited to the decommissioning activities that will 

occur at the end of useful life of the facilities.  Additional on-going costs may be required, 

including, but not limited to groundwater monitoring associated with ash pond closure and/or 

other environmental monitoring activities.  These costs are excluded from the cost estimates 

provided in this Study. 

35. Contingency is included in the cost estimate to cover expenses that are unknown at the time the 

estimate is prepared, but can reasonably be anticipated to be expended on the project.  When 

preparing a cost estimate, there is always some uncertainty as to the precision of the quantities in 

the estimate, how work will be performed, and what work conditions will be like when the project 

is executed.  Uncertainties are greater in a demolition project than in a construction project due to 

the nature of the drawings used for quantity takeoffs and the likelihood of encountering unknown 

conditions, such as hazardous materials, or environmental contamination.  Other unknown 

conditions that could impact the costs include, but are not limited to, changing market conditions 

and weather delays.  These uncertainties will impact the actual costs of the project relative to the 

estimated cost.  The estimator is aware of these unknowns when preparing the cost estimate and 
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includes contingency to cover these costs.  A 20% contingency was included on the direct costs in 

the estimates prepared as part of this study to cover unknowns. 

36. Scrap value of steel is included at $320 per gross-ton. 

37. Scrap value of copper is included at $2.89 per pound. 

38. The current scrap metal values utilized in this study are on the higher end of the range relative to 

historical scrap metal pricing. 

39. Pricing for all estimates is in 2011 dollars. 

40. Market conditions may result in cost variations at the time of contract execution. 

3.2 SITE SPECIFIC DECOMMISSIONING ASSUMPTIONS 

3.2.1 Asheville 

The following assumptions were made specific to the Asheville plant. 

1. Unit 1 - has been assumed to have had approximately 50% of the asbestos removed from the 

boilers, 50% of asbestos removed from the steam turbines, and 20% of asbestos removed from 

the critical piping. The cost of removal and disposal of the remaining asbestos is included in the 

cost estimates. 

2. Unit 2 - has been assumed to have had approximately 50% of the asbestos removed from the 

boilers, 50% of asbestos removed from the steam turbines, and 20% of asbestos removed from 

the critical piping. The cost of removal and disposal of the remaining asbestos is included in the 

cost estimates.  

3. The old Unit 1 stack is assumed to contain asbestos.  The old Unit 2 stack is asbestos free.  The 

new combined wet stack is asbestos free. 

4. The precipitators, SCRs, scrubbers, and steam turbines are all asbestos free. 

5. The combustion turbines do not contain any asbestos. 

6. The cooling lake will remain as-is. 

7. Three transformers at the plant historically included PCB containing oil.  These oils have all been 

removed, however, there is potential for PCB leach back from residual contamination in the 

transformer cores.  PCB testing results indicate that PCB levels are below 50 ppm.  For purposes 

of this study, it will be assumed that PCB levels in all transformer oils are between 50 ppm and 

500 ppm.  This oil will be disposed of in accordance with applicable regulations.  Foundations 

supporting equipment that contained PCBs will be assumed to contain residual contamination and 

will be removed and disposed of properly.  The costs also include removal of one foot of soil 

beneath the pads for offsite disposal. 

Duke Energy Progress, LLC 
Docket No. E-2, Sub 1219 DEP Late-Filed Exhibit No. 3



Decommissioning Cost Study   Decommissioning Costs 

Progress Energy Carolinas 3-7  Burns & McDonnell 

8. The wastewater treatment facility is included for demolition. 

 

3.2.2 Blewett 

The following assumptions were made specific to the Blewett plant. 

1. The dam associated with the power generation facility is not included for demolition.  It is 

assumed that the dam will be required to remain in operation for flow control purposes.  The 

powerhouse and penstocks will also remain in place to serve support flow control operations.  

The generators, transformers, and all other power generation equipment will be removed. 

2. Although the powerhouse will remain, the cost of asbestos abatement in the powerhouse will be 

borne by Progress Energy and is included in the decommissioning cost estimates. 

3. The CO2 shed associated with the engine plant includes panels that contain asbestos. 

4. Ceiling tiles in the powerhouse and insulation around the small water tank on the island contain 

asbestos. 

5. Additional areas around the powerhouse potentially contain asbestos, including, but not limited 

to, pipe insulation, sprayed decorative ceilings, plaster, gaskets, valve packing, floor tile and 

vinyl, specialty paint and coatings, roofing asphalt, joint compound, cord/rope, roofing felt, 

transite panels, ebony boards, mastics, electrical wire coating.  An allowance for abatement of 

these potentially asbestos contaminated areas has been included in the cost estimates. 

6. Transformers at the plant historically included PCB containing oil.  These oils have all been 

removed, however, there is potential for PCB leach back from residual contamination in the 

transformer cores.  No PCB testing data has been provided to BMcD.  For purposes of this study, 

it will be assumed that PCB levels in all transformer oils are between 50 ppm and 200 ppm.  This 

oil will be disposed of in accordance with applicable regulations.  Foundations supporting 

equipment that contained PCBs will be assumed to contain residual contamination and will be 

removed and disposed of properly.  The costs also include removal of one foot of soil beneath the 

pads for offsite disposal. 

3.2.3 Darlington 

The following assumptions were made specific to the Darlington plant. 

1. Units 12 and 13 are asbestos free 
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2. Units 2, 4, 6, 7, 8, 10, 11 still have asbestos containing heat shields in place.  Enpuricon, Inc. 

provided a cost estimate to remove these remaining heat shields for $18,480.  This cost has been 

incorporated in the decommissioning estimates. 

3. Units 1, 3, 5, 9 have had asbestos containing heat shields removed 

4. The lube oil lines under the generators and water lines are assumed to contain asbestos.  Costs for 

removal and disposal of this asbestos have been included in the cost estimates. 

5. Transformers at the plant historically included PCB containing oil.  These oils have all been 

removed, however, there is potential for PCB leach back from residual contamination in the 

transformer cores.  PCB testing results were provided to BMcD by Progress Energy.  All recent 

tests indicate that PCB levels are below 50 ppm.  For purposes of this study, it will be assumed 

that PCB levels in all transformer oils are between 5 ppm and 50 ppm.  This oil will be disposed 

of in accordance with applicable regulations.  Foundations supporting equipment that contained 

PCBs will be assumed to contain residual contamination and will be removed and disposed of 

properly.  The costs also include removal of one foot of soil beneath the pads for offsite disposal. 

3.2.4 Marshall 

The following assumptions were made specific to the Marshall plant. 

1. The dam associated with the power generation facility is not included for demolition.  It is 

assumed that the dam will be required to remain in operation for flow control purposes.  The 

powerhouse and penstocks will also remain in place to serve support flow control operations.  

The generators, transformers, and all other power generation equipment will be removed. 

2. Although the powerhouse will remain, the cost of asbestos abatement in the powerhouse will be 

borne by Progress Energy and is included in the decommissioning cost estimates. 

3. Ceiling tiles in the powerhouse and flooring in the control room contain asbestos. 

4. Additional areas around the powerhouse potentially contain asbestos, including, but not limited 

to, pipe insulation, sprayed decorative ceilings, plaster, gaskets, valve packing, floor tile and 

vinyl, specialty paint and coatings, roofing asphalt, joint compound, cord/rope, roofing felt, 

transite panels, ebony boards, mastics, electrical wire coating.  An allowance for abatement of 

these potentially asbestos contaminated areas has been included in the cost estimates. 

5. Transformers at the plant historically included PCB containing oil.  These oils have all been 

removed, however, there is potential for PCB leach back from residual contamination in the 

transformer cores.  No PCB testing data has been provided to BMcD.  For purposes of this study, 

it will be assumed that PCB levels in all transformer oils are between 50 ppm and 200 ppm.  This 
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oil will be disposed of in accordance with applicable regulations.  Foundations supporting 

equipment that contained PCBs will be assumed to contain residual contamination and will be 

removed and disposed of properly.  The costs also include removal of one foot of soil beneath the 

pads for offsite disposal. 

 

3.2.5 Mayo 

The following assumptions were made specific to the Mayo plant. 

1. The boilers, steam turbines, critical piping, and other major equipment at the Mayo plant is 

assumed to be asbestos free, based on the age of the facility.  Gaskets, packing, tiles, etc. are 

assumed to contain asbestos.  The cost for handling and disposing of this asbestos containing 

material is included in the cost estimates. 

2. The cooling lake will remain as-is. 

3. Transformers at the plant historically included PCB containing oil.  These oils have all been 

removed, however, there is potential for PCB leach back from residual contamination in the 

transformer cores.  PCB testing results were provided to BMcD by Progress Energy.  All recent 

tests indicate that PCB levels are below 50 ppm.  For purposes of this study, it will be assumed 

that PCB levels in all transformer oils are between 5 ppm and 50 ppm.  This oil will be disposed 

of in accordance with applicable regulations.  Foundations supporting equipment that contained 

PCBs will be assumed to contain residual contamination and will be removed and disposed of 

properly.  The costs also include removal of one foot of soil beneath the pads for offsite disposal. 

4. The bioreactor is included for demolition. 

 

3.2.6 Morehead City 

The following assumptions were made specific to the Morehead City plant. 

1. The combustion turbine is assumed to contain asbestos insulation. 

2. No PCB data is available for this facility.  For purposes of this study, it will be assumed that PCB 

levels in all transformer oils are between 5 ppm and 50 ppm.  This oil will be disposed of in 

accordance with applicable regulations.  Foundations supporting equipment that contained PCBs 

will be assumed to contain residual contamination and will be removed and disposed of properly.  

The costs also include removal of one foot of soil beneath the pads for offsite disposal. 
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3.2.7 Richmond 

The following assumptions were made specific to the Richmond plant. 

1. There is no asbestos at the Richmond site. 

2. There are no PCBs at the Richmond site. 

 

3.2.8 Robinson 

The following assumptions were made specific to the Robinson plant. 

1. Unit 1 - has been assumed to have had approximately 20% of the asbestos removed from the 

boiler, 20% of asbestos removed from the steam turbines, and 30% of asbestos removed from the 

critical piping. The cost of removal and disposal of the remaining asbestos is included in the cost 

estimates. 

2. The stack is assumed to contain asbestos 

3. The combustion turbine is assumed to contain asbestos insulation. 

4. The on-site rail will remain to support the nuclear generating facility. 

5. In areas where fuel oil tanks have leaked, the affected areas will be excavated down 5 feet below 

the existing ground surface level.  This soil will be hauled off and disposed of in an appropriately 

licensed landfill.  For purposes of this study, this depth of removal from the surface was selected 

as an assumed average depth of removal for the contaminated areas.  The actual contamination 

depth may be shallower or deeper in some areas, but for purposes of this study, this average 

removal depth was assumed.  During final decommissioning activities, soil sampling will be 

performed if needed, to verify removal of contaminated material. 

6. In areas where fuel oil pipes have leaked, a trench will be excavated 5 feet wide by 10 feet below 

the existing ground surface level.  This soil will be hauled off and disposed of in an appropriately 

licensed landfill.  For purposes of this study, this depth and of removal from the surface and 

width of removal was selected as an assumed average area of contamination surrounding the fuel 

oil lines.  The actual area of contamination may be smaller or larger in some areas, but for 

purposes of this study, this average removal area was assumed.  During final decommissioning 

activities, soil sampling will be performed if needed, to verify removal of contaminated material 

7. The cooling lake will remain as-is. 

8. Areas of the ash pond are known to contain low levels of radiation.  These areas will remain 

undisturbed in the ash pond. 
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9. No blasting will be allowed at this site.  The Robinson coal fired unit will need to be dismantled 

in a controlled manner, since operation of the adjacent nuclear unit will continue.  It is assumed 

that a high reach excavator will be utilized to remove light steel framing, decks, and support 

structures and also used with shears to cut into boiler skin and begin dismantling boiler tubes.  

Larger items, such as steam drums, columns, girders, and the economizer manifold will be torch 

cut and picked utilizing cranes and/or excavators.  Once these items are on the ground, they will 

be dismantled and loaded onto trailers for recycling 

10. Additional costs are included in the demolition cost estimates to cover gamma scanning for 

radiation contamination of all debris to be hauled off site. 

11. Additional costs are included for decreased productivity and other costs related to security 

inspections and other security requirements of the nuclear facility. 

12. Costs are included for replacing the guard towers related to the nuclear facility that are currently 

located on the coal fired boiler. 

13. Transformers at the plant historically included PCB containing oil.  These oils have all been 

removed, however, there is potential for PCB leach back from residual contamination in the 

transformer cores.  PCB testing results were provided to BMcD by Progress Energy.  Most recent 

tests indicate PCB levels of approximately 110 ppm.  For purposes of this study, it will be 

assumed that PCB levels in all transformer oils are between 50 ppm and 200 ppm.  This oil will 

be disposed of in accordance with applicable regulations.  Foundations supporting equipment that 

contained PCBs will be assumed to contain residual contamination and will be removed and 

disposed of properly.  The costs also include removal of one foot of soil beneath the pads for 

offsite disposal. 

 

3.2.9 Roxboro 

The following assumptions were made specific to the Roxboro plant. 

1. Unit 1 has been assumed to have had approximately 90% of the asbestos removed from the 

boilers, 60% of asbestos removed from the steam turbines, and 60% of asbestos removed from 

the critical piping.  The cost of removal and disposal of the remaining asbestos is included in the 

cost estimates. 

2. Unit 2 has been assumed to have had approximately 60% of the asbestos removed from the 

boilers, 60% of asbestos removed from the steam turbines, and 60% of asbestos removed from 

the critical piping.  The cost of removal and disposal of the remaining asbestos is included in the 

cost estimates. 
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3. Unit 3 has been assumed to have had approximately 60% of the asbestos removed from the 

boilers, 60% of asbestos removed from the steam turbines, and 60% of asbestos removed from 

the critical piping.  The cost of removal and disposal of the remaining asbestos is included in the 

cost estimates. 

4. Unit 4 has been assumed to have had approximately 60% of the asbestos removed from the 

boilers, 60% of asbestos removed from the steam turbines, and 60% of asbestos removed from 

the critical piping.  The cost of removal and disposal of the remaining asbestos is included in the 

cost estimates. 

5. The old stacks are concrete stacks with a brick liner, with a layer of asbestos material in between 

the concrete and the brick. Unit 1 and Unit 2 stacks are approximately 400 feet tall.  Unit 3 and 

Unit 4 stacks are approximately 800 feet tall. The cost of removal and disposal of this asbestos is 

included in the cost estimates. 

6. In areas where fuel oil tanks have leaked, the affected areas will be excavated down 5 feet below 

the existing ground surface level.  This soil will be hauled off and disposed of in an appropriately 

licensed landfill.  For purposes of this study, this depth of removal from the surface was selected 

as an assumed average depth of removal for the contaminated areas.  The actual contamination 

depth may be shallower or deeper in some areas, but for purposes of this study, this average 

removal depth was assumed.  During final decommissioning activities, soil sampling will be 

performed if needed, to verify removal of contaminated material. 

7. In areas where fuel oil pipes have leaked, a trench will be excavated 5 feet wide by 10 feet below 

the existing ground surface level.  This soil will be hauled off and disposed of in an appropriately 

licensed landfill.  For purposes of this study, this depth and of removal from the surface and 

width of removal was selected as an assumed average area of contamination surrounding the fuel 

oil lines.  The actual area of contamination may be smaller or larger in some areas, but for 

purposes of this study, this average removal area was assumed.  During final decommissioning 

activities, soil sampling will be performed if needed, to verify removal of contaminated material. 

8. The cooling lake and intake canal will remain as-is. 

9. Plant personnel indicated that 70% of the transformers at the plant historically included PCB 

containing oil.  These oils have all been removed, however, there is potential for PCB leach back 

from residual contamination in the transformer cores.  No recent PCB testing has been performed.  

For purposes of this study, it will be assumed that PCB levels of the transformer oils are between 

5 ppm and 50 ppm.  This oil will be disposed of in accordance with applicable regulations.  

Foundations supporting equipment that contained PCBs will be assumed to contain residual 
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contamination and will be removed and disposed of properly.  The costs also include removal of 

one foot of soil beneath the pads for offsite disposal. 

10. The bioreactor is included for demolition. 

 

3.2.10 Tillery 

The following assumptions were made specific to the Tillery plant. 

1. The dam associated with the power generation facility is not included for demolition.  It is 

assumed that the dam will be required to remain in operation for flow control purposes.  The 

powerhouse and penstocks will also remain in place to serve support flow control operations.  

The generators, transformers, and all other power generation equipment will be removed. 

2. Although the powerhouse will remain, the cost of asbestos abatement in the powerhouse will be 

borne by Progress Energy and is included in the decommissioning cost estimates. 

3. No known asbestos contamination has been identified; however, areas of potential asbestos 

contamination exist. 

4. Additional areas around the powerhouse potentially contain asbestos, including, but not limited 

to, pipe insulation, sprayed decorative ceilings, plaster, gaskets, valve packing, floor tile and 

vinyl, specialty paint and coatings, roofing asphalt, joint compound, cord/rope, roofing felt, 

transite panels, ebony boards, mastics, electrical wire coating.  An allowance for abatement of 

these potentially asbestos contaminated areas has been included in the cost estimates. 

5. The recently installed oxygenation system will remain in place. 

6. Transformers at the plant historically included PCB containing oil.  These oils have all been 

removed, however, there is potential for PCB leach back from residual contamination in the 

transformer cores.  No PCB testing data has been provided to BMcD.  For purposes of this study, 

it will be assumed that PCB levels in all transformer oils are between 50 ppm and 200 ppm.  This 

oil will be disposed of in accordance with applicable regulations.  Foundations supporting 

equipment that contained PCBs will be assumed to contain residual contamination and will be 

removed and disposed of properly.  The costs also include removal of one foot of soil beneath the 

pads for offsite disposal. 

 

3.2.11 Walters 

The following assumptions were made specific to the Walters plant. 
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1. The dam associated with the power generation facility is not included for demolition.  It is 

assumed that the dam will be required to remain in operation for flow control purposes.  The 

powerhouse and penstocks will also remain in place to serve support flow control operations.  

The generators, transformers, and all other power generation equipment will be removed. 

2. Although the powerhouse will remain, the cost of asbestos abatement in the powerhouse will be 

borne by Progress Energy and is included in the decommissioning cost estimates. 

3. The CO2 shed associated with the engine plant includes panels that contain asbestos. 

4. A list of known asbestos contamination has been provided to BMcD by Progress Energy, and 

serves as the basis for the asbestos removal and disposal costs. 

5. Additional areas around the powerhouse potentially contain asbestos, including, but not limited 

to, pipe insulation, sprayed decorative ceilings, plaster, gaskets, valve packing, floor tile and 

vinyl, specialty paint and coatings, roofing asphalt, joint compound, cord/rope, roofing felt, 

transite panels, ebony boards, mastics, electrical wire coating.  An allowance for abatement of 

these potentially asbestos contaminated areas has been included in the cost estimates. 

6. Transformers at the plant historically included PCB containing oil.  These oils have all been 

removed, however, there is potential for PCB leach back from residual contamination in the 

transformer cores.  No PCB testing data has been provided to BMcD.  For purposes of this study, 

it will be assumed that PCB levels in all transformer oils are between 50 ppm and 200 ppm.  This 

oil will be disposed of in accordance with applicable regulations.  Foundations supporting 

equipment that contained PCBs will be assumed to contain residual contamination and will be 

removed and disposed of properly.  The costs also include removal of one foot of soil beneath the 

pads for offsite disposal. 

 

3.2.12 Wayne 

The following assumptions were made specific to the Wayne plant. 

1. There is no asbestos at the Wayne site. 

2. The on-site diesel tanker trucks owned by Progress Energy are not included in the 

decommissioning cost estimates.  These trucks will be sold or transferred prior to commencement 

of decommissioning activities. 

3. There are no PCBs at the Wayne site. 
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3.3 RESULTS 

BMcD has prepared estimates in current dollars (2011$) for the decommissioning of the Plants.  These 

costs are summarized in Table 3-1.  A breakdown of the decommissioning costs can be found in 

Appendix A. 

Table 3-1: Decommissioning Cost Summary 

Asset      Decommissioning Costs         Credits      Net Project Cost  
Asheville $33,757,000 ($9,039,000) $24,718,000 

Blewett $6,894,000 ($1,090,000) $5,804,000 

Darlington $6,348,000 ($5,127,000) $1,221,000 

Marshall $1,626,000 ($179,000) $1,447,000 

Mayo $54,296,000 ($11,826,000) $42,470,000 

Morehead City $186,000 ($137,000) $49,000 

Richmond $14,618,000 ($11,138,000) $3,480,000 

Robinson $23,938,000 ($2,814,000) $21,124,000 

Roxboro $154,870,000 ($23,403,000) $131,467,000 

Tillery $5,105,000 ($1,444,000) $3,661,000 

Walters $2,005,000 ($1,391,000) $614,000 

Wayne $2,654,000 ($3,675,000) ($1,021,000) 

 

* * * * *
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4.0 LIMITATIONS 

In preparation of this decommissioning study, BMcD has relied upon information provided by Progress 

Energy.  BMcD acknowledges that it has requested the information from Progress Energy that it deemed 

necessary to complete this study.  While we have no reason to believe that the information provided to us, 

and upon which we have relied, is inaccurate or incomplete in any material respect, we have not 

independently verified such information and cannot guarantee its accuracy or completeness. 

Engineer’s estimates and projections of decommissioning costs are based on Engineer’s experience, 

qualifications and judgment.  Since Engineer has no control over weather, cost and availability of labor, 

material and equipment, labor productivity, construction contractors’ procedures and methods, and other 

factors, Engineer does not guarantee the accuracy of its estimates and projections. 

Engineer’s estimates do not include allowances for unforeseen environmental liabilities associated with 

unexpected environmental contamination due to events not considered part of normal operations, such as 

fuel tank ruptures, oil spills, etc.  Estimates also do not include allowances for environmental remediation 

associated with changes in classification of hazardous materials. 

* * * * *
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Table A-1
Asheville Plant

Decommissioning Cost Summary

Labor
Material and 
Equipment Disposal Environmental Total Cost Salvage

Asheville Plant
Unit 1

Asbestos Removal -$                       -$                     -$                   397,000$            397,000$                -$                        
Boiler 756,000$               720,000$             -$                   -$                    1,476,000$             -$                        
Steam Turbine & Building 538,000$               684,000$             -$                   -$                    1,222,000$             -$                        
Precipitator 40,000$                 27,000$               -$                   -$                    67,000$                  -$                        
SCR/FGD 18,000$                 13,000$               -$                   -$                    31,000$                  -$                        
Stack 318,000$               194,000$             -$                   -$                    512,000$                -$                        
GSU & Foundation 43,000$                 54,000$               -$                   -$                    97,000$                  -$                        
Hazardous Materials Disposal (Refractory, etc) -$                       -$                     -$                   8,000$                 8,000$                    -$                        
On-site Concrete Crushing & Disposal -$                       -$                     2,611,000$       -$                    2,611,000$             -$                        
Debris -$                       -$                     975,000$           -$                    975,000$                -$                        
Scrap -$                      -$                    -$                  -$                   -$                        (3,388,000)$            
Subtotal 1,713,000$           1,692,000$         3,586,000$      405,000$           7,396,000$            (3,388,000)$            

Unit 2
Asbestos Removal -$                       -$                     -$                   406,000$            406,000$                -$                        
Boiler 756,000$               720,000$             -$                   -$                    1,476,000$             -$                        
Steam Turbine & Building 571,000$               695,000$             -$                   -$                    1,266,000$             -$                        
Precipitator 41,000$                 28,000$               -$                   -$                    69,000$                  -$                        
SCR/FGD 19,000$                 13,000$               -$                   -$                    32,000$                  -$                        
Stack 93,000$                 238,000$             -$                   -$                    331,000$                -$                        
GSU & Foundation 93,000$                 55,000$               -$                   -$                    148,000$                -$                        
Hazardous Materials Disposal (Refractory, etc) -$                       -$                     -$                   8,000$                 8,000$                    -$                        
On-site Concrete Crushing & Disposal -$                       -$                     2,016,000$       -$                    2,016,000$             -$                        
Debris -$                       -$                     687,000$           -$                    687,000$                -$                        
Scrap -$                      -$                    -$                  -$                   -$                        (3,448,000)$            
Subtotal 1,573,000$           1,749,000$         2,703,000$      414,000$           6,439,000$            (3,448,000)$            

Material Handling Facilities
Demolition 204,000$               109,000$             -$                   -$                    313,000$                -$                        
Gypsum & Coal Storage Area Restoration -$                       -$                     -$                   1,801,000$         1,801,000$             -$                        
On-site Concrete Crushing & Disposal -$                       -$                     209,000$           -$                    209,000$                -$                        
Debris -$                       -$                     52,000$             -$                    52,000$                  -$                        
Scrap -$                      -$                    -$                  -$                   -$                        (487,000)$               
Subtotal 204,000$              109,000$            261,000$          1,801,000$        2,375,000$            (487,000)$               

Combustion Turbine Unit 1
Turbines & Foundations 117,000$               88,000$               -$                   -$                    205,000$                -$                        
GSUs 18,000$                 13,000$               -$                   -$                    31,000$                  -$                        
On-site Concrete Crushing & Disposal -$                       -$                     1,000$               -$                    1,000$                    -$                        
Debris -$                       -$                     2,000$               -$                    2,000$                    -$                        
Scrap -$                      -$                    -$                  -$                   -$                        (548,000)$               
Subtotal 135,000$              101,000$            3,000$              -$                   239,000$               (548,000)$               

Combustion Turbine Unit 2
Turbines & Foundations 117,000$               88,000$               -$                   -$                    205,000$                -$                        
GSUs 18,000$                 13,000$               -$                   -$                    31,000$                  -$                        
On-site Concrete Crushing & Disposal -$                       -$                     1,000$               -$                    1,000$                    -$                        
Debris -$                       -$                     2,000$               -$                    2,000$                    -$                        
Scrap -$                      -$                    -$                  -$                   -$                        (604,000)$               
Subtotal 135,000$              101,000$            3,000$              -$                   239,000$               (604,000)$               

Common Facilities
Cooling Water Intakes and Circulating Water Pumps 82,000$                 112,000$             -$                   -$                    194,000$                -$                        
Cooling Water Discharge Canal 33,000$                 185,000$             -$                   -$                    218,000$                -$                        
All BOP Buildings 41,000$                 15,000$               -$                   -$                    56,000$                  -$                        
Closure of Ash Ponds -$                       -$                     -$                   9,000,000$         9,000,000$             -$                        
Fuel Oil Storage Tanks 20,000$                 64,000$               -$                   -$                    84,000$                  -$                        
All Other Tanks 16,000$                 14,000$               -$                   -$                    30,000$                  -$                        
PCB Oil Transportation and Disposal (>50 ppm to <500 ppm) -$                       -$                     -$                   109,000$            109,000$                -$                        
Soil Removal Beneath PCB Equipment -$                       -$                     -$                   242,000$            242,000$                -$                        
Soil Removal Beneath Fuel Oil Tank -$                       -$                     -$                   216,000$            216,000$                -$                        
Fuel Oil Storage Tank Cleaning -$                       -$                     -$                   40,000$              40,000$                  -$                        
Fuel Oil Line Flushing/Cleaning -$                       -$                     -$                   11,000$              11,000$                  -$                        
Mercury & Universal Waste Disposal -$                       -$                     -$                   11,000$              11,000$                  -$                        
Nuclear Device Removal and Disposal -$                       -$                     -$                   13,000$              13,000$                  -$                        
Plant Washdown & Materials Disposal -$                       -$                     -$                   45,000$              45,000$                  -$                        
On-site Concrete Crushing & Disposal -$                       -$                     36,000$             -$                    36,000$                  -$                        
Debris -$                       -$                     13,000$             -$                    13,000$                  -$                        
Scrap -$                      -$                    -$                  -$                   -$                        (564,000)$               
Subtotal 192,000$              390,000$            49,000$            9,687,000$        10,318,000$         (564,000)$               

Asheville Plant Subtotal 3,952,000$           4,142,000$         6,605,000$      12,307,000$      27,006,000$         (9,039,000)$            

TOTAL COST (CREDIT) 27,006,000$          (9,039,000)$            

PROJECT INDIRECTS (5%) 1,350,000$             

CONTINGENGY (20%) 5,401,000$             

TOTAL PROJECT COST (CREDIT) 33,757,000$          (9,039,000)$            

TOTAL NET PROJECT COST (CREDIT) 24,718,000$          

A-1
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Table A-2
Blewett Plant

Decommissioning Cost Summary

Labor
Material and 
Equipment Disposal Environmental Total Cost Salvage

Blewett Plant
Combustion Turbine Unit 1

Turbines & Foundations 37,000$                 28,000$               -$                   -$                    65,000$                  -$                        
GSUs 7,000$                   5,000$                 -$                   -$                    12,000$                  -$                        
Scrap -$                      -$                    -$                  -$                   -$                        (168,000)$               
Subtotal 44,000$                33,000$              -$                  -$                   77,000$                  (168,000)$               

Combustion Turbine Unit 2
Turbines & Foundations 37,000$                 28,000$               -$                   -$                    65,000$                  -$                        
GSUs -$                       5,000$                 -$                   -$                    5,000$                    -$                        
Scrap -$                      -$                    -$                  -$                   -$                        (168,000)$               
Subtotal 37,000$                33,000$              -$                  -$                   70,000$                  (168,000)$               

Combustion Turbine Unit 3
Turbines & Foundations 37,000$                 28,000$               -$                   -$                    65,000$                  -$                        
GSUs -$                       5,000$                 -$                   -$                    5,000$                    -$                        
Scrap -$                      -$                    -$                  -$                   -$                        (168,000)$               
Subtotal 37,000$                33,000$              -$                  -$                   70,000$                  (168,000)$               

Combustion Turbine Unit 4
Turbines & Foundations 37,000$                 28,000$               -$                   -$                    65,000$                  -$                        
GSUs -$                       5,000$                 -$                   -$                    5,000$                    -$                        
Scrap -$                      -$                    -$                  -$                   -$                        (168,000)$               
Subtotal 37,000$                33,000$              -$                  -$                   70,000$                  (168,000)$               

Combustion Turbine Common Facilities
Asbestos Removal -$                       -$                     -$                   6,000$                 6,000$                    -$                        
PCB Oil Transportation and Disposal (>50 ppm to <500 ppm) -$                       -$                     -$                   37,000$              37,000$                  -$                        
Soil Removal Beneath PCB Equipment -$                       -$                     44,000$             398,000$            442,000$                -$                        
Soil Removal Beneath Fuel Oil Tank -$                       -$                     -$                   67,000$              67,000$                  -$                        
Fuel Oil Storage Tank Cleaning -$                       -$                     -$                   20,000$              20,000$                  -$                        
Fuel Oil Line Flushing/Cleaning -$                      -$                    -$                  9,000$                9,000$                    -$                        
Subtotal -$                      -$                    44,000$            537,000$           581,000$               -$                        

Hydroelectric Units 1 - 6
Demolition 2,550,000$            1,104,000$          -$                   -$                    3,654,000$             -$                        
Debris -$                       -$                     11,000$             -$                    11,000$                  -$                        
Scrap -$                      -$                    -$                  -$                   -$                        (418,000)$               
Subtotal 2,550,000$           1,104,000$         11,000$            -$                   3,665,000$            (418,000)$               

Hydroelectric Common Facilities
Asbestos Removal -$                       -$                     -$                   695,000$            695,000$                -$                        
PCB Oil Transportation and Disposal (>50 ppm to <200 ppm) -$                       -$                     -$                   37,000$              37,000$                  -$                        
Soil Removal Beneath PCB Equipment -$                       -$                     66,000$             173,000$            239,000$                -$                        
Mercury & Universal Waste Disposal -$                      -$                    -$                  11,000$             11,000$                  -$                        
Subtotal -$                      -$                    66,000$            916,000$           982,000$               -$                        

Blewett Plant Subtotal 2,705,000$           1,236,000$         121,000$          1,453,000$        5,515,000$            (1,090,000)$            

TOTAL COST (CREDIT) 5,515,000$             (1,090,000)$            

PROJECT INDIRECTS (5%) 276,000$                

CONTINGENGY (20%) 1,103,000$             

TOTAL PROJECT COST (CREDIT) 6,894,000$             (1,090,000)$            

TOTAL NET PROJECT COST (CREDIT) 5,804,000$             

A-2
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Table A-3
Darlington Plant

Decommissioning Cost Summary

Labor
Material and 
Equipment Disposal Environmental Total Cost Salvage

Darlington Plant
Combustion Turbine Unit 1

Asbestos Removal -$                       -$                     -$                   1,000$                 1,000$                    -$                        
Turbines & Foundations 73,000$                 54,000$               -$                   -$                    127,000$                -$                        
GSUs 7,000$                   5,000$                 -$                   -$                    12,000$                  -$                        
On-site Concrete Crushing & Disposal 2,000$                   -$                     -$                   -$                    2,000$                    -$                        
Scrap -$                      -$                    -$                  -$                   -$                        (316,000)$               
Subtotal 82,000$                59,000$              -$                  1,000$                142,000$               (316,000)$               

Combustion Turbine Unit 2
Asbestos Removal -$                       -$                     -$                   4,000$                 4,000$                    -$                        
Turbines & Foundations 73,000$                 54,000$               -$                   -$                    127,000$                -$                        
GSUs 6,000$                   5,000$                 -$                   -$                    11,000$                  -$                        
On-site Concrete Crushing & Disposal 2,000$                   -$                     -$                   -$                    2,000$                    -$                        
Scrap -$                      -$                    -$                  -$                   -$                        (333,000)$               
Subtotal 81,000$                59,000$              -$                  4,000$                144,000$               (333,000)$               

Combustion Turbine Unit 3
Asbestos Removal -$                       -$                     -$                   1,000$                 1,000$                    -$                        
Turbines & Foundations 73,000$                 54,000$               -$                   -$                    127,000$                -$                        
GSUs 7,000$                   5,000$                 -$                   -$                    12,000$                  -$                        
On-site Concrete Crushing & Disposal 2,000$                   -$                     -$                   -$                    2,000$                    -$                        
Scrap -$                      -$                    -$                  -$                   -$                        (316,000)$               
Subtotal 82,000$                59,000$              -$                  1,000$                142,000$               (316,000)$               

Combustion Turbine Unit 4
Asbestos Removal -$                       -$                     -$                   4,000$                 4,000$                    -$                        
Turbines & Foundations 73,000$                 54,000$               -$                   -$                    127,000$                -$                        
GSUs 6,000$                   5,000$                 -$                   -$                    11,000$                  -$                        
On-site Concrete Crushing & Disposal 2,000$                   -$                     -$                   -$                    2,000$                    -$                        
Scrap -$                      -$                    -$                  -$                   -$                        (333,000)$               
Subtotal 81,000$                59,000$              -$                  4,000$                144,000$               (333,000)$               

Combustion Turbine Unit 5
Asbestos Removal -$                       -$                     -$                   1,000$                 1,000$                    -$                        
Turbines & Foundations 73,000$                 54,000$               -$                   -$                    127,000$                -$                        
GSUs 6,000$                   5,000$                 -$                   -$                    11,000$                  -$                        
On-site Concrete Crushing & Disposal 2,000$                   -$                     -$                   -$                    2,000$                    -$                        
Scrap -$                      -$                    -$                  -$                   -$                        (333,000)$               
Subtotal 81,000$                59,000$              -$                  1,000$                141,000$               (333,000)$               

Combustion Turbine Unit 6
Asbestos Removal -$                       -$                     -$                   4,000$                 4,000$                    -$                        
Turbines & Foundations 73,000$                 54,000$               -$                   -$                    127,000$                -$                        
GSUs 6,000$                   5,000$                 -$                   -$                    11,000$                  -$                        
On-site Concrete Crushing & Disposal 2,000$                   -$                     -$                   -$                    2,000$                    -$                        
Scrap -$                      -$                    -$                  -$                   -$                        (333,000)$               
Subtotal 81,000$                59,000$              -$                  4,000$                144,000$               (333,000)$               

Combustion Turbine Unit 7
Asbestos Removal -$                       -$                     -$                   4,000$                 4,000$                    -$                        
Turbines & Foundations 73,000$                 54,000$               -$                   -$                    127,000$                -$                        
GSUs 6,000$                   5,000$                 -$                   -$                    11,000$                  -$                        
On-site Concrete Crushing & Disposal 2,000$                   -$                     -$                   -$                    2,000$                    -$                        
Scrap -$                      -$                    -$                  -$                   -$                        (333,000)$               
Subtotal 81,000$                59,000$              -$                  4,000$                144,000$               (333,000)$               

Combustion Turbine Unit 8
Asbestos Removal -$                       -$                     -$                   4,000$                 4,000$                    -$                        
Turbines & Foundations 73,000$                 54,000$               -$                   -$                    127,000$                -$                        
GSUs 6,000$                   5,000$                 -$                   -$                    11,000$                  -$                        
On-site Concrete Crushing & Disposal 2,000$                   -$                     -$                   -$                    2,000$                    -$                        
Scrap -$                      -$                    -$                  -$                   -$                        (333,000)$               
Subtotal 81,000$                59,000$              -$                  4,000$                144,000$               (333,000)$               

Combustion Turbine Unit 9
Asbestos Removal -$                       -$                     -$                   1,000$                 1,000$                    -$                        
Turbines & Foundations 73,000$                 54,000$               -$                   -$                    127,000$                -$                        
GSUs 6,000$                   5,000$                 -$                   -$                    11,000$                  -$                        
On-site Concrete Crushing & Disposal 2,000$                   -$                     -$                   -$                    2,000$                    -$                        
Scrap -$                      -$                    -$                  -$                   -$                        (333,000)$               
Subtotal 81,000$                59,000$              -$                  1,000$                141,000$               (333,000)$               
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Combustion Turbine Unit 10
Asbestos Removal -$                       -$                     -$                   4,000$                 4,000$                    -$                        
Turbines & Foundations 73,000$                 54,000$               -$                   -$                    127,000$                -$                        
GSUs 9,000$                   7,000$                 -$                   -$                    16,000$                  -$                        
On-site Concrete Crushing & Disposal 2,000$                   -$                     -$                   -$                    2,000$                    -$                        
Scrap -$                      -$                    -$                  -$                   -$                        (328,000)$               
Subtotal 84,000$                61,000$              -$                  4,000$                149,000$               (328,000)$               

Combustion Turbine Unit 11
Asbestos Removal -$                       -$                     -$                   4,000$                 4,000$                    -$                        
Turbines & Foundations 73,000$                 54,000$               -$                   -$                    127,000$                -$                        
GSUs 6,000$                   5,000$                 -$                   -$                    11,000$                  -$                        
On-site Concrete Crushing & Disposal 2,000$                   -$                     -$                   -$                    2,000$                    -$                        
Scrap -$                      -$                    -$                  -$                   -$                        (333,000)$               
Subtotal 81,000$                59,000$              -$                  4,000$                144,000$               (333,000)$               

Combustion Turbine Unit 12
Turbines & Foundations 93,000$                 70,000$               -$                   -$                    163,000$                -$                        
GSUs 12,000$                 9,000$                 -$                   -$                    21,000$                  -$                        
On-site Concrete Crushing & Disposal 5,000$                   -$                     1,000$               -$                    6,000$                    -$                        
Scrap -$                      -$                    -$                  -$                   -$                        (474,000)$               
Subtotal 110,000$              79,000$              1,000$              -$                   190,000$               (474,000)$               

Combustion Turbine Unit 13
Turbines & Foundations 93,000$                 70,000$               -$                   -$                    163,000$                -$                        
GSUs 12,000$                 9,000$                 -$                   -$                    21,000$                  -$                        
On-site Concrete Crushing & Disposal 5,000$                   -$                     1,000$               -$                    6,000$                    -$                        
Scrap -$                      -$                    -$                  -$                   -$                        (457,000)$               
Subtotal 110,000$              79,000$              1,000$              -$                   190,000$               (457,000)$               

Common Facilities
BOP Buildings & Tanks 130,000$               97,000$               -$                   -$                    227,000$                -$                        
Mechanical Pipings 125,000$               94,000$               -$                   -$                    219,000$                -$                        
On-site Concrete Crushing & Disposal 16,000$                 -$                     3,000$               -$                    19,000$                  -$                        
PCB Oil Transportation and Disposal (>5 ppm to <50 ppm) -$                       -$                     153,000$           153,000$            306,000$                -$                        
Soil Removal Beneath PCB Equipment -$                       -$                     441,000$           707,000$            1,148,000$             -$                        
Soil Removal Beneath Fuel Oil Tank -$                       -$                     -$                   971,000$            971,000$                -$                        
Fuel Oil Storage Tank Cleaning -$                       -$                     -$                   110,000$            110,000$                -$                        
Fuel Oil Line Flushing/Cleaning -$                       -$                     -$                   22,000$              22,000$                  -$                        
Mercury & Universal Waste Disposal -$                       -$                     -$                   11,000$              11,000$                  -$                        
Debris -$                       -$                     86,000$             -$                    86,000$                  -$                        
Scrap -$                      -$                    -$                  -$                   -$                        (572,000)$               
Subtotal 271,000$              191,000$            683,000$          1,974,000$        3,119,000$            (572,000)$               

Darlington Plant Subtotal 1,387,000$           1,000,000$         685,000$          2,006,000$        5,078,000$            (5,127,000)$            

TOTAL COST (CREDIT) 5,078,000$             (5,127,000)$            

PROJECT INDIRECTS (5%) 254,000$                

CONTINGENGY (20%) 1,016,000$             

TOTAL PROJECT COST (CREDIT) 6,348,000$             (5,127,000)$            

TOTAL NET PROJECT COST (CREDIT) 1,221,000$             
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Table A-4
Marshall Plant

Decommissioning Cost Summary

Labor
Material and 
Equipment Disposal Environmental Total Cost Salvage

Marshall Plant
Hydroelectric Units 1 & 2

Demolition 726,000$               354,000$             -$                   -$                    1,080,000$             -$                        
Debris -$                       -$                     20,000$             -$                    20,000$                  -$                        
Scrap -$                      -$                    -$                  -$                   -$                        (179,000)$               
Subtotal 726,000$              354,000$            20,000$            -$                   1,100,000$            (179,000)$               

Hydroelectric Common Facilities
Asbestos Removal -$                       -$                     -$                   62,000$              62,000$                  -$                        
PCB Oil Transportation and Disposal (>50 ppm to <200 ppm) -$                       -$                     -$                   10,000$              10,000$                  -$                        
Soil Removal Beneath PCB Equipment -$                       -$                     -$                   118,000$            118,000$                -$                        
Mercury & Universal Waste Disposal -$                      -$                    -$                  11,000$             11,000$                  -$                        
Subtotal -$                      -$                    -$                  201,000$           201,000$               -$                        

Marshall Plant Subtotal 726,000$              354,000$            20,000$            201,000$           1,301,000$            (179,000)$               

TOTAL COST (CREDIT) 1,301,000$             (179,000)$               

PROJECT INDIRECTS (5%) 65,000$                  

CONTINGENGY (20%) 260,000$                

TOTAL PROJECT COST (CREDIT) 1,626,000$             (179,000)$               

TOTAL NET PROJECT COST (CREDIT) 1,447,000$             
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Table A-5
Mayo Plant

Decommissioning Cost Summary

Labor
Material and 
Equipment Disposal Environmental Total Cost Salvage

Mayo Plant
Unit 1

Asbestos Removal -$                       -$                     -$                   25,000$              25,000$                  -$                        
Boiler 2,526,000$            2,311,000$          -$                   -$                    4,837,000$             -$                        
Steam Turbine & Building 1,700,000$            1,448,000$          -$                   -$                    3,148,000$             -$                        
Precipitator 253,000$               231,000$             -$                   -$                    484,000$                -$                        
SCR/FGD 402,000$               434,000$             -$                   -$                    836,000$                -$                        
Stack 781,000$               1,946,000$          -$                   -$                    2,727,000$             -$                        
GSU & Foundation 79,000$                 117,000$             -$                   -$                    196,000$                -$                        
Hazardous Materials Disposal (Refractory) -$                       -$                     -$                   8,000$                 8,000$                    -$                        
On-site Concrete Crushing & Disposal -$                       -$                     5,561,000$       -$                    5,561,000$             -$                        
Debris -$                       -$                     1,448,000$       -$                    1,448,000$             -$                        
Scrap -$                      -$                    -$                  -$                   -$                        (8,766,000)$            
Subtotal 5,741,000$           6,487,000$         7,009,000$      33,000$             19,270,000$         (8,766,000)$            

Material Handling Facilities
Demolition 99,000$                 212,000$             -$                   -$                    311,000$                -$                        
Coal Storage Area Restoration -$                       -$                     -$                   2,344,000$         2,344,000$             -$                        
On-site Concrete Crushing & Disposal -$                       -$                     238,000$           -$                    238,000$                -$                        
Debris -$                       -$                     125,000$           -$                    125,000$                -$                        
Scrap -$                      -$                    -$                  -$                   -$                        (1,535,000)$            
Subtotal 99,000$                212,000$            363,000$          2,344,000$        3,018,000$            (1,535,000)$            

Common Facilities
Cooling Water System and Circulating Water Pumps 158,000$               349,000$             -$                   -$                    507,000$                -$                        
Cooling Tower & Basin 47,000$                 69,000$               -$                   -$                    116,000$                -$                        
Closure of Ash Ponds -$                       -$                     -$                   19,000,000$       19,000,000$          -$                        
Fuel Oil Storage Tanks 59,000$                 84,000$               -$                   -$                    143,000$                -$                        
All Other Tanks 32,000$                 27,000$               -$                   -$                    59,000$                  -$                        
PCB Oil Transportation and Disposal (>5 ppm to <50 ppm) -$                       -$                     -$                   211,000$            211,000$                -$                        
Soil Removal Beneath PCB Equipment -$                       -$                     -$                   236,000$            236,000$                -$                        
Soil Removal Beneath Fuel Oil Tank -$                       -$                     -$                   59,000$              59,000$                  -$                        
Fuel Oil Storage Tank Cleaning -$                       -$                     -$                   20,000$              20,000$                  -$                        
Fuel Oil Line Flushing/Cleaning -$                       -$                     -$                   4,000$                 4,000$                    -$                        
Mercury & Universal Waste Disposal -$                       -$                     -$                   11,000$              11,000$                  -$                        
Nuclear Device Removal and Disposal 6,000$                   -$                     8,000$               13,000$              27,000$                  -$                        
Plant Washdown & Materials Disposal 11,000$                 8,000$                 4,000$               23,000$              46,000$                  -$                        
On-site Concrete Crushing & Disposal -$                       -$                     236,000$           -$                    236,000$                -$                        
Debris -$                       -$                     474,000$           -$                    474,000$                -$                        
Scrap -$                      -$                    -$                  -$                   -$                        (1,525,000)$            
Subtotal 313,000$              537,000$            722,000$          19,577,000$      21,149,000$         (1,525,000)$            

Mayo Plant Subtotal 6,153,000$           7,236,000$         8,094,000$      21,954,000$      43,437,000$         (11,826,000)$          

TOTAL COST (CREDIT) 43,437,000$          (11,826,000)$          

PROJECT INDIRECTS (5%) 2,172,000$             

CONTINGENGY (20%) 8,687,000$             

TOTAL PROJECT COST (CREDIT) 54,296,000$          (11,826,000)$          

TOTAL NET PROJECT COST (CREDIT) 42,470,000$          
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Table A-6
Morehead City Plant

Decommissioning Cost Summary

Labor
Material and 
Equipment Disposal Environmental Total Cost Salvage

Morehead City Plant
Combustion Turbine Unit 1

Asbestos Removal -$                       -$                     -$                   30,000$              30,000$                  -$                        
Turbines & Foundations 18,000$                 13,000$               -$                   -$                    31,000$                  -$                        
GSUs 4,000$                   3,000$                 -$                   -$                    7,000$                    -$                        
Scrap -$                      -$                    -$                  -$                   -$                        (120,000)$               
Subtotal 22,000$                16,000$              -$                  30,000$             68,000$                  (120,000)$               

Common Facilities
Fuel Oil Tanks & Unloading Area 8,000$                   6,000$                 -$                   -$                    14,000$                  -$                        
PCB Oil Transportation and Disposal (>5 ppm to <50 ppm) -$                       -$                     -$                   10,000$              10,000$                  -$                        
Soil Removal Beneath PCB Equipment -$                       -$                     -$                   29,000$              29,000$                  -$                        
Soil Removal Beneath Fuel Oil Tank -$                       -$                     -$                   14,000$              14,000$                  -$                        
Fuel Oil Storage Tank Cleaning -$                       -$                     -$                   8,000$                 8,000$                    -$                        
Fuel Oil Line Flushing/Cleaning -$                       -$                     -$                   1,000$                 1,000$                    -$                        
Mercury & Universal Waste Disposal -$                       -$                     -$                   5,000$                 5,000$                    -$                        
Scrap -$                      -$                    -$                  -$                   -$                        (17,000)$                 
Subtotal 8,000$                  6,000$                -$                  67,000$             81,000$                  (17,000)$                 

Morehead City Plant Subtotal 30,000$                22,000$              -$                  97,000$             149,000$               (137,000)$               

TOTAL COST (CREDIT) 149,000$                (137,000)$               

PROJECT INDIRECTS (5%) 7,000$                    

CONTINGENGY (20%) 30,000$                  

TOTAL PROJECT COST (CREDIT) 186,000$                (137,000)$               

TOTAL NET PROJECT COST (CREDIT) 49,000$                  
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Table A-7
Richmond Plant

Decommissioning Cost Summary

Labor
Material and 
Equipment Disposal Environmental Total Cost Salvage

Richmond Plant
Combustion Turbine Unit 1

Turbines & Foundations 254,000$               190,000$             -$                   -$                    444,000$                -$                        
GSUs 34,000$                 26,000$               -$                   -$                    60,000$                  -$                        
On-site Concrete Crushing & Disposal -$                       -$                     2,000$               -$                    2,000$                    -$                        
Debris -$                       -$                     5,000$               -$                    5,000$                    -$                        
Scrap -$                      -$                    -$                  -$                   -$                        (679,000)$               
Subtotal 288,000$              216,000$            7,000$              -$                   511,000$               (679,000)$               

Combustion Turbine Unit 2
Turbines & Foundations 254,000$               190,000$             -$                   -$                    444,000$                -$                        
GSUs 34,000$                 26,000$               -$                   -$                    60,000$                  -$                        
On-site Concrete Crushing & Disposal -$                       -$                     2,000$               -$                    2,000$                    -$                        
Debris -$                       -$                     5,000$               -$                    5,000$                    -$                        
Scrap -$                      -$                    -$                  -$                   -$                        (679,000)$               
Subtotal 288,000$              216,000$            7,000$              -$                   511,000$               (679,000)$               

Combustion Turbine Unit 3
Turbines & Foundations 254,000$               190,000$             -$                   -$                    444,000$                -$                        
GSUs 34,000$                 26,000$               -$                   -$                    60,000$                  -$                        
On-site Concrete Crushing & Disposal -$                       -$                     2,000$               -$                    2,000$                    -$                        
Debris -$                       -$                     5,000$               -$                    5,000$                    -$                        
Scrap -$                      -$                    -$                  -$                   -$                        (593,000)$               
Subtotal 288,000$              216,000$            7,000$              -$                   511,000$               (593,000)$               

Combustion Turbine Unit 4
Turbines & Foundations 254,000$               190,000$             -$                   -$                    444,000$                -$                        
GSUs 34,000$                 26,000$               -$                   -$                    60,000$                  -$                        
On-site Concrete Crushing & Disposal -$                       -$                     2,000$               -$                    2,000$                    -$                        
Debris -$                       -$                     5,000$               -$                    5,000$                    -$                        
Scrap -$                      -$                    -$                  -$                   -$                        (593,000)$               
Subtotal 288,000$              216,000$            7,000$              -$                   511,000$               (593,000)$               

Combustion Turbine Unit 5
Turbines & Foundations 254,000$               190,000$             -$                   -$                    444,000$                -$                        
GSUs 34,000$                 26,000$               -$                   -$                    60,000$                  -$                        
On-site Concrete Crushing & Disposal -$                       -$                     2,000$               -$                    2,000$                    -$                        
Debris -$                       -$                     5,000$               -$                    5,000$                    -$                        
Scrap -$                      -$                    -$                  -$                   -$                        (588,000)$               
Subtotal 288,000$              216,000$            7,000$              -$                   511,000$               (588,000)$               

Combined Cycle - Powerblock 1 (480MW)
2 GE 7FAs and HRSGs 1,693,000$            1,270,000$          -$                   -$                    2,963,000$             -$                        
Steam Turbine & Pedestal 264,000$               198,000$             -$                   -$                    462,000$                -$                        
3 GSUs & Electrical 89,000$                 67,000$               -$                   -$                    156,000$                -$                        
Cooling Tower and Basin, Cubic FT 51,000$                 60,000$               -$                   -$                    111,000$                -$                        
On-site Concrete Crushing & Disposal 13,000$                 -$                     51,000$             -$                    64,000$                  -$                        
Debris -$                       -$                     71,000$             -$                    71,000$                  -$                        
Scrap -$                      -$                    -$                  -$                   -$                        (3,175,000)$            
Subtotal 2,110,000$           1,595,000$         122,000$          -$                   3,827,000$            (3,175,000)$            

Combined Cycle - Powerblock 2 (600MW)
2 GE 7FAs and HRSGs 1,958,000$            1,468,000$          -$                   -$                    3,426,000$             -$                        
Steam Turbine & Pedestal 305,000$               229,000$             -$                   -$                    534,000$                -$                        
3 GSUs & Electrical 103,000$               77,000$               -$                   -$                    180,000$                -$                        
Cooling Tower and Basin, Cubic FT 63,000$                 75,000$               -$                   -$                    138,000$                -$                        
On-site Concrete Crushing & Disposal 14,000$                 -$                     55,000$             -$                    69,000$                  -$                        
Debris -$                       -$                     71,000$             -$                    71,000$                  -$                        
Scrap -$                      -$                    -$                  -$                   -$                        (3,536,000)$            
Subtotal 2,443,000$           1,849,000$         126,000$          -$                   4,418,000$            (3,536,000)$            

Common Facilities
All BOP Buildings 28,000$                 21,000$               -$                   -$                    49,000$                  -$                        
Fuel Oil Storage Tanks 5,000$                   4,000$                 -$                   -$                    9,000$                    -$                        
All Other Tanks 7,000$                   5,000$                 -$                   -$                    12,000$                  -$                        
Soil Removal Beneath Fuel Oil Tank -$                       -$                     -$                   657,000$            657,000$                -$                        
Miscellaneous Transformers 7,000$                   5,000$                 -$                   -$                    12,000$                  -$                        
Fuel Oil Storage Tank Cleaning -$                       -$                     -$                   105,000$            105,000$                -$                        
Fuel Oil Line Flushing/Cleaning -$                       -$                     -$                   15,000$              15,000$                  -$                        
Mercury & Universal Waste Disposal -$                       -$                     -$                   11,000$              11,000$                  -$                        
On-site Concrete Crushing & Disposal 1,000$                   -$                     5,000$               -$                    6,000$                    -$                        
Debris -$                       -$                     18,000$             -$                    18,000$                  -$                        
Scrap -$                      -$                    -$                  -$                   -$                        (1,295,000)$            
Subtotal 48,000$                35,000$              23,000$            788,000$           894,000$               (1,295,000)$            

Richmond Plant Subtotal 6,041,000$           4,559,000$         306,000$          788,000$           11,694,000$         (11,138,000)$          

TOTAL COST (CREDIT) 11,694,000$          (11,138,000)$          

PROJECT INDIRECTS (5%) 585,000$                

CONTINGENGY (20%) 2,339,000$             

TOTAL PROJECT COST (CREDIT) 14,618,000$          (11,138,000)$          

TOTAL NET PROJECT COST (CREDIT) 3,480,000$             
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Table A-8
Robinson Plant

Decommissioning Cost Summary

Labor
Material and 
Equipment Disposal Environmental Total Cost Salvage

Robinson Plant
Unit 1

Asbestos Removal -$                       -$                     -$                   570,000$            570,000$                -$                        
Boiler 869,000$               435,000$             -$                   -$                    1,304,000$             -$                        
Steam Turbine & Building 313,000$               166,000$             -$                   -$                    479,000$                -$                        
Precipitator 70,000$                 31,000$               -$                   -$                    101,000$                -$                        
Stack 626,000$               298,000$             -$                   -$                    924,000$                -$                        
GSU & Foundation 69,000$                 99,000$               -$                   -$                    168,000$                -$                        
Hazardous Materials Disposal (Refractory) -$                       -$                     -$                   8,000$                 8,000$                    -$                        
On-site Concrete Crushing & Disposal -$                       -$                     1,066,000$       -$                    1,066,000$             -$                        
Debris -$                       -$                     726,000$           -$                    726,000$                -$                        
Scrap -$                      -$                    -$                  -$                   -$                        (2,673,000)$            
Subtotal 1,947,000$           1,029,000$         1,792,000$      578,000$           5,346,000$            (2,673,000)$            

Material Handling Facilities
Demolition 116,000$               183,000$             -$                   -$                    299,000$                -$                        
Coal Storage Area Restoration -$                       -$                     -$                   1,631,000$         1,631,000$             -$                        
On-site Concrete Crushing & Disposal -$                       -$                     1,000$               -$                    1,000$                    -$                        
Debris -$                       -$                     26,000$             -$                    26,000$                  -$                        
Scrap -$                      -$                    -$                  -$                   -$                        (48,000)$                 
Subtotal 116,000$              183,000$            27,000$            1,631,000$        1,957,000$            (48,000)$                 

Combustion Turbine Unit 1
Turbines & Foundations 37,000$                 28,000$               -$                   -$                    65,000$                  -$                        
GSUs 7,000$                   5,000$                 -$                   -$                    12,000$                  -$                        
Scrap -$                      -$                    -$                  -$                   -$                        (93,000)$                 
Subtotal 44,000$                33,000$              -$                  -$                   77,000$                  (93,000)$                 

Common Facilities
Security Permitting Costs (i.e. Worker Background Checks, etc.) 50,000$                 -$                     -$                   -$                    50,000$                  -$                        
Identification of any Radioactive Materials -$                       -$                     -$                   100,000$            100,000$                -$                        
Closure of Ash Ponds -$                       -$                     -$                   11,000,000$       11,000,000$          -$                        
Remediation of Soil Impacted by Fuel Oil Leak -$                       -$                     -$                   241,000$            241,000$                -$                        
PCB Oil Transportation and Disposal (>50 ppm to <200 ppm) -$                       -$                     26,000$             26,000$              52,000$                  -$                        
Soil Removal Beneath PCB Equipment -$                       -$                     74,000$             118,000$            192,000$                -$                        
Soil Removal Beneath Fuel Oil Tank -$                       -$                     -$                   65,000$              65,000$                  -$                        
Fuel Oil Storage Tank Cleaning -$                       -$                     -$                   8,000$                 8,000$                    -$                        
Fuel Oil Line Flushing/Cleaning -$                       -$                     -$                   3,000$                 3,000$                    -$                        
Mercury & Universal Waste Disposal 6,000$                   5,000$                 -$                   11,000$              22,000$                  -$                        
Nuclear Device Removal and Disposal 6,000$                   -$                     8,000$               -$                    14,000$                  -$                        
Plant Washdown & Materials Disposal 11,000$                8,000$                4,000$              -$                   23,000$                  -$                        
Subtotal 73,000$                13,000$              112,000$          11,572,000$      11,770,000$         -$                        

Robinson Plant Subtotal 2,180,000$           1,258,000$         1,931,000$      13,781,000$      19,150,000$         (2,814,000)$            

TOTAL COST (CREDIT) 19,150,000$          (2,814,000)$            

PROJECT INDIRECTS (5%) 958,000$                

CONTINGENGY (20%) 3,830,000$             

TOTAL PROJECT COST (CREDIT) 23,938,000$          (2,814,000)$            

TOTAL NET PROJECT COST (CREDIT) 21,124,000$          
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Table A-9
Roxboro Plant

Decommissioning Cost Summary

Labor
Material and 
Equipment Disposal Environmental Total Cost Salvage

Roxboro Plant
Unit 1

Asbestos Removal -$                       -$                     -$                   700,000$            700,000$                -$                        
Boiler 1,296,000$            1,184,000$          -$                   -$                    2,480,000$             -$                        
Steam Turbine & Building 519,000$               510,000$             -$                   -$                    1,029,000$             -$                        
Precipitator 123,000$               125,000$             -$                   -$                    248,000$                -$                        
SCR/FGD 186,000$               200,000$             -$                   -$                    386,000$                -$                        
Stack 302,000$               794,000$             -$                   -$                    1,096,000$             -$                        
GSU & Foundation 34,000$                 113,000$             -$                   -$                    147,000$                -$                        
Hazardous Materials Disposal (Refractory) -$                       -$                     -$                   8,000$                 8,000$                    -$                        
On-site Concrete Crushing & Disposal -$                       -$                     3,415,000$       -$                    3,415,000$             -$                        
Debris -$                       -$                     1,993,000$       -$                    1,993,000$             -$                        
Scrap -$                      -$                    -$                  -$                   -$                        (5,668,000)$            
Subtotal 2,460,000$           2,926,000$         5,408,000$      708,000$           11,502,000$         (5,668,000)$            

Unit 2
Asbestos Removal -$                       -$                     -$                   1,177,000$         1,177,000$             -$                        
Boiler 2,111,000$            1,906,000$          -$                   -$                    4,017,000$             -$                        
Steam Turbine & Building 843,000$               828,000$             -$                   -$                    1,671,000$             -$                        
Precipitator 141,000$               95,000$               -$                   -$                    236,000$                -$                        
SCR/FGD 186,000$               200,000$             -$                   -$                    386,000$                -$                        
Stack 302,000$               794,000$             -$                   -$                    1,096,000$             -$                        
GSU & Foundation 55,000$                 189,000$             -$                   -$                    244,000$                -$                        
Hazardous Materials Disposal (Refractory) -$                       -$                     -$                   8,000$                 8,000$                    -$                        
On-site Concrete Crushing & Disposal -$                       -$                     3,080,000$       -$                    3,080,000$             -$                        
Debris -$                       -$                     3,389,000$       -$                    3,389,000$             -$                        
Scrap -$                      -$                    -$                  -$                   -$                        (6,189,000)$            
Subtotal 3,638,000$           4,012,000$         6,469,000$      1,185,000$        15,304,000$         (6,189,000)$            

Unit 3
Asbestos Removal -$                       -$                     -$                   1,391,000$         1,391,000$             -$                        
Boiler 2,375,000$            2,232,000$          -$                   -$                    4,607,000$             -$                        
Steam Turbine & Building 940,000$               924,000$             -$                   -$                    1,864,000$             -$                        
Precipitator 231,000$               212,000$             -$                   -$                    443,000$                -$                        
SCR/FGD 186,000$               200,000$             -$                   -$                    386,000$                -$                        
Stack 781,000$               1,703,000$          -$                   -$                    2,484,000$             -$                        
GSU & Foundation 61,000$                 224,000$             -$                   -$                    285,000$                -$                        
Hazardous Materials Disposal (Refractory) -$                       -$                     -$                   8,000$                 8,000$                    -$                        
On-site Concrete Crushing & Disposal -$                       -$                     1,749,000$       -$                    1,749,000$             -$                        
Debris -$                       -$                     3,949,000$       -$                    3,949,000$             -$                        
Scrap -$                      -$                    -$                  -$                   -$                        (5,604,000)$            
Subtotal 4,574,000$           5,495,000$         5,698,000$      1,399,000$        17,166,000$         (5,604,000)$            

Unit 4
Asbestos Removal -$                       -$                     -$                   1,391,000$         1,391,000$             -$                        
Boiler 2,457,000$            2,302,000$          -$                   -$                    4,759,000$             -$                        
Steam Turbine & Building 973,000$               956,000$             -$                   -$                    1,929,000$             -$                        
Precipitator 235,000$               212,000$             -$                   -$                    447,000$                -$                        
SCR/FGD 186,000$               200,000$             -$                   -$                    386,000$                -$                        
Stack 195,000$               1,703,000$          -$                   -$                    1,898,000$             -$                        
GSU & Foundation 63,000$                 222,000$             -$                   -$                    285,000$                -$                        
Hazardous Materials Disposal (Refractory) -$                       -$                     -$                   8,000$                 8,000$                    -$                        
On-site Concrete Crushing & Disposal -$                       -$                     1,939,000$       -$                    1,939,000$             -$                        
Debris -$                       -$                     3,930,000$       -$                    3,930,000$             -$                        
Scrap -$                      -$                    -$                  -$                   -$                        (3,605,000)$            
Subtotal 4,109,000$           5,595,000$         5,869,000$      1,399,000$        16,972,000$         (3,605,000)$            

Marterial Handling Facilities
Demolition 1,397,000$            749,000$             -$                   -$                    2,146,000$             -$                        
Gypsum & Coal Storage Area Restoration -$                       -$                     -$                   7,383,000$         7,383,000$             -$                        
On-site Concrete Crushing & Disposal -$                       -$                     280,000$           -$                    280,000$                -$                        
Debris -$                       -$                     288,000$           -$                    288,000$                -$                        
Scrap -$                      -$                    -$                  -$                   -$                        (951,000)$               
Subtotal 1,397,000$           749,000$            568,000$          7,383,000$        10,097,000$         (951,000)$               

Common Facilities
Cooling Water System and Circulating Water Pumps 559,000$               112,000$             -$                   -$                    671,000$                -$                        
Cooling Towers & Basins 47,000$                 69,000$               -$                   -$                    116,000$                -$                        
Closure of Ash Ponds -$                       -$                     -$                   47,000,000$       47,000,000$          -$                        
Fuel Oil Storage Tanks 70,000$                 25,000$               -$                   -$                    95,000$                  -$                        
All Other Tanks 112,000$               95,000$               -$                   -$                    207,000$                -$                        
Remediation of Soil Impacted by Fuel Oil Leak -$                       -$                     -$                   711,000$            711,000$                -$                        
PCB Oil Transportation and Disposal (>5 ppm to <50 ppm) -$                       -$                     828,000$           828,000$            1,656,000$             -$                        
Soil Removal Beneath PCB Equipment -$                       -$                     478,000$           766,000$            1,244,000$             -$                        
Soil Removal Beneath Fuel Oil Tank -$                       -$                     -$                   179,000$            179,000$                -$                        
Fuel Oil Storage Tank Cleaning -$                       -$                     -$                   21,000$              21,000$                  -$                        
Fuel Oil Line Flushing/Cleaning -$                       -$                     -$                   8,000$                 8,000$                    -$                        
Mercury & Universal Waste Disposal -$                       -$                     -$                   11,000$              11,000$                  -$                        
Nuclear Device Removal and Disposal -$                       -$                     -$                   13,000$              13,000$                  -$                        
Plant Washdown & Materials Disposal -$                       -$                     -$                   91,000$              91,000$                  -$                        
On-site Concrete Crushing & Disposal -$                       -$                     206,000$           -$                    206,000$                -$                        
Debris -$                       -$                     626,000$           -$                    626,000$                -$                        
Scrap -$                      -$                    -$                  -$                   -$                        (1,386,000)$            
Subtotal 788,000$              301,000$            2,138,000$      49,628,000$      52,855,000$         (1,386,000)$            

Roxboro Plant Subtotal 16,966,000$         19,078,000$      26,150,000$    61,702,000$      123,896,000$       (23,403,000)$          

TOTAL COST (CREDIT) 123,896,000$        (23,403,000)$          

PROJECT INDIRECTS (5%) 6,195,000$             

CONTINGENGY (20%) 24,779,000$          

TOTAL PROJECT COST (CREDIT) 154,870,000$        (23,403,000)$          

TOTAL NET PROJECT COST (CREDIT) 131,467,000$        
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Table A-10
Tillery Plant

Decommissioning Cost Summary

Labor
Material and 
Equipment Disposal Environmental Total Cost Salvage

Tillery Plant
Hydroelectric Units 1 - 4

Demolition 2,016,000$            842,000$             -$                   -$                    2,858,000$             -$                        
Debris -$                       -$                     61,000$             -$                    61,000$                  -$                        
Scrap -$                      -$                    -$                  -$                   -$                        (1,444,000)$            
Subtotal 2,016,000$           842,000$            61,000$            -$                   2,919,000$            (1,444,000)$            

Hydroelectric Common Facilities
Asbestos Removal -$                       -$                     -$                   610,000$            610,000$                -$                        
PCB Oil Transportation and Disposal (>50 ppm to <200 ppm) -$                       -$                     -$                   132,000$            132,000$                -$                        
Soil Removal Beneath PCB Equipment -$                       -$                     -$                   412,000$            412,000$                -$                        
Mercury & Universal Waste Disposal -$                      -$                    -$                  11,000$             11,000$                  -$                        
Subtotal -$                      -$                    -$                  1,165,000$        1,165,000$            -$                        

Tillery Plant Subtotal 2,016,000$           842,000$            61,000$            1,165,000$        4,084,000$            (1,444,000)$            

TOTAL COST (CREDIT) 4,084,000$             (1,444,000)$            

PROJECT INDIRECTS (5%) 204,000$                

CONTINGENGY (20%) 817,000$                

TOTAL PROJECT COST (CREDIT) 5,105,000$             (1,444,000)$            

TOTAL NET PROJECT COST (CREDIT) 3,661,000$             
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Table A-11
Walters Plant

Decommissioning Cost Summary

Labor
Material and 
Equipment Disposal Environmental Total Cost Salvage

Walters Plant
Hydroelectric Units 1 - 3

Demolition 696,000$               418,000$             -$                   -$                    1,114,000$             -$                        
Debris -$                       -$                     28,000$             -$                    28,000$                  -$                        
Scrap -$                      -$                    -$                  -$                   -$                        (1,391,000)$            
Subtotal 696,000$              418,000$            28,000$            -$                   1,142,000$            (1,391,000)$            

Hydroelectric Common Facilities
Asbestos Removal -$                       -$                     -$                   172,000$            172,000$                -$                        
PCB Oil Transportation and Disposal (>50 ppm to <200 ppm) -$                       -$                     -$                   43,000$              43,000$                  -$                        
Soil Removal Beneath PCB Equipment -$                       -$                     -$                   236,000$            236,000$                -$                        
Mercury & Universal Waste Disposal -$                      -$                    -$                  11,000$             11,000$                  -$                        
Subtotal -$                      -$                    -$                  462,000$           462,000$               -$                        

Walters Plant Subtotal 696,000$              418,000$            28,000$            462,000$           1,604,000$            (1,391,000)$            

TOTAL COST (CREDIT) 1,604,000$             (1,391,000)$            

PROJECT INDIRECTS (5%) 80,000$                  

CONTINGENGY (20%) 321,000$                

TOTAL PROJECT COST (CREDIT) 2,005,000$             (1,391,000)$            

TOTAL NET PROJECT COST (CREDIT) 614,000$                
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Table A-12
Wayne Plant

Decommissioning Cost Summary

Labor
Material and 
Equipment Disposal Environmental Total Cost Salvage

Wayne Plant
Combustion Turbine Unit 10

Turbines & Foundations 117,000$               88,000$               -$                   -$                    205,000$                -$                        
GSUs 17,000$                 13,000$               -$                   -$                    30,000$                  -$                        
On-site Concrete Crushing & Disposal 1,000$                   -$                     4,000$               -$                    5,000$                    -$                        
Debris -$                       -$                     9,000$               -$                    9,000$                    -$                        
Scrap -$                      -$                    -$                  -$                   -$                        (570,000)$               
Subtotal 135,000$              101,000$            13,000$            -$                   249,000$               (570,000)$               

Combustion Turbine Unit 11
Turbines & Foundations 117,000$               88,000$               -$                   -$                    205,000$                -$                        
GSUs 17,000$                 13,000$               -$                   -$                    30,000$                  -$                        
On-site Concrete Crushing & Disposal 1,000$                   -$                     4,000$               -$                    5,000$                    -$                        
Debris -$                       -$                     9,000$               -$                    9,000$                    -$                        
Scrap -$                      -$                    -$                  -$                   -$                        (570,000)$               
Subtotal 135,000$              101,000$            13,000$            -$                   249,000$               (570,000)$               

Combustion Turbine Unit 12
Turbines & Foundations 117,000$               88,000$               -$                   -$                    205,000$                -$                        
GSUs 17,000$                 13,000$               -$                   -$                    30,000$                  -$                        
On-site Concrete Crushing & Disposal 1,000$                   -$                     4,000$               -$                    5,000$                    -$                        
Debris -$                       -$                     9,000$               -$                    9,000$                    -$                        
Scrap -$                      -$                    -$                  -$                   -$                        (570,000)$               
Subtotal 135,000$              101,000$            13,000$            -$                   249,000$               (570,000)$               

Combustion Turbine Unit 13
Turbines & Foundations 117,000$               88,000$               -$                   -$                    205,000$                -$                        
GSUs 17,000$                 13,000$               -$                   -$                    30,000$                  -$                        
On-site Concrete Crushing & Disposal 1,000$                   -$                     4,000$               -$                    5,000$                    -$                        
Debris -$                       -$                     9,000$               -$                    9,000$                    -$                        
Scrap -$                      -$                    -$                  -$                   -$                        (570,000)$               
Subtotal 135,000$              101,000$            13,000$            -$                   249,000$               (570,000)$               

Combustion Turbine Unit 14
Turbines & Foundations 117,000$               88,000$               -$                   -$                    205,000$                -$                        
GSUs 15,000$                 11,000$               -$                   -$                    26,000$                  -$                        
On-site Concrete Crushing & Disposal 1,000$                   -$                     4,000$               -$                    5,000$                    -$                        
Debris -$                       -$                     9,000$               -$                    9,000$                    -$                        
Scrap -$                      -$                    -$                  -$                   -$                        (613,000)$               
Subtotal 133,000$              99,000$              13,000$            -$                   245,000$               (613,000)$               

Common Facilities
Admin and Other BOP Buildings 10,000$                 8,000$                 -$                   -$                    18,000$                  -$                        
Fuel Oil Tanks & Containment Wall 139,000$               105,000$             -$                   -$                    244,000$                -$                        
Water Tanks 50,000$                 38,000$               -$                   -$                    88,000$                  -$                        
Miscellaneous BOP Equipment 70,000$                 52,000$               1,000$               -$                    123,000$                -$                        
Soil Removal Beneath Fuel Oil Tank -$                       -$                     -$                   314,000$            314,000$                -$                        
Fuel Oil Storage Tank Cleaning -$                       -$                     -$                   60,000$              60,000$                  -$                        
Fuel Oil Line Flushing/Cleaning -$                       -$                     -$                   8,000$                 8,000$                    -$                        
Mercury & Universal Waste Disposal -$                       -$                     -$                   11,000$              11,000$                  -$                        
On-site Concrete Crushing & Disposal 1,000$                   -$                     4,000$               -$                    5,000$                    -$                        
Debris -$                       -$                     11,000$             -$                    11,000$                  -$                        
Scrap -$                      -$                    -$                  -$                   -$                        (782,000)$               
Subtotal 270,000$              203,000$            16,000$            393,000$           882,000$               (782,000)$               

Wayne Plant Subtotal 943,000$              706,000$            81,000$            393,000$           2,123,000$            (3,675,000)$            

TOTAL COST (CREDIT) 2,123,000$             (3,675,000)$            

PROJECT INDIRECTS (5%) 106,000$                

CONTINGENGY (20%) 425,000$                

TOTAL PROJECT COST (CREDIT) 2,654,000$             (3,675,000)$            

TOTAL NET PROJECT COST (CREDIT) (1,021,000)$           
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