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June 1, 2021
VIA ELECTRONIC FILING
Ms. Kimberley A. Campbell, Chief Clerk
North Carolina Utilities Commission
4325 Mail Service Center
Raleigh, North Carolina 27699-4300
RE:

Duke Energy Carolinas, LLC’s and Duke Energy Progress, LLC’s
Notice of Initiation of Carolinas Transmission and Distribution
Climate Risk and Resiliency Working Group
Docket Nos. E-7, Sub 1214 and E-2, Sub 1219

Dear Ms. Campbell:
Pursuant to the North Carolina Utilities Commission’s (“Commission”) March 31,
2021 Order Accepting Stipulations, Granting Partial Rate Increase, and Requiring
Customer Notice in Docket No. E-7, Sub 1214 and its April 16, 2021 Order Accepting
Stipulations, Granting Partial Rate Increase, and Requiring Customer Notice in Docket
No. E-2, Sub 1219 (collectively, the “Orders”) Duke Energy Carolinas, LLC (“DEC”) and
Duke Energy Progress, LLC (“DEP” and collectively with DEC, the “Companies”) hereby
provide notice of the initiation of the Companies’ Transmission and Distribution Climate
Risk and Resilience Working Group process and provide the following scoping plan and
proposed scheduling information consistent with the terms of the Agreement and
Stipulation of Settlement entered into between Vote Solar and DEP and DEC, respectively
(collectively, the “Stipulation”).
Scoping Plan
Consistent with the Stipulation, within six months from the effective date of the
Commission’s order, the Companies will convene a Climate Risk & Resilience Working
Group (“Working Group”). Also consistent with the terms of the Stipulation, the
Companies will retain a third-party consultant with experience developing models or
analyses for quantifying climate-related impacts on the Transmission and Distribution
System. The Companies are currently evaluating third-party consultant proposals to
perform this analysis of the Companies’ transmission and distribution systems across North
Carolina and South Carolina. The third-party work-scope is expected to produce a climate
science assessment to understand projected future climate conditions for the service
territory and support an evaluation of potential impacts of climate change on key

Transmission and Distribution (“T&D”) assets and operations by synthesizing the best
available climate and extreme weather projections into clear metrics regarding the potential
impacts of climate change from present day through 2100. This study is expected to help
the Companies develop an ongoing flexible framework with options to address key weather
risks as climate-science projections evolve over time.
The study approach will be aligned with NC Department of Environmental Quality
(“NC DEQ”) workstreams associated with the State Climate Risk Assessment and
Resilience Plan as appropriate based on consultation with the NC DEQ.
The Companies believe it would be beneficial to develop priorities and sequence
review efforts collaboratively with participating parties and the support of the third-party
facilitator. A kickoff meeting has not yet been scheduled, but is expected to follow the
July 27th Integrated System & Operation Planning (“ISOP”) Stakeholder meeting where
the Companies will give an overview of the study and provide a forum to discuss the
planned process. At this time, the Companies anticipate that most if not all meetings will
be virtual to allow for broad participation and accessibility. Finally, some items may be
addressed by smaller subsets of stakeholders, as each participant expresses interest, to
improve efficiency and breadth of topics covered.
Working Group Schedule
The third-party consultant will organize and facilitate the Working Group sessions,
proposed to be held virtually and separately from the broader ISOP stakeholder process,
with periodic updates to the broader ISOP stakeholder group. The third-party consultant
will hold the first of these sessions by October 1, 2021, at the latest. The purpose of these
sessions will be to: (1) facilitate information-sharing; (2) create a forum for open and
constructive discussion of key issues affecting climate resilience in the Carolinas generally
and of the Companies’ planning for climate resilience specifically; and (3) seek to allow
all parties to reach a common understanding of critical issues, and, where possible,
consensus on how to best address.
As noted above, the Companies are currently reviewing proposals by prospective
third-party consultants to support this work. Based on a preliminary review of proposals,
the process is expected to take two to three years to complete. The initial project launch is
expected to include third-party facilitator interviews with a representative sample of
stakeholders. Over the course of the Working Group process, the Companies anticipate
providing several periodic updates to the broader ISOP Stakeholder group to keep them
informed of progress on this work. The Working Group is anticipated to meet
approximately quarterly, depending on the stage of the study. Materials from the sessions
will be subsequently posted at https://www.duke-energy.com/ISOP for easy access by
interested parties.
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Thank you for your attention to this matter. If you have any questions, please let
me know.
Sincerely,

Jack Jirak
cc: Parties of Record
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CERTIFICATE OF SERVICE
I certify that a copy of Duke Energy Carolinas, LLC and Duke Energy Progress,
LLC’s Notice of Initiation of Carolinas Transmission & Distribution Climate Risk &
Resiliency Working Group, in Docket Nos. E-7, Sub 1214 and E-2, Sub 1219, has been
served by electronic mail, hand delivery or by depositing a copy in the United States mail,
postage prepaid to parties of record:
This the 1st day of June, 2021.

______________________________
Jack E. Jirak
Deputy General Counsel
Duke Energy Corporation
P.O. Box 1551/NCRH 20
Raleigh, North Carolina 27602
(919) 546-3257
Jack.jirak@duke-energy.com

